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U.S. Environmental Protection Agency TDD#: 09-9602-0004
75 Hawthorne Street PAN#: 0025-SGAP-XX
San Francisco, CA 94105 STARTS: 099602-S-001

Attention: Matthew Mltguard, START Project Officer
E.J. Holler, START Contracting Officer

Subject: Monthly Status Report - Region IX START

I am pleased to submit the enclosed Superfund Technical Assessment Response Team
(START) monthly status report for the April 28, 1996 reporting period which ended
on May 25, 1996. This report is a. consolidated monthly report containing the
monthly invoice, and the contract mandated financial and technical monthly
reports per your guidance and our best understanding of the contract. Detailed
reports of hours and dollars expended versus TDD authorized spending levels has
been (and will continue to be) provided to you on a weekly basis.

Please do not hesitate to contact me if you have any questions regarding the
enclosed report or any other aspect of the START program.

Sincerely,

Thompson Chambers
START Program Manager
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1.0 INTRODUCTION

Executive Summary

In the accounting month of May 1996, the U.S. Environmental Protection
Agency (EPA) Region IX Superfund Technical Assessment and Response Team (START)
continued with contract financial and administrative tasks, as well as, project
work on several START TDD's. The START maintained on-call readiness and full
coverage of the regional spill phone. There were two emergency response call-
outs during the month of May.

Significant contract management activities in May included a meeting with
E & E START subcontract Ninyo & Moore at the Long Beach office. This meeting
afforded the opportunity to discuss pre-subcontract activation requirements and
outline anticipated non-dedicated level of effort needs and subcontract
administration criteria. In addition to routine equipment management activities,
this reporting period involved increase focus on capital equipment procurement,
inter-regional equipment transfers, and equipment excess procedures. The effects
of the finalized Procurement Policy Notice/FAR Class Deviation, which took effect
in May, continue to be analyzed by START management.

The START provided emergency response assistance at the Unocal Rodeo
Refinery in Rodeo, California and the Panoche Tire Dump Fire site in Panoche,
California. In both responses, the START performed and facilitated area air
monitoring and provided requested command incident management and assistance.

On-site technical support continues at the Casmalia Resources site in Santa
Barbara County, California. Site activities during the month of May included
collection and analysis of samples from on-site leachate treatment systems, as
well as, site documentation and file maintenance. The START management has begun
to explore alternative staffing options for this high level-of-effort site.

At the Sanders Aviation removal site in Tempe, Arizona, the START continues
to provide soil confirmation sampling, air monitoring, and USCG training. In
May, the START was active on several other long-term EPA projects including;
groundwater monitoring and evaluation for the Del Norte pesticides site in
Crescent City, California; cleanup proposal reviews for the PRP effort at the
Yavapai Penta Pond site in Prescott, Arizona; and oversight of PRP deep soil and
groundwater sampling activities at the Omega facility in Whittier, California.

Site assessment activities were completed at the R.C. Baxter abandoned drum
site in Wilmington, California. The results of this effort and field
investigation has led to the delivery of three separate CERCLA Notice Letters to
identified PRPs. The first phase of removal was successfully negotiated with the
DRMO, which is planning for the removal of nearly 100 drums in early June.

The START monitored final phase contaminated soil excavation, backfilling
and restoration activities at the Dodson Brothers site in Montclair, California.
Accumulated soil is stored in over 40, 20-cubic yard roll-off bins, currently
being researched for appropriate off-site handling techniques.
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The START began outlining and developing PCB rule and assessment training
materials for the American Samoa assistance project slated for late July. The
first drafts of various emergency response protocols involving the Feather River
Contingency Plan initiative were also prepared in May.

Significant TDD closures for this reporting period includes the Superfund
Plating Phase IV removal action conducted in Los Angeles, California and the Duck
Valley Indian Reservation site assessment conducted in Owyee, Nevada.

The remainder of the START contract activities this reporting period
centered on equipment maintenance, preparation of workplans, health and safety
plans, QA sampling plans, final project deliverables, and overall program QA/QC.
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06/18/1996 ECOLOGY AND ENVIRONMENT, INC.

CONTRACT CEILING COMPARISONS

MISC. ODCs

TRAVEL

SUBCONTRACTS

ANALYTICAL SERVICES

EQUIPMENT

LOE HOURS

ESTIMATED COST

FIXED FEE

CONTRACT

CONTRACT
CEILINGS

(1)

610,000.00

488,770.00

1,083,265.00

1,895,712.00

1,085,431.00

140,700.00

11,523,951.00

857,901.00

NUMBER: 68-W6-0010

REGION: 9

TDD DATE: 06/08/1996

BUDGETS ACTUALS
(2) (3)

164,078.55 86,472.50

219,595.64 82,414.69

9,000.00 12,013.49

20,997.00 1,753.00

6,813.30 .00

29,877.00 16,517.29

1,453,308.93 612,053.96

181,950.93 100,590.30

CONTRACT
CEILING

PERCENT
USED

(3)/(1)x
A nn

14.18%

16.86%

1.11%

0.09%

0.00%

11.74%

5.31%

11.73%

TOTAL CONTRACT
DOLLARS 12,381,852.00 2,076,118.56 895,297.94 7.23%
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TABLE F-3

SUMMARY OF INCREMENTAL
FUNDING

CONTRACT MODIFICATIONS

CONTRACT NUMBER

START Region 9

68-WS-0010

Ecology and
Environment

CONTRACT EFFECTIVE MODIFICATION CUMULATIVE SUMCUMULATIVE
MOD. NO. DATE FUNDING BY FUNDING

SOURCE
TOTAL
FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00

FUNDING SOURCE: CERCLA/SARA

DO

01

01

02

12/18/1995

02/22/1996

02/22/1996

02/27/1996

450,000.00

470,000.00

470,000.00

100,000.00

450,000.00

920,000.00

1,390,000.00

1,490,000.00

FUNDING SOURCE: OPA

D1 Ueî e/laao
'

' *

500,000.00

970,000.00

1,440,000.00

1,540,000.00

I cec nnn nn,ooo,uuu.uu

TABLE F-3
5/18/1996 SUMMARY OF INCREMENTAL

FUNDING Ecoloavand
CONTRACT MODIFICATIONS p^mnmlnt

START Region 9
CONTRACT NUMBER 68-W6-0010

EFFECTIVE MODIFICATION
DATE FUNDING

MODIFICATION NUMBER:

12/18/1995

MODIFICATION NUMBER:

32/22/1996

02/22/1996

32/22/1996

02/22/1996

MODIFICATION NUMBER:

32/27/1996

00

450,000.00

01

50,000.00

470,000.00

470,000.00

25,000.00

02

100,000.00

CUMULATIVE
SUM BY MOD.

NO.

450,000.00

50,000.00

520,000.00

990,000.00

1,015,000.00

100,000.00

CUMULATIVE
TOTAL

FUNDING

450,000.00

500,000.00

970,000.00

1,440,000.00

1,465,000.00

1,565,000.00

FUNDING SOURCE

CERCLA/SARA

CEPP

CERCLA/SARA

CERCLA/SARA

OPA

CERCLA/SARA

Confidential Business Information - Not for Release'
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06/18/1996

CERCLA/SARA

Total
Obligations

TABLE F-4

SUMMARY OF FUNDING EXPENDITURES

Month Ending : 05/25/1996

Region: 9

Page 1 of 1

Monthly
Costs

Monthly
Fee

Total
Monthly

Costs
Cumulative

Costs

Total
Cumulative Cumulative REMAINING

Fee Costs BALANCE

1,390,000.00 185,405.38 23,110.72 208,516.10 692,775.90 89,502.72 782,278.62 607,721.38

OPA 25,000.00 415.96 51.85 467.81 1,644.15 202.39 1,846.54 23,153.46

CEPP 50,000.00 1,795.59 223.82 2,019.41 11,830.83 1,683.33 13,514.16 36,485.84

Total $1,465,000.00 $187,616.93 $23,386.39 $211,003.32 $706,250.88 $91,388.44 $797,639.32 $667,360.68



2.0 TDD MONTHLY TECHNICAL PROGRESS REPORTS

Below are narrative descriptions for TDDs active during April 28 through May 25,
1996:

TDD#: 09-9601-0001-A EPA SPILL PHONE
PAN#: 0001-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The EPA Region IX Spill Phone is answered by the START on Monday through Friday
from 0700 to 1700 hours. A primary team member is assigned to the phone to
provide continuous coverage. In May 1996, the START processed 432 spill reports.

TDD#: 09-9601-0002-A ON-CALL/RESPONSE CALL-OUT
PAN#: 0002-SGRR-XX REGIONAL RESPONSE CENTER SUPPORT
STATUS: OPEN SAN FRANCISCO & LONG BEACH, CALIFORNIA

The START provides 24-hour on-call and emergency response capabilities out of
both the Long Beach and San Francisco offices. Two START members are always on-
call in each office. There were two emergency response call outs in May: the
Unocal Rodeo Refinery Fire and the Little Panoche Tire Fire. Assessment
activities for sites were done under separate TDDS.

TDD#: 09-9601-0003-C EMERGENCY AIR MONITORING DIRECTORY
FAN*: 0003 -EAPC -XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN CONTRA-COSTA, CALIFORNIA

The START is now collecting final information into the database regarding local
emergency air monitoring and sampling capabilities, and analytical services
laboratories in the San Francisco Bay Area. The START attended several meetings
in May where peer review information and comments were collected.

TDD#: 09-9601-0005-A SOUTHERN PACIFIC RAILROAD CSA
PAN#: 0005-SPPA-XX CHEMICAL SAFETY AUDIT
STATUS: INTERIM SAN FRANCISCO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor cost (travel, ODC, report distribution).

TDD#: 09-9601-0006-A FRONTIER FERTILIZER
PAN#: 0006-FFRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN DAVIS, CALIFORNIA

The pump-and-treat system was sampled by START on May 8. The system was then
shut down during most of May to allow wells to recharge for water level
measurements and groundwater sampling.
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TDD#: 09-9601-0007-B NAVAJO TOXAFHENE
PAN#: 0007-NTRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN WINDOW ROCK, ARIZONA

Biorernediation is complete at fourteen of the sites and work is currently being
done to remove those treatment cells. The final sampling of the bioremediation
cells at the remaining eight sites is scheduled for the final week of June.

TDD#: 09-9601-0008-B DODSON BROTHER OIL COMPANY
PAN#: 0008-DBRS-XX REMOVAL SUPPORT
STATUS: INTERIM MONTCLAIR, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor cost (travel, ODC, report distribution).

TDD#: 09-9601-0009-A CENTRAL EUREKA MINE
PAN#: 0009-CERA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN SUTTER CREEK, CALIFORNIA

The START mobilized to the Central Eureka Mine site on April 22, for the last
phase of the removal activities. The START maintains the RCMS for the site and
conducts PRP oversight. ERCs completed their excavation and touch-up work. The
PRP contractor for the mesa will complete the eastern slope, and another PRP
contractor will continue remediation activities at residences.

TDD#: 09-9601-0010-A DEL NORTE PESTICIDE
PAN#: 0010-DNRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CRESCENT CITY, CALIFORNIA

The START continues to conduct quarterly monitoring of groundwater for the
pesticide 1,2-DCP at this Superfund site in Del Norte County, California.
Groundwater is pumped from two extraction wells to an air stripping system.
Treated water is pumped to a sanitary sewer and air from the system is treated
by ultraviolet oxidation before release. During May 1996, the START provided
historical site data to the EPA and State of California and continued preparation
of an interim report.

TDD#: 09-9601-0011-A CASMALLA RESOURCES
PAN#: 0011-CRRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: OPEN CASMALIA, CALIFORNIA

The START continues to provide technical assistance during removal activities at
Casmalia Resources. The START oversees operation of on-site leachate pump/treat
systems and storage facilities. The START provides QA/QC for the ERGS' on-site
treatment systems and maintains the administrative record, RCMS and analytical
database for the site. The START analyzed samples collected from the treatment
systems on site, reducing analytical costs for the project.
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TDD#: 09-9601-0012-A SPARKS SOLVENT FUEL/PLUME
PAN#: 0012-SSRS-XX REMOVAL SUPPORT
STATUS: OPEN SPARKS, NEVADA

The START is currently monitoring the and operation of a large-scale vapor
extraction and groundwater treatment system. The START reviewed several reports
and technical memorandums. The START also attended a meeting on May 13 with the
EPA OSC and state and local regulators to discuss treatment system performance
monitoring methods and potential system enhancements.

TDD#: 09-9601-0013-B SANDER'S AVIATION
PAN#: 0013-SASA-XX REMOVAL SUPPORT
STATUS: OPEN TEMPE, ARIZONA

The Sanders Aviation site in Tempe, Arizona operated as an aerial applicator of
pesticides from 1951 to 1984. The contaminated soil was excavated and is
currently undergoing remediation by thermal desorption. The START is on site to
provide air monitoring and soil sampling. The air monitoring is for fugitive
dust and migration of contaminants off site. The START is sampling the soil
which has been processed to ensure that clean up levels have been met. This
processed soil will be used to back fill the areas on site which were excavated.
The START is training the USCG to perform the air monitoring and sampling duties
on the site. The USCG will perform these duties in START'S absence. The site
activities are expected to last through August 1996. The START prepared an
Interim Site Activities Report which is currently undergoing peer review and will
be submitted to EPA in June.

TDD#: 09-9601-0014-A YAVAPAI PENTA POND
PAN#: 0014-YSRS-XX REMOVAL SUPPORT
STATUS: OPEN PRESCOTT, ARIZONA

The START is continuing its oversight of the RP's contractors at their defunct
wood treatment facility. This month, the START reviewed the RP's groundwater
clean up proposal and a demolition and debris removal proposal. Comments were
sent to the OSC.

TDD#: 09-9601-0015-B OMEGA RECOVERY SERVICES
PAN#: 0015-OCRS-XX REMOVAL SUPPORT
STATUS: OPEN WHITTIER, CALIFORNIA

The START continues oversight of PRP-lead Phase II deep soil and groundwater
sampling activities. In this reporting period, START assisted in the review of
initial groundwater contamination results and assisted in the development of a
more extensive perimeter and on-site groundwater contamination investigation.
Additional soil vapor and groundwater monitoring well installations are slated
for June.
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TDD#: 09-9601-0017-A AMERICAN CHROME ENGINEERING, INC.
PAN#: 0017-ACRS-XX REMOVAL SUPPORT
STATUS: OPEN OAKLAND, CALIFORNIA

The START was requested by the EPA to conduct oversight of RP removal activities.
Prior site assessment activities concluded that an estimated volume of liquid
waste present on site included 2500 gallons of acid solutions, cyanide solutions
and miscellaneous solutions. The RP and his contractors are working under the
provisions of an EPA-approved work plan. No on-site activities occurred during
the reporting period. A letter report will be submitted upon completion of this
project.

TDD#: 09-9601-0019-A SUPERCHROME PLATING & ENGINEERING
PAN#: 0019-SCRA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM LOS ANGELES, CALIFORNIA

Superchrome is the site of an abandoned plating shop in Los Angeles, California.
The fourth and final removal phase, involving the removal of approximately 1,000
cubic yards of contaminated soil and debris, was completed in March. In May, the
START completed the final phase reporting of this effort and submitted an interim
AOC to the EPA.

TDD#: 09-9601-0021-A GABBS ABANDONED DRUMS
PAN#: 0021-GASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM GABBS, NEVADA

No activities occurred on-site during this reporting period. Charges billed this
month are for previously incurred non-labor cost (travel, ODC).

TDD#: 09-9602-0003-A SANTA FE DERAILMENT
PAN#: 0024-ELRZ-XX EMERGENCY RESPONSE
STATUS: OPEN EL CAJON, CALIFORNIA

All response and site restoration activities associated with this train
derailment have been completed. START activities in May involved preparation and
assembly of the final reporting deliverables. TDD closure is on-schedule for the
month of June.

TDD#: 09-9602-0004-A ON-GOING START PROGRAM SUPPORT
PAN#: 0025-SGAP-XX GENERAL PROGRAM MANAGEMENT
STATUS: OPEN SAN FRANCISCO, CALIFORNIA

The START program manager and other assistant managers (key personnel) expended
TDD hours this month for overall program and office management activities, which
included: project staffing, monthly report and invoice development, TDD
administration, health and safety oversight, subcontract administration, capital
inventory maintenance, overall program and deliverable QA/QC, technical training,
and personnel/team development. Additional effort was devoted this month to
administrative support and technical support (including analytical QA/QC, C.O.I,
determinations, and implementation of the QMP and HASPs).
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TDD#: 09-9602-0005 GABBS ABANDONED DRUMS - BLM
PAN#: 0026-GARA-XX REMOVAL ACTION/INVESTIGATION/MONITORING
STATUS: INTERIM = GABBS, NEVADA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor cost (travel, ODC, report distribution).

TDD#: 09-9602-0006-B ELECTRITE ASSESSMENT
PAN#: 0027-EASA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM EAST PALO ALTO, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor cost (travel, ODC, report distribution).

TDD#: 09-9602-0007-B DUCK VALLEY INDIAN RESERVATION
PAN#: 0028-DVSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM OWYHEE, NEVADA

The START was been tasked to assist the EPA in conducting a site assessment. The
site is on the Duck Valley Indian Reservation at Owyhee, Elko County, Nevada.
The site is the prior location of a pesticide storage shed, and is fenced. The
START conducted a site assessment to determine the level of contamination and the
amount of soil contaminated. A letter report has been written and an AOC has
been submitted to EPA in May 1996.

TDD#: 09-9603-0001-A GREY EAGLE MINE SITE
FAN#: 0029-GESA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HAPPY CAMP, CALIFORNIA

The START has been directed to perform a site assessment at the Grey Eagle Mine
near Happy Camp, California. The site assessment included XRF analysis with
laboratory confirmation for metals in the mill tailings waste. In addition, run-
off samples from Indian Creek were collected and analyzed for pH, turbidity and
bio-assay. The data will be used to determine if the site represents an imminent
threat to human health and environment. During May a draft report discussing the
correlation between XRF and lab data and any relevant results from laboratory
analysis is under review. In addition, the OSC requested microprobe analysis for
two samples.

TDD#: 09-9603-0003 PUNA GEOTHERMAL VENTURE
PAN#: 0031-PGPC-XX CHEMICAL EMERGENCY PREPAREDNESS & PREVENTION
STATUS: OPEN HONOLULU, HAWAII

Region IX START has been tasked to conduct a desk review and provide comments to
the EPA on the Puna Geothermal venture facility emergency response plan and the
County of Hawaii Emergency Operations Plan and the Hawaii County Fire Department
Emergency Response Plan. The reviews will be completed by May 30, 1996 and
comments will be submitted at that time. Comments have been postponed until June
10, 1996. A facility walk through is scheduled for a week in August.
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TDD#: 09-9603-0004-A SIMS/RIMS COORDINATION W/OES CAL-EPA
PAN#: 0032-SRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN SACRAMENTO, CALIFORNIA

The START has been tasked by EPA to participate in discussions regarding
California's emergency response procedures and emergency notification systems.
The START responsibility is to assist in the coordination of federal response
efforts with that of state and local officials. No activities occurred during
the reporting month.

TDD#: 09-9603-0005 WILMINGTON SITE(S) REVIEW
FAN#: 0033-WSSA-XX PRELIMINARY ASSESSMENT
STATUS: INTERIM WILMINGTON, CALIFORNIA

No activities occurred this reporting period. Charges billed this month are for
previously incurred non-labor cost (travel, ODC, report distribution).

TDD#: 09-9603-0006-A CALIFORNIA REGULATION APPLICABILITY RESEARCH
PAN#: 0034-CRTG-XX GENERAL TECHNICAL SUPPORT
STATUS: OPEN LOS ANGELES, CALIFORNIA

The START is undertaking a review of analogous state and federal environmental
and waste management regulations. The study is intended to document newer ARAR
considerations and areas of significant state/federal program discrepancy to
assist the ERS in future Superfund actions. In May, higher priority field
assignments took precedence over this project.

TDD#: 09-9604-0001-A SHELL REFINERY - MARTINEZ, CA
PAN#: 0035-SRRO-XX OIL SPILL RESPONSE
STATUS: INTERIM MARTINEZ, CALIFORNIA

The START responded to an explosion and fire at the Shell Refinery in Martinez,
California. During May 1996 a final letter report was completed and an AOC was
submitted.

TDD#: 09-9604-0002 MONTGOMERY PASS
PAN#: 0036-MPRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM MT MONTGOMERY, NEVADA

The START responded to an abandoned drum site near Montgomery Pass, Nevada and
performed an assessment in preparation for a removal. This included hazard
categorizing of liquid and solids from the drums and soil where liquid had
spilled. During May 1996 a final letter report was completed and an AOC was
submitted.

TDD#: 09-9604-0003-A CELTOR CHEMICAL
PAN#: 0037-CCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN HOOPA, CALIFORNIA

The START was directed to perform a site assessment at the former Celtor Chemical
facility, Hoopa, California. XRF analysis with laboratory confirmation for
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metals in a nearby gravel bar and on-site was performed. A draft report
discussing the correlation between XRF and lab data and any relevant results from
laboratory analysis is under review. TDD closure is on-schedule for the month
of June.

TDD#: 09-9604-0004 ASYLUM SLOUGH
PAN#: 0038-ASRZ-XX EMERGENCY RESPONSE
STATUS: INTERIM NAPA, CALIFORNIA

The START was tasked to provide technical assistance to the OSC during this
Emergency Response in Napa County, California. A 90-foot fishing vessel sank in
a slough adjacent to the Napa River. Approximately 200 containers of various
sizes were inventoried and hazard categorized by the START. All hazardous
materials were labpacked and/or bulk packed and transported off-site to a TSD
facility. A letter report was submitted to the EPA. No on-site activities
occurred during this reporting period.

TDD#: 09-9604-0005 START - QUALITY ASSURANCE MANAGEMENT
PAN#: 0039-QMMQ-XX QUALITY MANAGEMENT PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Program, technical, and analytical quality assurance activities were done
throughout the month of May. Specific work on analytical files, project files
and the technical quality assurance specification of analytical labor was
initiated.

TDD#: 09-9604-0006 START - EQUIPMENT MANAGEMENT
PAN*: 0040-EMME-XX EQUIPMENT MANAGEMENT PLAN
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

Activities which have occurred under this TDD for this month are as follows: 1)
equipment/instrument maintenance, 2) vehicle maintenance, and 3) Eqtrak upgrade.
Other activities included getting excessed furniture out of office and moved to
warehouse, working with EPA and DCMC to try and get rid of EmFac cars and
ordering consumables for warehouse inventory.

TDD#: 09-9604-0007 START - HEALTH & SAFETY COORDINATION
PAN#: 0041-HSMH-XX HEALTH & SAFETY PLAN ACTIVITIES
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

All San Francisco and Long Beach employees are all in compliance with corporate
health and safety. Site safety plans were approved, physical scheduled and
taken, and compliance tracking completed.

TDD#: 09-9604-0008 START - COMPUTER SUPPORT
PAN#: 0042-CSAF-XX GENERAL PROJECT MANAGEMENT
STATUS: OPEN SAN FRANCISCO/LONG BEACH, CALIFORNIA

The EPA tasked the START team to provide computer support and maintenance. The
START provided virus prevention and elimination services under this TDD. Also
provided, updating software, coordination, training, purchasing and installation.
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The START is currently purchasing licenses of Lotus Notes which are being
installed on START computers to further enhance communications with the OSCs.

TDD#: 09-9604-0010 LOS ANGELES CO FD HEALTH HAZMAT TRAINING
PAN#: 0044-LCTN-XX TRAINING
STATUS: OPEN LOS ANGELES, CALIFORNIA

At the request of Los Angeles County, the START has been tasked to provide
specific training modules to the County Health Hazardous Materials Division. The
training will be conducted later in the summer after mutually agreeable time
frames have been established.

TDD#: 09-9604-0011 SULFUR CREEK GEOTHERMAL
PAN#: 0045-SCSA-XX SITE ASSESSMENT
STATUS: OPEN RUSSIAN RIVER, CALIFORNIA

This site will remain inactive until a determination on its status is made by the
North Coast Air Quality Control Board.

TDD#: 09-9604-0012 AMERICAN SAMOA
PAN#: 0046-ASTG-XX TECHNICAL ASSISTANCE
STATUS: OPEN AMERICAN SAMOA

In May, the START began the pre-mobilization planning effort for this American
Samoa intergovernmental assistance project. The effort, scheduled for July, will
involve PCB assessment, and PCB rules training. Also, there will be joint agency
on-site PCB spill assessments, and evaluation of available PCB screening and
remediation technologies.

TDD#: 09-9605-0001 R.C. BAXTER
PAN#: 0047-RCSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN WILMINGTON, CALIFORNIA

In this reporting period, the START began a formal assessment of over 300 drums
and containers of state and federal hazardous wastes abandoned in a junkyard in
Wilmington, California, the START has thoroughly researched the state and county
record and conducted field sampling, screening and laboratory verification
analysis. This information is currently being used by EPA to compel a PRP
cleanup.

TDD#: 09-9605-0002-A NGWA - OUTDOOR CONFERENCE WORKSHOP
PAN#: 0048-NTTN-XX TRAINING
STATUS: OPEN LAS VEGAS, NEVADA

Four START members attended the National Ground Water Association's Outdoor
Action Conference in Las Vegas, Nevada on May 13 - 15, 1996. Topics at the
conference included biorernediation, Global Positioning Systems (GPS), several
methods of drilling, legal issues in the environmental fields, and the Lawrence
Livermore Laboratory Report on Underground Storage Tanks (UST) as well as many
other papers and topics. A letter report will be submitted to the EPA on the
benefits to the START of the training.
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TDD#: 09-9605-0004 MCCORMICK & BAXTER
PAN#: 0050-MBSA-XX PRELIMINARY ASSESSMENT
STATUS: OPEN STOCKTON, CALIFORNIA

The EPA's ERS has tasked the START to perform a multimedia site assessment,
provide cost estimates and develop workplans, site safety plan for the McCormick
and Baxter Wood treatment facility in Stockton, California. The START will
evaluate waste types, volumes and container conditions.

TDD#: 09-9605-0006 FEATHER RIVER CONTINGENCY PLAN
PAN#: 0052-FFPP-XX CONTINGENCY PLANNING
STATUS: OPEN QUINCY, CALIFORNIA

The START is assisting the EPA in the development of a hazardous materials
contingency plan in the area of the Feather River Watershed in California. In
May, the START began developing draft protocols which describe the emergency
procedures for hazardous materials incidents requiring a multi-jurisdictional
response.

TDD#: 09-9605-0007 DODSON BROTHERS OIL
PAN#: 0053-DBRS-XX REMOVAL SUPPORT
STATUS: OPEN MONTCLAIR, CALIFORNIA

The element of this TDD involves the oversight of the final phase of contaminated
soil excavation, backfilling, site restoration and waste removal under a newly
approved generator PRP group workplan. Site activities are scheduled for June.
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 06/18/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P1

P4

P2

SS

T2

TOTAL

Dollars
Budgeted:

67,357.50

300.00

.00

.00

.00

.00

.00

$67,657.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

1,500.00

Total Dollars
Spent:

32,449.25

68.26

.00

.00

354.75

.00

.00

14.40

7.09

$32,893.75

Labor Hours
Spent

833.50

50.50

10.00

55.50

45.00

1.00

995.50

Balance:

34,908.25

231.74

.00

.00

-354.75

.00

.00

$34,763.75

Balance

-833.50

-50.50

-10.00

-55.50

-45.00

-1.00

504.50

Estimated
Dollars

Required:

67,357.50

363.00

.00

.00

.00

.00

.00

$67,720.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

1,500.00

Dollars per
LOE hour
delivered:

34.14

.07

.00

.00

.37

.00

.00

.02

.01

$34.61
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0001 TDD Activity Type: START Site General Project

TDD Title: EPA Region 9 Spill Phone Report Date: 06/18/1996

Site Name: EPA REGION IX SPILL PHONE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County: San Francisco

CERCLISID: SSID : 00

Project Manager: CLEMENS, ROBIN R

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Estimated
"ca""" " Budgeted Labor Hours

Jubtask Description: Labor Spent
Hours

NO SUBTASK USED T1 .00

TOTAL .00

Total Dollars
Spent:

12.00

12.00

Dollars per
LOE hour
delivered:

Hours
Balance required

-12.00 .00

-12.00 1,500.00

TOTAL Direct Labor $402.86 $33.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 06/18/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County:

CERCLIS ID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

P4

P2

P3

TOTAL

Dollars
Budgeted:

40,414.50

1,210.00

.00

.00

.00

.00

.00

$41,624.50

Budgeted
Labor
Hours

.00

.00

.00

.00

900.00

Total Dollars
Spent:

26,432.87

51.12

430.94

.00

.00

.00

.00

101.71

.00

$27,016.64

Labor Hours
Spent

61.12

31.26

209.04

494.39

795.81

Balance:

13,981.63

1,158.88

-430.94

.00

.00

.00

.00

$14,607.86

Balance

-61.12

-31 .26

-209.04

-494.39

104.19

Estimated
Dollars

Required:

40,414.50

1,210.00

.00

.00

.00

.00

.00

$41,624.50

Estimated
Hours

required

.00

.00

.00

.00

900.00

Dollars per
LOE hour
delivered:

33.22

.06

.54

.00

.00

.00

.00

.13

.00

$33.95
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0002 TDD Activity Type: START Site Specific Project

TDD Title: On-Call Response Call Out Report Date: 06/18/1996

Site Name: ON-CALL RESPONSE CALL OUT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County:

CERCLISID: SSID : 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED ss .00 .25 -.25 .00

TOTAL .00 .25 -.25 900.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 06/18/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P2

P3

P1

TOTAL

Dollars
Budgeted:

14,616.44

2,596.66

425.92

.00

.00

.00

.00

$17,639.02

Budgeted
Labor
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

3,877.51

1,019.92

3.00

.00

.00

.00

.00

215.83

.00

$5,116.26

Labor Hours
Spent

1.00

6.00

70.00

34.00

111.00

Balance:

10,738.93

1,576.74

422.92

.00

.00

.00

.00

$12,522.76

Balance

-1.00

-6.00

-70.00

-34.00

189.00

Estimated
Dollars

Required:

14,616.44

2,596.66

425.92

.00

.00

.00

.00

$17,639.02

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

34.93

9.19

.03

.00

.00

.00

.00

1.94

.00

$46.09
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0003 TDD Activity Type: START Site General Project

TDD Title: Emergency Air Monitoring Directory Report Date: 06/18/1996

Site Name: EMERGENCY AIR MONITORING DIRECTORY Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLISID: SSID: 00

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: ARDITO, MICHAEL

Re9jon: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED P3 .00 22.00 -22.00 .00

TOTAL .00 22.00 -22.00 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $1,426.34 $64.83
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0004 TDD Activity Type: START Site Specific Project

TDD Title: Evacuation Guidance Document Report Date: 06/18/1996

Site Name: EVACUATION GUIDANCE DOCUMENT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SAN FRANCISCO County:

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: ARDITO, MICHAEL

State: CA

Region:

Jubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P4

SS

TOTAL

Dollars
Budgeted:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Budgeted
Labor
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

1,154.13

156.23

.00

.00

.00

.00

.00

32.97

.00

$1,343.33

Labor Hours
Spent

5.00

1.00

37.50

43.50

Balance:

642.07

90.37

.00

.00

.00

.00

.00

$699.47

Balance

-5.00

-1.00

-37.50

-3.50

Estimated
Dollars

Required:

1,796.20

2,465.98

.00

.00

.00

.00

.00

$4,262.18

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

192.36

26.04

.00

.00

.00

.00

.00

5.50

.00

$223.89
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0005 TDD Activity Type: START Site Specific Project

TDD Title: Southern Pacific Railroad Safety Audit Report Date: 06/18/1996

Site Name: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT Completion Date: 03/31/1996

Site Location: Estimated Completion Date: 00/00/0000

City: County:

CERCLIS ID: SSID : 00

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: ARDITO, MICHAEL

State:

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

T2

P4

TOTAL

Dollars
Budgeted:

2,997.40

246.60

.00

.00

.00

.00

.00

$3,244.00

Budgeted
Labor
Hours

.00

.00

.00

40.00

Total Dollars
Spent:

812.71

296.84

.00

.00

.00

.00

.00

62.63

.00

$1,172.18

Labor Hours
Spent

14.00

3.00

1.00

18.00

Balance:

2,184.69

-50.24

.00

.00

.00

.00

.00

$2,071.82

Balance

-14.00

-3.00

-1.00

22.00

Estimated
Dollars

Required:

1,796.20

246.60

.00

.00

.00

.00

.00

$2,042.80

Estimated
Hours

required

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

45.15

16.49

.00

.00

.00

.00

.00

3.48

.00

$65.12
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 06/18/1996

Site Name: FRONTIER FERTILIZER Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: DAVIS County: YOLO

CERCLIS ID: CAD071530380 SSID : 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

T2

P2

P1

P3

TOTAL

Dollars
Budgeted:

26,943.00

7,260.00

1,452.00

.00

.00

.00

.00

$35,655.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

16,057.43

379.02

738.60

.00

.00

.00

.00

235.79

.00

$17,410.84

Labor Hours
Spent

1.00

6.00

18.00

9.00

366.50

400.50

Balance:

10,885.57

6,880.98

713.40

.00

.00

.00

.00

$18,244.16

Balance

-1.00

-6.00

-18.00

-9.00

-366.50

199.50

Estimated
Dollars

Required:

26,943.00

7,260.00

1 ,452.00

.00

.00

.00

.00

$35,655.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

40.09

.95

1.84

.00

.00

.00

.00

.59

.00

$43.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0006 TDD Activity Type: START Site Specific Project

TDD Title: Frontier Fertilizer Report Date: 06/18/1996

Site Name: FRONTIER FERTILIZER Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: DAVIS County: YOLO

CERCLISID: CAD071530380 SSID: 4R

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Jubtask Description:

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

SS .00

TOTAL .00

Total Dollars
Spent:

9.50

.25

9.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-9.50 .00

-.25 .00

-9.75 600.00

TOTAL Direct Labor $319.74 $33.66
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 06/18/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLIS ID: NN0000146621 SSID : 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

P2

TOTAL

Dollars
Budgeted:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

317.00

Total Dollars
Spent:

2,092.45

16.79

.00

.00

.00

.00

.00

3.55

.00

$2,112.79

1.00

2.00

8.00

46.50

13.00

70.50

Balance:

10,092.11

1,193.21

2,420.00

.00

.00

.00

.00

$13,701.77

Balance

-1.00

-2.00

-8.00

-46.50

-13.00

246.50

Estimated
Dollars

Required:

12,184.56

1,210.00

2,420.00

.00

.00

.00

.00

$15,814.56

Estimated
Hours

required

.00

.00

.00

.00

.00

317.00

Dollars per
LOE hour
delivered:

29.68

.24

.00

.00

.00

.00

.00

.05

.00

$29.97
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0007 TDD Activity Type: START Site Specific Project

TDD Title: Navajo Toxaphane Report Date: 06/18/1996

Site Name: NAVAJO TOXAPHENE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WINDOW ROCK County: APACHE

CERCLISID: NN0000146621 SSID: 9Q

Project Manager: WALDER, STEVEN S

EPA Project Monitor: MANDEL, ROBERT

e9|0n- Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

State: AZ

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 317.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.54 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 06/18/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

State: CA

Region:

aubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

6,008.58

605.00

1,210.00

.00

.00

.00

.00

$7,823.58

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

150.00

Total Dollars
Spent:

4,828.53

539.05

.00

.00

.00

.00

.00

113.72

.00

$5,481.30

Labor Hours
Spent

1.00

1.00

2.00

17.00

121.50

142.50

Balance:

1,180.05

65.95

1,210.00

.00

.00

.00

.00

$2,342.28

Balance

-1.00

-1.00

-2.00

-17.00

-121.50

7.50

Estimated
Dollars

Required:

6,005.58

605.00

121.00

.00

.00

.00

.00

$6,731.58

Estimated
Hours

required

.00

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.88

3.78

.00

.00

.00

.00

.00

.80

.00

$38.47
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0008 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 06/18/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 05/31/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 05/31/1996

City: MONTCLAIR County: SAN BERNARDINO State: CA

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

Region: 9 Budgeted
Subtask Description: Labor

Hours

Labor Hours
Spent

Estimated
Hours

Balance required

NO SUBTASK USED ss .00 .25 -.25 .00

TOTAL .00 .25 -.25 150.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 06/18/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SUTTER CREEK County: AMADOR

CERCLIS ID: SSID : AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

T2

TOTAL

Dollars
Budgeted:

24,386.00

5,856.40

27,817.90

.00

.00

.00

.00

$58,060.30

Budgeted
Labor
Hours

.00

.00

500.00

Total Dollars
Spent:

3,410.36

42.94

263.15

.00

.00

.00

.00

64.56

.00

$3,781.01

Labor Hours
Spent

96.00

6.00

102.00

Balance:

20,975.64

5,813.46

27,554.75

.00

.00

.00

.00

$54,279.29

Balance

-96.00

-6.00

398.00

Estimated
Dollars

Required:

24,386.00

4,000.00

19,000.00

.00

.00

.00

.00

$47,386.00

Estimated
Hours

required

400.00

.00

400.00

Dollars per
LOE hour
delivered:

33.43

.42

2.58

.00

.00

.00

.00

.63

.00

$37.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0009 TDD Activity Type: START Site Specific Project

TDD Title: Central Eureke Mine Funded Removal Report Date: 06/18/1996

Site Name: CENTRAL EUREKA MINE (MESA DE ORO) Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SUTTER CREEK County: AMADOR

CERCLIS ID: SSID : AQ

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: SHIPLEY, BRAD

State: CA

Region: 9 _ . . .
** Budgeted

Subtask Description: Labor
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-.25 500.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 06/18/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: CRESENT CITY County: DEL NORTE

CERCLIS ID: SSID : 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

P2

TOTAL

Dollars
Budgeted:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

600.00

Total Dollars
Spent:

7,751.28

1,076.13

723.78

.00

.00

.00

.00

379.78

.00

$9,930.97

Labor Hours
Spent

1.00

4.00

173.50

24.50

8.00

211.00

Balance:

19,741.72

1,343.87

5,326.22

.00

.00

.00

.00

$26,032.03

Balance

-1.00

-4.00

-173.50

-24.50

-8.00

389.00

Estimated
Dollars

Required:

27,493.00

2,420.00

6,050.00

.00

.00

.00

.00

$35,963.00

Estimated
Hours

required

.00

.00

.00

.00

.00

600.00

Dollars per
LOE hour
delivered:

36.74

5.10

3.43

.00

.00

.00

.00

1.80

.00

$47.07
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0010 TDD Activity Type: START Site Specific Project

TDD Title: Del Norte Pesticides Report Date: 06/18/1996

Site Name: DEL NORTE COUNTY PESTICIDE STORAGE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: CRESENT CITY County: DEL NORTE

CERCLISID: SSID: 33

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: MANDEL, ROBERT

State: CA

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-.25 600.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 06/18/1996

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000

City: CASAMALIA County: SANTA BARBARA

CERCLISID: CAD020748125 SSID: 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Data Management

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

P2

P3

TOTAL

Dollars
Budgeted:

210,690.00

1,694.00

84,700.00

.00

.00

.00

.00

297,084.00

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

5,000.00

Total Dollars
Spent:

63,899.79

2,613.90

15,806.77

.00

1,548.00

.00

.00

3,886.53

30.96

$87,785.95

Labor Hours
Spent

11.00

7.00

863.00

366.00

839.00

16.00

2,102.00

Balance:

146,790.21

-919.90

68,893.23

.00

-1,548.00

.00

.00

$209,298.05

Balance

-11.00

-7.00

-863.00

-366.00

-839.00

2,898.00

Estimated
Dollars

Required:

210,690.00

1,694.00

84,700.00

.00

.00

.00

.00

$297,084.00

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

5,000.00

Dollars per
LOE hour
delivered:

30.40

1.24

7.52

.00

.74

.00

.00

1.85

.01

$41.76
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0011 TDD Activity Type: START Site Specific Project

TDD Title: Casmalia Resources Report Date: 06/18/1996

Site Name: CASMALIA RESOURCES Completion Date: 06/30/1996

Site Location: NTU RD 537 SAN YSIDRO RD Estimated Completion Date: 00/00/0000

City: CASAMALIA County: SANTA BARBARA State: CA

CERCLIS ID: CAD020748125 SSID : 3H

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: ZUROSKI, DONN

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

SS .00

P3 .00

TOTAL .00

Total Dollars
Spent:

110.50

.25

164.50

275.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-110.50 .00

-.25 .00

-164.50 .00

-275.25 5,000.00

TOTAL Direct Labor $15,626.44 $56.82
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 06/18/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE

CERCLISID: SSID: W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

State: NV

Region:

iubtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Budgeted
Labor
Hours

.00

.00

.00

.00

700.00

Total Dollars
Spent:

4,930.16

931.27

109.00

.00

.00

.00

.00

219.50

.00

$6,189.93

Labor Hours
Spent

1.00

2.00

128.00

6.00

137.00

Balance:

27,697.84

1,488.73

9,571.00

.00

.00

.00

.00

$38,538.07

Balance

-1.00

-2.00

-128.00

-6.00

563.00

Estimated
Dollars

Required:

32,628.00

2,420.00

9,680.00

.00

.00

.00

.00

$44,728.00

Estimated
Hours

required

.00

.00

.00

.00

700.00

Dollars per
LOE hour
delivered:

35.99

6.80

.80

.00

.00

.00

.00

1.60

.00

$45.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0012 TDD Activity Type: START Site Specific Project

TDD Title: Sparks Solvent/Fuel site PRP Oversight Report Date: 06/18/1996

Site Name: SPARKS SOLVENT/FUEL PLUME Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: SPARKS County: WASHOE

CERCLIS ID: SSID : W6

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: ZUROSKI, DONN

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 700.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 06/18/1996

Site Name: SANDERS AVIATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID : AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P2

P3

P1

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

69,075.20

1,210.00

20,570.00

1,863.40

.00

.00

3,000.00

$95,718.60

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

.00

.00

2,000.00

Total Dollars
Spent:

37,893.92

4,604.65

10,102.71

.00

.00

.00

.00

3,103.11

.00

$55,704.39

Labor Hours
Spent

9.00

13.00

541.00

82.50

5.00

10.00

443.00

84.50

1,188.00

Balance:

31,181.28

-3,394.65

10,467.29

1 ,863.40

.00

.00

3,000.00

$40,014.21

Balance

-9.00

-13.00

-541.00

-82.50

-5.00

-10.00

-443.00

-84.50

812.00

Estimated
Dollars

Required:

69,075.20

1,210.00

20,570.00

1 ,863.40

.00

.00

3,000.00

$95,718.60

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

.00

.00

2,000.00

Dollars per
LOE hour
delivered:

31.90

3.88

8.50

.00

.00

.00

.00

2.61

.00

$46.89
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0013 TDD Activity Type: START Site Specific Project

TDD Title: Sanders Aviation Report Date: 06/18/1996

Site Name: SANDERS AVIATION Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: TEMPE County: MARICOPA

CERCLISID: AZD035954114 SSID: AV

Project Manager: ESTEY, AMY L

EPA Project Monitor: DUNKELMAN, TOM

State: AZ

Region: 9 Budgeted
Subtask Description: Labor

Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

Labor Hours
Spent

.25

.25

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-.25 2,000.00

TOTAL Direct Labor $7.40 $.00

Page 11 of 27 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 06/18/1996

Site Name: YAVAPAI PENTA POND Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID : 1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

g
Budgeted Labor Hours

Labor Spent
Hours

P4

P3

P1

T2

TOTAL

Dollars
Budgeted:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

.00

.00

.00

.00

330.00

Total Dollars
Spent:

10,698.93

389.39

1,837.62

.00

.00

.00

.00

469.88

.00

$13,395.82

12.00

212.00

21.00

2.00

247.00

Balance:

5,473.17

336.61

-385.62

.00

.00

.00

.00

$4,954.28

Balance

-12.00

-212.00

-21 .00

-2.00

83.00

Estimated
Dollars

Required:

16,172.10

726.00

1,452.00

.00

.00

.00

.00

$18,350.10

Estimated
Hours

required

.00

.00

.00

.00

330.00

Dollars per
LOE hour
delivered:

43.32

1.58

7.44

.00

.00

.00

.00

1.90

.00

$54.23
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0014 TDD Activity Type: START Site Specific Project

TDD Title: Yavapai/Stone Container site Report Date: 06/18/1996

Site Name: YAVAPAI PENTA POND Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: PRESCOTT County: YAVAPAI

CERCLIS ID: AZD008398703 SSID:1U

Project Manager: CASTRO-WEHR, FRANK

EPA Project Monitor: LAWRENCE, KAY

State: AZ

Estimated
? a Budgeted Labor Hours

Subtask Description: Labor Spent
Hours

NO SUBTASK USED SS .00

TOTAL .00

Total Dollars
Spent:

.25

.25

Dollars per
LOE hour
delivered:

Hours
Balance required

-.25 .00

-.25 330.00

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 06/18/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

450.00

Total Dollars
Spent:

7,609.24

698.85

73.08

.00

.00

.00

.00

162.85

.00

$8,544.02

2.00

165.50

50.00

4.00

221 .50

Balance:

15,037.74

511.15

410.92

.00

.00

.00

.00

$15,796.96

Balance

-2.00

-165.50

-50.00

-4.00

228.50

Estimated
Dollars

Required:

22,646.98

1,210.00

484.00

.00

.00

.00

.00

$24,340.98

Estimated
Hours

required

.00

.00

.00

.00

450.00

Dollars per
LOE hour
delivered:

34.35

3.16

.33

.00

.00

.00

.00

.74

.00

$38.57
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0015 TDD Activity Type: START Site Specific Project

TDD Title: Omega Chemical Report Date: 06/18/1996

Site Name: OMEGA RECOVERY SERVICES Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: WHITTIER County: LOS ANGELES

CERCLISID: SSID: BC

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: LAWRENCE, KAY

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 450.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0016 TDD Activity Type: START Site Specific Project

TDD Title: Verdese Carter Park Report Date: 06/18/1996

Site Name: VERDESE CARTER PARK Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: OAKLAND County: ALAMEDA State: CA

CERCLISID: SSID: 9X

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SHANE, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

80.00

Total Dollars
Spent:

2,161.99

6.70

.00

.00

.00

.00

.00

1.41

.00

$2,170.10

Labor Hours
Spent

2.00

2.00

36.50

9.00

10.00

59.50

Balance:

1,946.01

1,203.30

.00

.00

.00

.00

194.21

$3,342.11

Balance

-2.00

-2.00

-36.50

-9.00

-10.00

20.50

Estimated
Dollars

Required:

4,108.00

1,210.00

.00

.00

.00

.00

194.21

$5,512.21

Estimated
Hours

required

.00

.00

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.34

.11

.00

.00

.00

.00

.00

.02

.00

$36.47
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0017 TDD Activity Type: START Site Specific Project

TDD Title: American Chrome Engineering Inc. Report Date: 06/18/1996

Site Name: AMERICAN CHROME ENGINEERING, INC. Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Oakland County: Alameda

CERCLISID: CA0001186154 SSID: CE

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

6,735.75

1,452.00

242.00

.00

.00

.00

.00

$8,429.75

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

150.00

Total Dollars
Spent:

3,154.01

2.07

.00

.00

.00

.00

.00

.44

.00

$3,156.52

2.00

35.00

49.00

7.00

93.00

Balance:

3,581.74

1 ,449.93

242.00

.00

.00

.00

.00

$5,273.23

Balance

-2.00

-35.00

-49.00

-7.00

57.00

Estimated
Dollars

Required:

6,735.75

1 ,452.00

242.00

.00

.00

.00

.00

$8,429.75

Estimated
Hours

required

.00

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

33.91

.02

.00

.00

.00

.00

.00

.00

.00

$33.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 06/18/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLIS ID: CAD008246886 SSID : AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

60.00

Total Dollars
Spent:

1,990.14

275.88

.00

.00

.00

.00

.00

58.20

.00

$2,324.22

2.00

9.00

42.00

4.00

57.00

Balance:

255.11

934.12

.00

.00

.00

.00

.00

$1,131.03

Balance

-2.00

-9.00

-42.00

-4.00

3.00

Estimated
Dollars

Required:

2,245.25

1,210.00

.00

.00

.00

.00

.00

$3,455.25

Estimated
Hours

required

.00

.00

.00

.00

60.00

Dollars per
LOE hour
delivered:

34.91

4.84

.00

.00

.00

.00

.00

1.02

.00

$40.78
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0018 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Plating Site Report Date: 06/18/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 03/31/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 00/00/0000

City: LOS ANGELES County: LOS ANGELES

CERCLIS ID: CAD008246886 SSID : AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

Q

State: CA

Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 60.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 06/18/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLIS ID: CAD008246886 SSID : AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

24,599.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,107.28

Budgeted
Labor
Hours

.00

.00

.00

604.00

Total Dollars
Spent:

17,182.32

1,219.92

240.65

.00

.00

1,753.00

.00

308.12

.00

$20,704.01

Labor Hours
Spent

86.50

414.00

28.00

528.50

Balance:

7,416.96

595.08

-240.65

.00

.00

1,940.00

.00

$9,403.27

Balance

-86.50

-414.00

-28.00

75.50

Estimated
Dollars

Required:

24,559.28

1,815.00

.00

.00

.00

3,693.00

.00

$30,067.28

Estimated
Hours

required

.00

.00

.00

604.00

Dollars per
LOE hour
delivered:

32.51

2.31

.46

.00

.00

3.32

.00

.58

.00

$39.18
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0019 TDD Activity Type: START Site Specific Project

TDD Title: Superchrome Funded Removal Report Date: 06/18/1996

Site Name: SUPERCHROME PLATING & ENGINEERING CO. Completion Date: 06/30/1996

Site Location: 1504 E. WASHINGTON BLVD. Estimated Completion Date: 06/30/1996

City: LOS ANGELES County: LOS ANGELES

CERCLIS ID: CAD008246886 SSID : AH

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

Remnn- QKegion' Budgeted
Subtask Description: Labor

Hours

State: CA

NO SUBTASK USED P3

Labor Hours
Spent

.00 6.00

Estimated
Hours

Balance required

-6.00 .00

TOTAL .00 6.00 -6.00 604.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $365.26 $60.88
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 06/18/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

State: HI

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Budgeted
Labor
Hours

.00

.00

35.00

Total Dollars
Spent:

1,279.03

270.08

.00

.00

.00

.00

.00

57.00

.00

$1,606.11

Labor Hours
Spent

3.00

31.00

34.00

Balance:

1,353.93

213.92

.00

.00

.00

.00

.00

$1,510.85

Balance

-3.00

-31.00

1.00

Estimated
Dollars

Required:

2,632.96

484.00

.00

.00

.00

.00

.00

$3,116.96

Estimated
Hours

required

.00

.00

35.00

Dollars per
LOE hour
delivered:

37.62

7.94

.00

.00

.00

.00

.00

1.68

.00

$47.24
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0020 TDD Activity Type: START Site Specific Project

TDD Title: Hawaii Technical Assistance Report Date: 06/18/1996

Site Name: HAWAII TECHNICAL ASSISTANCE Completion Date: 04/30/1996

Site Location: Campbell Industrial Park Estimated Completion Date: 04/30/1996

City: Honolulu County: Oahu

CERCLISID: SSID: ZZ

Project Manager: SCHWENNESEN, MICHA

EPA Project Monitor: MANDEL, ROBERT

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: HI

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 35.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 06/18/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

300.00

Total Dollars
Spent:

5,081.65

230.77

427.21

.00

.00

.00

.00

138.80

.00

$5,878.43

2.00

15.50

166.00

2.00

185.50

Balance:

2,520.35

-230.77

-427.21

.00

.00

.00

.00

$1,723.57

Balance

-2.00

-15.50

-166.00

-2.00

114.50

Estimated
Dollars

Required:

7,602.00

.00

.00

.00

.00

.00

.00

$7,602.00

Estimated
Hours

required

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

27.39

1.24

2.30

.00

.00

.00

.00

.75

.00

$31.69
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9601-0021 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums Report Date: 06/18/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/15/1996

Site Location: Estimated Completion Date: 04/15/1996

City: Gabbs County: Nye

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: MARTYN, RICHARD

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance required

NO SUBTASK USED T1 .00 .25 -.25 .00

TOTAL .00 .25 -.25 300.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $8.74 $34.96

Page 17 of 27 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0001 TDD Activity Type: START Site General Project

TDD Title: START Mobilization Report Date: 06/18/1996

Site Name: START MOBILIZATION Completion Date: 04/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Long Beach

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID : 00

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Budgeted
Labor
Hours

.00

.00

.00

200.00

Total Dollars
Spent:

7,857.23

77.14

.00

.00

.00

.00

.00

16.28

.00

$7,950.65

Labor Hours
Spent

110.00

61.00

27.00

198.00

Balance:

1,123.77

164.86

.00

.00

.00

.00

.00

$1,272.35

Balance

-110.00

-61.00

-27.00

2.00

Estimated
Dollars

Required:

8,981.00

242.00

.00

.00

.00

.00

.00

$9,223.00

Estimated
Hours

required

.00

.00

.00

200.00

Dollars per
LOE hour
delivered:

39.68

.39

.00

.00

.00

.00

.00

.08

.00

$40.15
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0002 TDD Activity Type: START Site Specific Project

TDD Title: Gibson - Bakersfield Report Date: 06/18/1996

Site Name: GIBSON - BAKERSFIELD Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: Bakersfield County: Kern

CERCLISID: SSID: ZZ

Project Manager: WALDER, STEVEN S

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

5,142.95

242.00

968.00

.00

.00

.00

.00

$6,352.95

Budgeted
Labor
Hours

.00

.00

.00

140.00

Total Dollars
Spent:

1,042.60

58.35

329.88

.00

.00

.00

.00

81.93

.00

$1,512.76

Labor Hours
Spent

1.00

6.00

28.00

35.00

Balance:

4,100.35

183.65

638.12

.00

.00

.00

.00

$4,840.19

Balance

-1.00

-6.00

-28.00

105.00

Estimated
Dollars

Required:

5,142.95

242.00

968.00

.00

.00

.00

.00

$6,352.95

Estimated
Hours

required

.00

.00

.00

140.00

Dollars per
LOE hour
delivered:

29.79

1.67

9.43

.00

.00

.00

.00

2.34

.00

$43.22
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0003 TDD Activity Type: START Site Specific Project

TDD Title: Santa Fe Derailmen - El Cajon Report Date: 06/18/1996

Site Name: SANTA FE DERAILMENT - EL CAJON Completion Date: 06/30/1996

Site Location: 669 South Main Track Estimated Completion Date: 00/00/0000

near 1-15 & 1-138
State* CACity: El Cajon County: San Bernardino

CERCLISID: CA0001342039 SSID: ZZ

Project Manager: HAMRICK, ERIC S

EPA Project Monitor: MARTYN, RICHARD

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1 ,600.00

$65,523.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

1,322.00

Total Dollars
Spent:

35,710.47

3,673.83

6,961.37

.00

.00

.00

.00

2,244.11

.00

$48,589.78

Labor Hours
Spent

1.00

10.00

264.00

634.00

264.00

1,173.00

Balance:

17,322.65

-2,463.83

2,718.63

.00

.00

.00

1,600.00

$16,933.34

Balance

-1.00

-10.00

-264.00

-634.00

-264.00

149.00

Estimated
Dollars

Required:

53,033.12

1,210.00

9,680.00

.00

.00

.00

1 ,600.00

$65,523.12

Estimated
Hours

required

.00

.00

.00

.00

.00

1,322.00

Dollars per
LOE hour
delivered:

30.47

3.13

5.94

.00

.00

.00

.00

1.91

.00

$41.46
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 06/18/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO

CERCLISID: SSID: 00

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: MITGUARD, Matthew

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

308,772.00

86,333.50

12,705.00

.00

8,000.00

.00

7,000.00

422,810.50

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

5,400.00

Total Dollars
Spent:

129,335.74

36,965.82

11,307.46

.00

8,188.16

.00

.00

10,185.65

163.76

$196,146.59

Labor Hours
Spent

350.50

764.00

363.50

1,498.50

320.00

472.50

3,769.00

Balance:

179,436.26

49,367.68

1,397.54

.00

-188.16

.00

7,000.00

$226,663.91

Balance

-350.50

-764.00

-363.50

-1 ,498.50

-320.00

-472.50

1,631.00

Estimated
Dollars

Required:

308,772.00

86,333.50

12,705.00

.00

8,000.00

.00

7,000.00

$422,810.50

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

5,400.00

Dollars per
LOE hour
delivered:

43.04

12.30

3.76

.00

2.72

.00

.00

3.39

.05

$65.27

Page 25 of 50 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0004 TDD Activity Type: START Site General Project

TDD Title: On-Going START Program Support Report Date: 06/18/1996

Site Name: ON-GOING START PROGRAM SUPPORT Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 09/30/1996

City: SAN FRANCISCO County: SAN FRANCISCO State: CA

CERCLIS ID: SSID : 00

Project Manager: CHAMBERS, THOMPSO

EPA Project Monitor: MITGUARD, Matthew

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

g
Budgeted Labor Hours

Labor Spent
Hours

T1 .00

SS .00

P4 .00

P3 .00

TOTAL .00

Total Dollars
Spent:

1.00

350.25

1.00

216.50

568.75

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-1.00 .00

-350.25 .00

-1.00 .00

-216.50 .00

-568.75 5,400.00

TOTAL Direct Labor $27,817.99 $127.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0005 TDD Activity Type: START Site Specific Project

TDD Title: Gabbs Abandoned Drums - BLM Report Date: 06/18/1996

Site Name: GABBS ABANDONED DRUMS - BLM Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Gabbs County: Nye State: NV

CERCLISID: SSID: ZZ

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P4

P2

TOTAL

Dollars
Budgeted:

27,770.35

1,452.00

1,573.00

.00

.00

.00

.00

$30,795.35

Budgeted
Labor
Hours

.00

.00

650.00

Total Dollars
Spent:

5,308.72

290.56

670.84

.00

.00

.00

.00

202.79

.00

$6,472.91

Labor Hours
Spent

6.00

191.00

197.00

Balance:

22,461.63

1,161.44

902.16

.00

.00

.00

.00

$24,322.44

Balance

-6.00

-191.00

453.00

Estimated
Dollars

Required:

27,770.35

1,452.00

1 ,573.00

.00

.00

.00

.00

$30,795.35

Estimated
Hours

required

.00

.00

650.00

Dollars per
LOE hour
delivered:

26.95

1.47

3.41

.00

.00

.00

.00

1.03

.00

$32.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 06/18/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATED

CERCLIS ID: SSID : ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

2,742.21

255.80

.00

.00

.00

.00

.00

53.97

.00

$3,051.98

Labor Hours
Spent

3.00

53.50

22.00

78.50

Balance:

647.39

-219.50

.00

.00

.00

.00

.00

$373.92

Balance

-3.00

-53.50

-22.00

1.50

Estimated
Dollars

Required:

3,389.60

36.30

.00

.00

.00

.00

.00

$3,425.90

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

34.93

3.26

.00

.00

.00

.00

.00

.69

.00

$38.88
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0006 TDD Activity Type: START Site Specific Project

TDD Title: Electrite Assessment Report Date: 06/18/1996

Site Name: ELECTRITE ASSESSMENT Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 04/30/1996

City: EAST PALO ALTO County: SAN MATEO

CERCLISID: SSID: ZZ

Project Manager: MARTIN, PAUL W

EPA Project Monitor: LAWRENCE, KAY

State: CA

Re9'on: 9 Budgeted Labor Hours
Subtask Description: Labor Spent

Hours

NO SUBTASK USED T1 .00

NO SUBTASK USED P3 .00

TOTAL .00

Total Dollars
Spent:

.25

.25

.50

Dollars per
LOE hour
delivered:

Estimated
Hours

Balance required

-.25 .00

-.25 .00

-.50 80.00

TOTAL Direct Labor $35.60 $71.20
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 06/18/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLIS ID: SSID : CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

State: NV

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

SS

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

23,574.80

1,210.00

3,813.92

1,500.40

.00

.00

90.00

$30,189.12

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

.00

500.00

Total Dollars
Spent:

14,068.59

942.14

3,036.96

.00

.00

.00

.00

839.60

.00

$18,887.29

Labor Hours
Spent

1.00

.50

9.00

331.50

1.00

77.00

420.00

Balance:

9,506.21

267.86

776.96

1,500.40

.00

.00

90.00

$11,301.83

Balance

-1.00

-.50

-9.00

-331 .50

-1.00

-77.00

80.00

Estimated
Dollars

Required:

23,574.80

1,210.00

3,813.92

1 ,500.40

.00

.00

90.00

$30,189.12

Estimated
Hours

required

.00

.00

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

33.54

2.25

7.24

.00

.00

.00

.00

2.00

.00

$45.02
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9602-0007 TDD Activity Type: START Site Specific Project

TDD Title: Duck Valley Indian Reservation Report Date: 06/18/1996

Site Name: DUCK VALLEY INDIAN RESERVATION Completion Date: 05/31/1996

Site Location: Estimated Completion Date: 05/31/1996

City: Owyhee County: Elko

CERCLISID: SSID: CN

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: Mitguard, Matt

TOTAL .00

Total Dollars
Spent:

3.75

Dollars per
LOE hour
delivered:

State: NV

Region: 9

Subtask Description:

NO SUBTASK USED T2

NO SUBTASK USED T1

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

.00

Labor Hours
Spent

.25

.25

3.25

Balance

-.25

-.25

-3.25

Estimated
Hours

required

.00

.00

.00

-3.75 500.00

TOTAL Direct Labor $226.98 $60.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 06/18/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Happy Camp County: Siskiyou

CERCLIS ID: SSID : ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

17,012.20

847.00

1,452.00

484.00

.00

5,304.00

.00

$25,099.20

Budgeted
Labor
Hours

.00

.00

.00

.00

380.00

Total Dollars
Spent:

8,033.75

896.29

426.07

.00

419.25

.00

.00

278.96

8.39

$10,062.71

Labor Hours
Spent

5.00

6.00

111.00

145.00

267.00

Balance:

8,978.45

-49.29

1,025.93

484.00

-419.25

5,304.00

.00

$15,036.49

Balance

-5.00

-6.00

-111.00

-145.00

113.00

Estimated
Dollars

Required:

17,012.20

847.00

1,452.00

484.00

.00

5,304.00

.00

$25,099.20

Estimated
Hours

required

.00

.00

.00

.00

380.00

Dollars per
LOE hour
delivered:

30.09

3.36

1.60

.00

1.57

.00

.00

1.04

.03

$37.69

Page 29 of SO Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0001 TDD Activity Type: START Site Specific Project

TDD Title: Grey Eagle Mine Site Report Date: 06/18/1996

Site Name: GREY EAGLE MINE SITE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Happy Camp County: Siskiyou

CERCLISID: SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

TOTAL .00

Total Dollars
Spent:

2.25

Dollars per
LOE hour
delivered:

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED T2

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

.25

2.00

Balance

-.25

-2.00

Estimated
Hours

required

.00

.00

-2.25 380.00

TOTAL Direct Labor $148.20 $65.87

Page 21 of 27 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0002 TDD Activity Type: START Site General Project

TDD Title: Oahu Exercise - Report Report Date: 06/18/1996

Site Name: OAHU EXERCISE - REPORT Completion Date: 04/26/1996

Site Location: Estimated Completion Date: 00/00/0000

City:

CERCLIS ID:

County:

SSID: 00

State:

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Budgeted
Labor
Hours

.00

.00

.00

18.00

Total Dollars
Spent:

493.50

157.60

.00

.00

.00

.00

.00

33.25

.00

$684.35

Labor Hours
Spent

3.00

1.00

14.00

18.00

Balance:

64.24

447.40

.00

.00

.00

.00

.00

$478.39

Balance

-3.00

-1.00

-14.00

.00

Estimated
Dollars

Required:

557.74

605.00

.00

.00

.00

.00

.00

$1,162.74

Estimated
Hours

required

.00

.00

.00

18.00

Dollars per
LOE hour
delivered:

27.42

8.76

.00

.00

.00

.00

.00

1.85

.00

$38.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 06/18/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Pahoa County: Oahu
State: HI

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

P4

TOTAL

Dollars
Budgeted:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Budgeted
Labor
Hours

.00

.00

.00

135.00

Total Dollars
Spent:

407.42

9.75

.00

.00

.00

.00

.00

2.06

.00

$419.23

Labor Hours
Spent

1.00

1.00

6.00

8.00

Balance:

6,224.98

1,079.25

3,630.00

.00

.00

.00

.00

$10,932.17

Balance

-1.00

-1.00

-6.00

127.00

Estimated
Dollars

Required:

6,632.40

1,089.00

3,630.00

.00

.00

.00

.00

$11,351.40

Estimated
Hours

required

.00

.00

.00

135.00

Dollars per
LOE hour
delivered:

50.93

1.22

.00

.00

.00

.00

.00

.26

.00

$52.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0003 TDD Activity Type: START Site Specific Project

TDD Title: Puna Geothermal Venture Response Report Date: 06/18/1996

Site Name: PUNA GEOTHERMAL VENTURE RESPONSE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Pahoa County: Oahu

CERCLISID: SSID: 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: ARDITO, Michael

TOTAL .00

Total Dollars
Spent:

5.00

Dollars per
LOE hour
delivered:

State: HI

Region: 9

Subtask Description:

NO SUBTASK USED T2

NO SUBTASK USED SS

NO SUBTASK USED P3

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.25

.75

4.00

Estimated
Hours

Balance required

-.25

-.75

-4.00

.00

.00

.00

-5.00 135.00

TOTAL Direct Labor $426.89 $100.44
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0004 TDD Activity Type: START Site General Project

TDD Title: SIMS/RIMS Coordination w/OES/CAL-EPA Report Date: 06/18/1996

Site Name: SIMS/RIMS COORDINATION W/OES/CAL-EPA Completion Date: 07/31/1996

Site Location: Estimated Completion Date: 07/31/1996

City: San Francisco County: San Francisco

CERCLISID: SSID: 00

Project Manager: MCDONALD, CAMERON

EPA Project Monitor: LAWRENCE, KAY

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Budgeted
Labor
Hours

.00

.00

.00

80.00

Total Dollars
Spent:

1,495.43

12.15

206.30

.00

.00

.00

.00

46.10

.00

$1,759.98

Labor Hours
Spent

2.00

3.00

36.00

41.00

Balance:

1,601.39

532.35

640.70

.00

.00

.00

.00

$2,728.34

Balance

-2.00

-3.00

-36.00

39.00

Estimated
Dollars

Required:

3,096.82

544.50

847.00

.00

.00

.00

.00

$4,488.32

Estimated
Hours

required

.00

.00

.00

80.00

Dollars per
LOE hour
delivered:

36.47

.30

5.03

.00

.00

.00

.00

1.12

.00

$42.93
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0005 TDD Activity Type: START Site General Project

TDD Title: Wilmington Site(s) Review Report Date: 06/18/1996

Site Name: WILMINGTON SITE(S) REVIEW Completion Date: 04/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MARTYN, RICHARD

County: Los Angeles

SSID : ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P3

P2

TOTAL

Dollars
Budgeted:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Budgeted
Labor
Hours

.00

.00

64.00

Total Dollars
Spent:

1,938.34

35.00

.00

.00

.00

.00

.00

7.39

.00

$1,980.73

Labor Hours
Spent

27.50

18.00

45.50

Balance:

935.58

86.00

.00

.00

.00

.00

.00

$1,014.19

Balance

-27.50

-18.00

18.50

Estimated
Dollars

Required:

2,873.92

121.00

.00

.00

.00

.00

.00

$2,994.92

Estimated
Hours

required

.00

.00

64.00

Dollars per
LOE hour
delivered:

42.60

.77

.00

.00

.00

.00

.00

.16

.00

$43.53
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9603-0006 TDD Activity Type: START Site General Project

TDD Title: California Regulation Applicability Research Report Date: 06/18/1996

Site Name: CALIFORNIA REGULATION APPLICABILITY Completion Date: 08/30/1996

Site Location: Estimated Completion Date: 08/30/1996

City: Long Beach

CERCLIS ID: SSID:

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DANIEL

County: Los Angeles
State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P2

TOTAL

Dollars
Budgeted:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Budgeted
Labor
Hours

.00

.00

200.00

Total Dollars
Spent:

313.50

.00

.00

.00

.00

.00

.00

.00

.00

$313.50

Labor Hours
Spent

1.00

9.00

10.00

Balance:

8,667.50

1,210.00

.00

.00

.00

.00

.00

$9,877.50

Balance

-1.00

-9.00

190.00

Estimated
Dollars

Required:

8,981.00

1,210.00

.00

.00

.00

.00

.00

$10,191.00

Estimated
Hours

required

.00

.00

200.00

Dollars per
LOE hour
delivered:

31.35

.00

.00

.00

.00

.00

.00

.00

.00

$31.35
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 06/18/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLIS ID: SSID : ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

1,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Budgeted
Labor
Hours

.00

.00

.00

.00

40.00

Total Dollars
Spent:

1,262.86

8.68

15.56

.00

.00

.00

.00

5.11

.00

$1,292.21

Labor Hours
Spent

4.00

26.50

2.00

4.00

36.50

Balance:

492.78

112.32

14.69

.00

.00

.00

40.00

$654.68

Balance

-4.00

-26.50

-2.00

-4.00

3.50

Estimated
Dollars

Required:

1 ,755.64

121.00

30.25

.00

.00

.00

40.00

$1,946.89

Estimated
Hours

required

.00

.00

.00

.00

40.00

Dollars per
LOE hour
delivered:

34.60

.24

.43

.00

.00

.00

.00

.14

.00

$35.40
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0001 TDD Activity Type: START Site Specific Project

TDD Title: Shell Refinery Fire/Explosion - Martinez Report Date: 06/18/1996

Site Name: SHELL REFINERY FIRE/EXPLOSION Completion Date: 05/15/1996

Site Location: Estimated Completion Date: 05/15/1996

City: Martinez County: Contra-Costa

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAND, TOM

State: CA

Region: 9

Subtask Description:

NO SUBTASK USED SS

NO SUBTASK USED P3

Budgeted
Labor
Hours

.00

.00

Labor Hours
Spent

1.00

3.00

Balance

-1.00

-3.00

Estimated
Hours

required

.00

.00

TOTAL .00

Total Dollars
Spent:

4.00

Dollars per
LOE hour
delivered:

-4.00 40.00

TOTAL Direct Labor $351.94 $117.31
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 06/18/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral State: NV

CERCLISID: SSID: ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

180.00

Total Dollars
Spent:

3,625.98

36.53

423.44

.00

1,058.16

.00

.00

97.04

21.16

$5,262.31

5.00

7.00

64.00

31.00

28.00

135.00

Balance:

4,262.65

205.47

181.56

.00

-1,058.16

.00

500.00

$3,973.32

Balance

-5.00

-7.00

-64.00

-31.00

-28.00

45.00

Estimated
Dollars

Required:

7,888.63

242.00

605.00

.00

.00

.00

500.00

$9,235.63

Estimated
Hours

required

.00

.00

.00

.00

.00

180.00

Dollars per
LOE hour
delivered:

26.86

.27

3.14

.00

7.84

.00

.00

.72

.16

$38.98
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0002 TDD Activity Type: START Site Specific Project

TDD Title: Montgomery Pass Report Date: 06/18/1996

Site Name: MONTGOMERY PASS Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Mt. Montgomery County: Mineral

CERCLIS ID: SSID : ZZ

Project Manager: WHITAKER, JOHN H

EPA Project Monitor: DUNKELMAN, TOM

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: NV

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 180.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 06/18/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINIT Estimated Completion Date: 09/30/1996

RIV

City: HOOPA VLY IND RESV County: HUMBOLDT

CERCLISID: CAD980638860 SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

P1

T2

P4

P3

P1

TOTAL

Dollars
Budgeted:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

270.00

Total Dollars
Spent:

4,586.95

227.26

1,056.33

.00

209.62

.00

.00

270.82

4.19

$6,355.17

Labor Hours
Spent

7.00

6.00

3.00

70.00

63.50

149.50

Balance:

10,684.50

645.15

153.67

.00

-209.62

1,000.00

.00

$11,998.69

Balance

-7.00

-6.00

-3.00

-70.00

-63.50

120.50

Estimated
Dollars

Required:

15,271.45

872.41

1,210.00

.00

.00

1,000.00

.00

$18,353.86

Estimated
Hours

required

.00

.00

.00

.00

.00

270.00

Dollars per
LOE hour
delivered:

30.68

1.52

7.07

.00

1.40

.00

.00

1.81

.03

$42.51
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0003 TDD Activity Type: START Site Specific Project

TDD Title: Celtor Chemical Report Date: 06/18/1996

Site Name: CELTOR CHEMICAL WORKS Completion Date: 09/30/1996

Site Location: BTWN NORTON FLD & TRINIT Estimated Completion Date: 09/30/1996

RIV

City: HOOPA VLY IND RESV County: HUMBOLDT State: CA

CERCLISID: CAD980638860 SSID: ZZ

Project Manager: GUEVARRA, JAY J

EPA Project Monitor: LAWRENCE, KAY

Region: 9 Budgeted Labor Hours
Subtask Description: Labor Spent Balance

Hours

Estimated
Hours

required

NO SUBTASK USED SS .00 .25 -.25 .00

TOTAL .00 .25 -.25 270.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $7.40 $.00

Page 25 of 27 Confidential Business Information - Not for Release



TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0004 TDD Activity Type: START Site Specific Project

TDD Title: Asylum Slough - Emerg. Resp. Report Date: 06/18/1996

Site Name: ASYLUM SLOUGH - EMERG. RESP. Completion Date: 06/01/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Napa County: Napa

CERCLISID: SSID: ZZ .

Project Manager: LAWRENCE, PETER D

EPA Project Monitor: WEDEN, CHRISTOPHER

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Budgeted
Labor
Hours

.00

.00

.00

.00

.00

300.00

Total Dollars
Spent:

7,295.60

21.04

398.80

.00

.00

.00

.00

88.56

.00

$7,804.00

Labor Hours
Spent

14.00

6.00

91.50

125.00

1.00

237.50

Balance:

5,301.10

583.96

811.20

.00

.00

.00

500.00

$7,107.70

Balance

-14.00

-6.00

-91.50

-125.00

-1.00

62.50

Estimated
Dollars

Required:

12,596.70

605.00

1,210.00

.00

.00

.00

500.00

$14,911.70

Estimated
Hours

required

.00

.00

.00

.00

.00

300.00

Dollars per
LOE hour
delivered:

30.72

.09

1.68

.00

.00

.00

.00

.37

.00

$32.86
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0005 TDD Activity Type: START Site General Project

TDD Title: START QA Management Report Date: 06/18/1996

Site Name: START QA MANAGEMENT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : ZZ

Project Manager: EDWARDS, HOWARD F

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P2

P1

TOTAL

Dollars
Budgeted:

8,841 .70

605.00

605.00

.00

.00

.00

.00

$10,051.70

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

225.00

Total Dollars
Spent:

2,203.80

151.92

.00

.00

.00

.00

.00

32.05

.00

$2,387.77

2.00

45.00

15.00

2.50

64.50

Balance:

6,637.90

453.08

605.00

.00

.00

.00

.00

$7,663.93

Balance

-2.00

-45.00

-15.00

-2.50

160.50

Estimated
Dollars

Required:

8,841.70

605.00

605.00

.00

.00

.00

.00

$10,051.70

Estimated
Hours

required

.00

.00

.00

.00

225.00

Dollars per
LOE hour
delivered:

34.17

2.36

.00

.00

.00

.00

.00

.50

.00

$37.02
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0006 TDD Activity Type: START Site General Project

TDD Title: START Equipment Management Report Date: 06/18/1996

Site Name: START EQUIPMENT MANAGEMENT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: DUNCAN, WILL C

EPA Project Monitor: MITTGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

P1

TOTAL

Dollars
Budgeted:

18,187.40

5,445.00

423.50

.00

.00

.00

750.00

$24,805.90

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

.00

.00

500.00

Total Dollars
Spent:

6,277.88

40.20

1 ,025.28

.00

.00

.00

.00

224.80

.00

$7,568.16

6.00

3.00

41.50

121.00

51.00

222.50

Balance:

11,909.52

5,404.80

-601.78

.00

.00

.00

750.00

$17,237.74

Balance

-6.00

-3.00

-41.50

-121.00

-51.00

277.50

Estimated
Dollars

Required:

18,187.40

5,445.00

423.50

.00

.00

.00

750.00

$24,805.90

Estimated
Hours

required

.00

.00

.00

.00

.00

500.00

Dollars per
LOE hour
delivered:

28.22

.18

4.61

.00

.00

.00

.00

1.01

.00

$34.01
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0007 TDD Activity Type: START Site General Project

TDD Title: START Health & Safety Coordination Report Date: 06/18/1996

Site Name: START HEALTH & SAFETY COORDINATION Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: JONES, CYNTHIA A

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P2

TOTAL

Dollars
Budgeted:

17,285.36

4,840.00

605.00

.00

.00

.00

.00

$22,730.36

Budgeted
Labor
Hours

.00

.00

400.00

Total Dollars
Spent:

1 ,696.88

.00

.00

.00

.00

.00

.00

.00

.00

$1,696.88

Labor Hours
Spent

2.00

56.00

58.00

Balance:

15,588.48

4,840.00

605.00

.00

.00

.00

.00

$21,033.48

Balance

-2.00

-56.00

342.00

Estimated
Dollars

Required:

17,285.36

4,840.00

605.00

.00

.00

.00

.00

$22,730.36

Estimated
Hours

required

.00

.00

400.00

Dollars per
LOE hour
delivered:

29.26

.00

.00

.00

.00

.00

.00

.00

.00

$29.26
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 06/18/1996

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

14,716.70

1,966.25

.00

.00

.00

.00

.00

$16,682.95

Budgeted
Labor
Hours

.00

.00

.00

250.00

Total Dollars
Spent:

2,548.84

275.24

.00

.00

.00

.00

.00

58.06

.00

$2,882.14

Labor Hours
Spent

2.00

5.00

55.00

62.00

Balance:

12,167.86

1,691.01

.00

.00

.00

.00

.00

$13,800.81

Balance

-2.00

-5.00

-55.00

188.00

Estimated
Dollars

Required:

14,716.70

1,966.25

.00

.00

.00

.00

.00

$16,682.95

Estimated
Hours

required

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

41.11

4.44

.00

.00

.00

.00

.00

.94

.00

$46.49
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TDD Monthly Cost Summary (for NON dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0008 TDD Activity Type: START Site General Project

TDD Title: START Computer Support Report Date: 06/18/1996

Site Name: START COMPUTER SUPPORT Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: San Francisco County: San Francisco

CERCLIS ID: SSID : 00

Project Manager: MARTIN, PAUL W

EPA Project Monitor: MITGUARD, MATTHEW

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

9

T2

P3

P2

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

5.00

13.00

2.00

Estimated
Hours

Balance required

-5.00

-13.00

-2.00

.00

.00

.00

TOTAL .00

Total Dollars
Spent:

20.00

Dollars per
LOE hour
delivered:

-20.00 250.00

TOTAL Direct Labor $1,038.84 $51.94
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0010 TDD Activity Type: START Site General Project

TDD Title: Training for LA Co FD HAZMAT Trng. Asst. Report Date: 06/18/1996

Site Name: TRAINING FOR LA CO FD HEALTH HAZMAT TR Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Los Angeles County: Los Angeles

CERCLISID: SSID: 00

Project Manager: WISE, ROBERT L

EPA Project Monitor: LEWIS, WILLIAM

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

47,936.00

1,210.00

.00

.00

.00

.00

.00

$49,146.00

Budgeted
Labor
Hours

.00

100.00

Total Dollars
Spent:

27.97

.00

.00

.00

.00

.00

.00

.00

.00

$27.97

Labor Hours
Spent

1.00

1.00

Balance:

47,908.03

1,210.00

.00

.00

.00

.00

.00

$49,118.03

Balance

-1.00

99.00

Estimated
Dollars

Required:

4,793.60

1,210.00

.00

.00

.00

.00

.00

$6,003.60

Estimated
Hours

required

.00

100.00

Dollars per
LOE hour
delivered:

27.97

.00

.00

.00

.00

.00

.00

.00

.00

$27.97
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0011 TDD Activity Type: START Site Specific Project

TDD Title: Sulfur Creek Geothermal Report Date: 06/18/1996

Site Name: SULFUR CREEK GEOTHERMAL Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: Cloverdale County: Sonoma State: CA

CERCLIS ID: SSID : ZZ

Project Manager: COLEN, TIMOTHY M

EPA Project Monitor: LEWIS, WILLIAM

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

72.00

Total Dollars
Spent:

709.63

.00

.00

.00

.00

.00

.00

.00

.00

$709.63

2.00

3.00

12.00

17.00

Balance:

31 ,272.37

220.22

393.25

.00

.00

.00

.00

$31,885.84

Balance

-2.00

-3.00

-12.00

55.00

Estimated
Dollars

Required:

31,982.00

220.22

393.25

.00

.00

.00

.00

$32,595.47

Estimated
Hours

required

.00

.00

.00

72.00

Dollars per
LOE hour
delivered:

41.74

.00

.00

.00

.00

.00

.00

.00

.00

$41.74
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9604-0012 TDD Activity Type: START Site Specific Project

TDD Title: American Samoa Technical Assistance Report Date: 06/18/1996

Site Name: AMERICAN SAMOA TECHNICAL ASSISTANCE Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: American Samoa County: Trust Territory

CERCLISID: SSID: ZZ

Project Manager: RANDALL, RANDY

EPA Project Monitor: LEWIS, WILLIAM

State: TT

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

TOTAL

Dollars
Budgeted:

17,105.50

605.00

6,050.00

.00

.00

2,000.00

500.00

$26,260.50

Budgeted
Labor
Hours

.00

.00

325.00

Total Dollars
Spent:

375.83

15.60

.00

.00

.00

.00

.00

3.29

.00

$394.72

Labor Hours
Spent

1.00

9.00

10.00

Balance:

16,729.67

589.40

6,050.00

.00

.00

2,000.00

500.00

$25,865.78

Balance

-1.00

-9.00

315.00

Estimated
Dollars

Required:

17,105.50

605.00

6,050.00

.00

.00

2,000.00

500.00

$26,260.50

Estimated
Hours

required

.00

.00

325.00

Dollars per
LOE hour
delivered:

37.58

1.56

.00

.00

.00

.00

.00

.33

.00

$39.47
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TDD Monthly Cost Summary (for dedicated labor)

TDD Number: 09-9605-0001

TDD Title: R.C. Baxter

Site Name: R.C.BAXTER

Site Location:

Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project

Report Date: 06/18/1996

Completion Date: 08/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington

CERCLIS ID:

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

County: Los Angeles

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P3

P1

TOTAL

Dollars
Budgeted:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Budgeted
Labor
Hours

.00

.00

.00

350.00

Total Dollars
Spent:

3,307.79

21.40

.00

.00

.00

.00

.00

4.51

.00

$3,333.70

Labor Hours
Spent

1.00

66.00

17.00

84.00

Balance:

11,717.21

583.60

.00

.00

.00

3,000.00

.00

$15,296.30

Balance

-1.00

-66.00

-17.00

266.00

Estimated
Dollars

Required:

15,025.00

605.00

.00

.00

.00

3,000.00

.00

$18,630.00

Estimated
Hours

required

.00

.00

.00

350.00

Dollars per
LOE hour
delivered:

39.38

.25

.00

.00

.00

.00

.00

.05

.00

$39.69
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TDD Monthly Cost Summary (for NON dedicated labor)

TDD Number: 09-9605-0001

TDD Title: R.C. Baxter

Site Name: R.C. BAXTER

Site Location:

Month Ending: 05/25/1996

TDD Activity Type: START Site Specific Project

Report Date: 06/18/1996

Completion Date: 08/30/1996

Estimated Completion Date: 00/00/0000

City: Wilmington County: Los Angeles

CERCLIS ID: SSID : ZZ

Project Manager: BENSON, CRAIG C

EPA Project Monitor: MITGUARD, MATTHEW

Region: 9

Subtask Description:
Budgeted

Labor
Hours

Labor Hours
Spent

State: CA

Estimated
Hours

Balance required

NO SUBTASK USED SS .00 .50 -.50 .00

TOTAL .00 .50 -.50 350.00

Total Dollars
Spent:

Dollars per
LOE hour
delivered:

TOTAL Direct Labor $14.80 $.00
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9605-0002 TDD Activity Type: START Site General Project

TDD Title: NGWA - Outdoor Workshop Report Date: 06/18/1996

Site Name: NGWA - OUTDOOR CONFERENCE Completion Date: 06/30/1996

Site Location: Estimated Completion Date: 06/30/1996

City: Las Vegas County: Clark State: NV

CERCLISID: SSID: 00

Project Manager: ESTEY, AMY L

EPA Project Monitor: SUTER, DANIEL

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Budgeted
Labor
Hours

.00

.00

.00

.00

250.00

Total Dollars
Spent:

4,052.14

6.73

386.32

.00

.00

.00

.00

82.97

.00

$4,528.16

Labor Hours
Spent

4.00

2.00

72.00

62.00

140.00

Balance:

4,509.36

3,623.27

5,893.58

.00

.00

.00

.00

$13,943.24

Balance

-4.00

-2.00

-72.00

-62.00

110.00

Estimated
Dollars

Required:

8,561.50

3,630.00

6,279.90

.00

.00

.00

.00

$18,471.40

Estimated
Hours

required

.00

.00

.00

.00

250.00

Dollars per
LOE hour
delivered:

28.94

.05

2.76

.00

.00

.00

.00

.59

.00

$32.34
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9605-0004 TDD Activity Type: START Site Specific Project

TDD Title: McCormick and Baxter Report Date: 06/18/1996

Site Name: MCCORMICK & BAXTER CREOSOTING Completion Date: 07/07/1996

Site Location: 1214 W. WASHINGTON STREE Estimated Completion Date: 00/00/0000

City: STOCKTON County: SAN JOAQUIN

CERCLISID: CAD009106527 SSID: 1E

Project Manager: MARTIN, PAUL W

EPA Project Monitor: SUTER, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

TOTAL

Dollars
Budgeted:

7,141.70

605.00

121.00

303.50

.00

.00

500.00

$8,671.20

Budgeted Labor Hours
Labor Spent
Hours

.00

.00

.00

150.00

Total Dollars
Spent:

851.90

.00

.00

.00

.00

.00

.00

.00

.00

$851.90

2.00

2.00

17.00

21.00

Balance:

6,289.80

605.00

121.00

303.50

.00

.00

500.00

$7,819.30

Balance

-2.00

-2.00

-17.00

129.00

Estimated
Dollars

Required:

7,141.70

605.00

121.00

302.50

.00

.00

500.00

$8,670.20

Estimated
Hours

required

.00

.00

.00

150.00

Dollars per
LOE hour
delivered:

40.57

.00

.00

.00

.00

.00

.00

.00

.00

$40.57
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9605-0006 TDD Activity Type: START Site Specific Project

TDD Title: Feather River Contingency Plan Report Date: 06/18/1996

Site Name: FEATHER RIVER CONTINGENCY PLAN Completion Date: 09/30/1996

Site Location: Estimated Completion Date: 00/00/0000

City: QUINCY

CERCLIS ID:

Project Manager: WISE, ROBERT L

EPA Project Monitor: WOODROW, GORDON

County: PLUMAS

SSID: ZZ

State: CA

Region:

Subtask Description:

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

P4

P3

P2

TOTAL

Dollars
Budgeted:

13,396.30

605.00

1,815.00

2,420.00

.00

.00

.00

$18,236.30

Budgeted
Labor
Hours

.00

.00

.00

.00

330.00

Total Dollars
Spent:

1 ,242.25

.00

.00

.00

.00

.00

.00

.00

.00

$1,242.25

Labor Hours
Spent

2.00

4.00

6.00

21.50

33.50

Balance:

12,154.05

605.00

1,815.00

2,420.00

.00

.00

.00

$16,994.05

Balance

-2.00

-4.00

-6.00

-21 .50

296.50

Estimated
Dollars

Required:

13,396.30

605.00

1,815.00

2,420.00

.00

.00

.00

$18,236.30

Estimated
Hours

required

.00

.00

.00

.00

330.00

Dollars per
LOE hour
delivered:

37.08

.00

.00

.00

.00

.00

.00

.00

.00

$37.08
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TDD Monthly Cost Summary (for dedicated labor)
Month Ending: 05/25/1996

TDD Number: 09-9605-0007 TDD Activity Type: START Site Specific Project

TDD Title: Dodson Brothers Oil Company Report Date: 06/18/1996

Site Name: DODSON BROTHERS OIL COMPANY Completion Date: 09/30/1996

Site Location: 10810 MONTE VISTA AVENUE Estimated Completion Date: 00/00/0000

City: MONTCLAIR County: SAN BERNARDINO

CERCLISID: CAT080014194 SSID: 5F

Project Manager: WISE, ROBERT L

EPA Project Monitor: SHANE, DAN

State: CA

Region:

Subtask Description:

NO SUBTASK USED

Cost Element:

Direct Labor

Other Direct Costs

Travel

Equipment

Subcontracts

Analytical

Equipment Usage

SGA

SubHandling Fee

TOTAL

9

T2

TOTAL

Dollars
Budgeted:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Budgeted
Labor
Hours

.00

200.00

Total Dollars
Spent:

55.92

.00

.00

.00

.00

.00

.00

.00

.00

$55.92

Labor Hours
Spent

2.00

2.00

Balance:

7,469.38

1,210.00

605.00

.00

.00

.00

1,000.00

$10,284.38

Balance

-2.00

198.00

Estimated
Dollars

Required:

7,525.30

1,210.00

605.00

.00

.00

.00

1,000.00

$10,340.30

Estimated
Hours

required

.00

200.00

Dollars per
LOE hour
delivered:

27.96

.00

.00

.00

.00

.00

.00

.00

.00

$27.96
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6/18/1996

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/25/1996

YEAR ENDING: 12/17/1996

CONTRACT #: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENT
OF

LOE HOURS TOTAL
1 OP MO I IPS

PERCENT OF
ACTIVITY

HOURS

AP General Project Management

XX NO SUBTASK USED

TOTAL General Project Management

944.00 2.14%

944.00 24.58%

0.00%

0.00%

ME Equipment Management Plan

XX NO SUBTASK USED

TOTAL Equipment Management Plan

222.50 5.79%

222.50 5.79%

0.00%

0.00%

MH Health & Safety Plan Activities

XX NO SUBTASK USED

TOTAL Health & Safety Plan Activities

58.00 1.51%

58.00 1.51%

0.00%

0.00%

MP Mobilization Plan Implementation

XX NO SUBTASK USED

TOTAL Mobilization Plan Implementation

.00 0.00%

.00 0.00%

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS L

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
OE HOURS SITE-SPECIFIC

3,305.50

3,305.50

0.55%

22.03%

0.00%

0.00%

222.50

222.50

1.48%

1.48%

0.00%

0.00%

58.00

58.00

0.39%

0.39%

0.00%

0.00%

198.00

198.00

1.32%

1.32%

0.00%

0.00%
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6/18/1996

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/25/1996

YEAR ENDING: 12/17/1996
CONTRACT*: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF
TOTAL
1 OP UOIIDC

PERCENT OF
ACTIVITY

HOURS
QITP SPECIFIC

MQ Quality Management Plan Activitie

XX NO SUBTASK USED

TOTAL Quality Management Plan Activities

64.50

64.50

1.68%

1 .68%

0.00%

0.00%

PA Chemical Safety Audits

XX NO SUBTASK USED

TOTAL Chemical Safety Audits

.00

.00

0.00%

0.00%

0.00%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

64.50

64.50

0.43%

0.43%

0.00%

0.00%

18.00

18.00

0.12%

0.12%

100.00%

0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED

TOTAL Chemical Emergency Preparedness &

8.00

Prevent! 8.00

0.00%

0.21%

87.50%

0.00%

169.25

169.25

0.12%

1.13%

10.78%

0.00%

PP Contingency Planning

XX NO SUBTASK USED

TOTAL Contingency Planning

33.50

33.50

0.87%

0.87%

100.00%

0.00%

33.50

33.50

0.22%

0.22%

100.00%

0.00%
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6/18/1996

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/25/1996

YEAR ENDING: 12/17/1996

CONTRACT*: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF
TOTAL
1 OP UOIIDQ

PERCENT OF
ACTIVITY

HOURS
SITF COPPicm

RA Removal Action/lnvestigation/Moni

RO Data Management

XX NO SUBTASK USED

TOTAL Removal Action/Investigation/Monitoring

16.00

1,085.00

1,101.00

0.42%

0.00%

28.67%

1.45%

98.55%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

16.00

4,002.50

4,018.50

0.11%

0.40%

26.78%

0.40%

99.60%

0.00%

RO Oil Spill Response

XX NO SUBTASK USED

TOTAL Oil Spill Response

10.50

10.50

0.27%

0.27%

100.00%

0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED

TOTAL Regional Response Center Support

394.63

394.63

4.41%

10.28%

57.05%

0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED

TOTAL Removal Support (PRP/State)

129.50

129.50

1.13%

3.37%

100.00%

0.00%

39.50

39.50

0.26%

0.26%

100.00%

0.00%

1,758.31

1,758.31

6.41%

11.72%

45.26%

0.00%

843.00

843.00

0.91%

5.62%

100.00%

0.00%
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6/18/1996

Region: 9

TABLE T -1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/25/1996

YEAR ENDING: 12/17/1996

CONTRACTS: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION

PERCENT PERCENT OF
OF ACTIVITY

LOE HOURS TOTAL HOURS
1 OP UOIIDQ tSITP-CSPpriPir

RZ Emergency Response

XX NO SUBTASK USED

TOTAL Emergency Response

177.00 1.35%

177.00 4.61%

100.00%

0.00%

SA Preliminary Assessments

XX NO SUBTASK USED

TOTAL Preliminary Assessments

521.00 7.37%

521.00 13.57%

100.00%

0.00%

CONTRACT YEAR

PERCENT PERCENT OF
TOTAL OF ACTIVITY

LOE TOTAL HOURS
HOURS LOE HOURS SITE-SPECIFIC

1,544.50 1.58% 100.00%

1,544.50 10.29% 0.00%

1,844.75 3.62% 97.53%

1,844.75 12.29% 0.00%

SR Expanded Site Inspection/Remedi

XX NO SUBTASK USED .00 0.00% 0.00%

TOTAL Expanded Site Inspection/Remedial Investigati .00 0.00% 0.00%

TA Analytical Services

XX NO SUBTASK USED 7.00 0.18% 100.00%

TOTAL Analytical Services 7.00 0.18% 0.00%

645.50

645.50

4.30% 100.00%

4.30% 0.00%

7.00

7.00

0.05% 100.00%

0.05% 0.00%

TG General Technical Support
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6/18/1996

Region: 9

TABLE T-1

SUMMARY OF LOE HOURS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/25/1996

YEAR ENDING: 12/17/1996
CONTRACTS: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

CLASSIFICATION ACTIVITY DESCRIPTION LOE HOURS

PERCENT
OF
TOTAL
1 OP HO1IDQ

PERCENT OF
ACTIVITY

HOURS
QITF CDp^ieir1

TG General Technical Support

XX NO SUBTASK USED

TOTAL General Technical Support

28.00

28.00

0.26%

0.73%

35.71%

0.00%

CONTRACT YEAR

TOTAL
LOE

HOURS

PERCENT PERCENT OF
OF ACTIVITY

TOTAL HOURS
LOE HOURS SITE-SPECIFIC

61.00

61.00

0.07%

0.41%

16.39%

0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED

TOTAL Multi-Media Surveys & Inspections

.00

.00

0.00%

0.00%

0.00%

0.00%

34.00

34.00

0.23%

0.23%

100.00%

0.00%

TN Training

XX NO SUBTASK USED

TOTAL Training

141.00

141.00

3.65%

3.67%

0.00%

0.00%

TOTAL 3,840.13 100.00%

141.00

141.00

0.93%

0.94%

0.00%

0.00%

15,006.31 100.00%
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6/18/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/25/1996

YEAR ENDING: 12/17/1996

CONTRACTS: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
nn«TQ QITP «oppjp|p

AP General Project Management

XX NO SUBTASK USED 68,889.21 36.72% 0.00%

TOTAL General Project Management 68,889.21 36.72% 0.00%

ME Equipment Management Plan

XX NO SUBTASK USED 7,568.16 4.03% 0.00%

TOTAL Equipment Management Plan 7,568.16 4.03% 0.00%

MH Health & Safety Plan Activities

XX NO SUBTASK USED 1,696.88 0.90% 0.00%

TOTAL Health & Safety Plan Activities 1,696.88 0.90% 0.00%

MP Mobilization Plan Implementation

XX NO SUBTASK USED .00 0.00% 0.00%

TOTAL Mobilization Plan Implementation .00 0.00% 0.00%

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS

227,885.56 32.27% 0.00%

227,885.56 32.27% 0.00%

7,568.16 1.07% 0.00%

7,568.16 1.07% 0.00%

1,696.88 0.24% 0.00%

1,696.88 0.24% 0.00%

7,950.65 1.13% 0.00%

7,950.65 1.13% Q.00%
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6/18/1996

Region: 9

TABLE T - 2
SUMMARY OF COSTS

BY
CLASSIFICATION and ACTIVITY

MONTH ENDING: 5/25/1996

YEAR ENDING: 12/17/1996

CONTRACTS: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
COST5 QITP-QDECIFIC

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS
^/~»esTo SITE-SPECIFIC

MQ Quality Management Plan Activitie

XX NO SUBTASK USED 2,387.77 1.27% 0.00%

TOTAL Quality Management Plan Activities 2,387.77 1.27% 0.00%

2,387.77 0.34% 0.00%

2,387.77 0.34% 0.00%

PA Chemical Safety Audits

XX NO SUBTASK USED 58.73 0.03% 00.00%

TOTAL Chemical Safety Audits 58.73 0.03% 0.00%

1,172.18 0.17% 5.01%

1,172.18 0.17% 0.00%

PC Chemical Emergency Preparednes

XX NO SUBTASK USED 494.61 0.26% 82.73%

TOTAL Chemical Emergency Preparedness & Prevent! 494.61 0.26% 0.00%

9,416.40 1.33% 4.35%

9,416.40 1.33% 0.00%

PP Contingency Planning

XX NO SUBTASK USED 1,242.25 0.66% 00.00%

TOTAL Contingency Planning 1,242.25 0.66% 0.00%

1,242.25 0.18% 00.00%

1,242.25 0.18% 0.00%

RA Removal Action/lnvestigation/Moni

RO Data Management 601 .57 0.32% 1 .35% 601.57 0.09% 0.36%
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6/18/1996

Region: 9

TABLE T- 2

SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/25/1996

YEAR ENDING: 12/17/1996

CONTRACTS: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
r>r»QTc <SITP «ppr>iPirr

RA Removal Action/lnvestigation/Moni

XX NO SUBTASK USED 43,875.25 23.39% 98.65%

TOTAL Removal Action/Investigation/Monitoring 44,476.82 23.71% 0.00%

RO Oil Spill Response

XX NO SUBTASK USED 415.96 0.22% 00.00%

TOTAL Oil Spill Response 415.96 0.22% 0.00%

RR Regional Response Center Suppor

XX NO SUBTASK USED 13,767.30 7.34% 58.54%

TOTAL Regional Response Center Support 13,767.30 7.34% 0.00%

RS Removal Support (PRP/State)

XX NO SUBTASK USED 5,139.78 2.74% 00.00%

TOTAL Removal Support (PRP/State) 5,139.78 2.74% 0.00%

RZ Emergency Response

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS

166,679.41 23.60% 26.23%

167,280.98 23.69% 0.00%

1,644.15 0.23% 25.30%

1,644.15 0.23% 0.00%

60,320.65 8.54% 13.36%

60,320.65 8.54% 0.00%

36,853.11 5.22% 13.95%

36,853.11 5.22% 0.00%
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6/18/1996

Region: 9

TABLE T- 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/25/1996

YEAR ENDING: 12/17/1996

CONTRACTS: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
fOQTQ CITP CDPflPlr'

RZ Emergency Response

XX NO SUBTASK USED 6,408.44 3.42% 00.00%

TOTAL Emergency Response 6,408.44 3.42% 0.00%

SA Preliminary Assessments

XX NO SUBTASK USED 28,745.53 15.32% 99.96%

TOTAL Preliminary Assessments 28,745.53 15.32% 0.00%

SR Expanded Site Inspection/Remedi

XX NO SUBTASK USED 464.05 0.25% 00.00%

TOTAL Expanded Site Inspection/Remedial Investigati 464.05 0.25% 0.00%

TA Analytical Services

XX NO SUBTASK USED 183.50 0.10% 00.00%

TOTAL Analytical Services 183.50 0.10% 0.00%

TG General Technical Support

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS

61,663.49 8.73% 10.39%

61 ,663.49 8.73% 0.00%

77,823.02 11.02% 36.92%

77,823.02 11.02% 0.00%

30,771.29 4.36% 1.51%

30,771.29 4.36% 0.00%

1,936.50 0.27% 9.48%

1 ,936.50 0.27% 0.00%

Page 4 of 5 1 Confidential Business Information - Not for Release **
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6/18/1996

Region: 9

TABLE T - 2
SUMMARY OF COSTS

BY

CLASSIFICATION and ACTIVITY
MONTH ENDING: 5/25/1996

YEAR ENDING: 12/17/1996

CONTRACTS: 68-W6-0010

Ecology and

Environment

CURRENT PERIOD

PERCENT PERCENT OF
COSTS OF ACTIVITY

CLASSIFICATION ACTIVITY DESCRIPTION (DOLLARS) TOTAL COSTS
r>r»QTQ «ITP *o£CIFIC.

CONTRACT YEAR

TOTAL PERCENT PERCENT OF
COSTS OF ACTIVITY

(DOLLARS) TOTAL COSTS

TG General Technical Support

XX NO SUBTASK USED 1,121.81 0.60% 35.19%

TOTAL General Technical Support 1,121.81 0.60% 0.00%

2,468.20

2,468.20

0.35% 15.99%

0.35% 0.00%

TM Multi-Media Surveys & Inspections

XX NO SUBTASK USED .00 0.00% 0.00%

TOTAL Multi-Media Surveys & Inspections .00 0.00% 0.00%

1,613.51

1,613.51

0.23% 0.00%

0.23% 0.00%

TN Training

XX NO SUBTASK USED 4,556.13 2.43% 0.00%

TOTAL Training 4,556.13 2.43% 0.00%

TOTAL 187,616.93 100.00%

4,556.13

4,556.13

0.65% 0.00%

0.65% 0.00%

706,250.88 100.00%

Pages of S ** Confidential Business Information - Not for Release **



6/18/1996 TABLE T-3 Page 1 of 4

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/25/1996

TDDS

09-9601-0001

D9-9601-0002

D9-9601-0003

09-9601-0004

09-9601-0005

09-9601-0006

D9-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

09-9601-0012

09-9601-0013

09-9601-0014

09-9601-0015

09-9601-0016

DESCRIPTION

EPA Region 9 Spill Phone

On-Call Response Call Out

Emergency Air Monitoring Directory

Evacuation Guidance Document

Southern Pacific Railroad Safety Audit

Frontier Fertilizer

Navajo Toxaphane

Dodson Brothers Oil Company

Central Eureke Mine Funded Removal

Del Norte Pesticides

Casmalia Resources

Sparks Solvent/Fuel site PRP Oversight

Sanders Aviation

Yavapai/Stone Container site

Omega Chemical

Verdese Carter Park

n IRPPMT MONTH CUMULATIVE TOCURRENT MONTH DAT£ COSTS

5,708

8,058

.59

.71

85.40

58

1,912

358

.00

.73

.62

.51

28.45

1,651 .89

231.42

37,323

1,809

16,586

562

2,389

.41

.63

.24

.55

.18

.00

33,296.61

27,024.04

6,542.60

1,343.33

1,172.18

17,730.58

2,120.33

5,488.70

3,788.41

9,938.37

103,412.39

6,197.33

55,711.79

13,403.22

8,551.42

2,170.10

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

64

88

.17%

.42%

44.33%

15

45

68

22

95

20

35

47

19

59

74

49

.00%

.00%

.33%

.24%

.00%

.40%

.17%

.54%

.57%

.40%

.85%

.22%

74.38%

962

795

133

.50

.81

.00

6.00

18

410

70

142

102

211

2,377

137

1,188

.00

.00

.50

.50

.00

.00

.00

.00

.00

247.00

221

59

.50

.50

1,500 00

900.00

300 00

40.00

40

600

317

150

500

600

5,000

700

2,000

330

00

00

00

00

00

00

00

00

00

00

450.00

80 00

06/30/1996

06/30/1996

07/31/1996

06/30/1996

03/31/1996

06/30/1996

09/30/1996

05/31/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

09/30/1996

06/30/1996

09/30/1996

04/30/1996

Confidential Business Information - Not for Release
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6/18/1996 TABLE T - 3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/25/1996

Page 2 of 4

TDDS

09-9601-0017

09-9601-0018

09-9601-0019

09-9601-0020

09-9601-0021

09-9602-0001

09-9602-0002

09-9602-0003

09-9602-0004

D9-9602-0005

09-9602-0006

09-9602-0007

09-9603-0001

09-9603-0002

09-9603-0003

09-9603-0004

r i IRRFNT MONTH CUMULATIVE TO
CURRENT MONTH rjATF ro«!T<i

DESCRIPTION COSTS DATE COSTS

American Chrome Engineering Inc.

Superchrome Plating Site

Superchrome Funded Removal

Hawaii Technical Assistance

Gabbs Abandoned Drums

START Mobilization

Gibson - Bakersfield

Santa Fe Derailmen - El Cajon

On-Going START Program Support

Gabbs Abandoned Drums - BLM

Electrite Assessment

Duck Valley Indian Reservation

Grey Eagle Mine Site

Oahu Exercise - Report

Puna Geothermal Venture Response

SIMS/RIMS Coordination w/OES/CAL-EPA

294

2,902

21

2,376

64,968

96

43

2,807

2,618

.05

.00

.22

.00

.47

.00

.00

.40

.23

.75

.71

.47

.41

.00

3

2

21

1

5

7

1

48

223

6

3

19

10

409.21

445.32

,156.52

,331.62

,069.27

,613.51

,887.17

,950.65

,512.76

,589.78

,964.58

,472.91

,087.58

,114.27

,210.91

684.35

846.12

1,759.98

ESTIMATED TDD
PERCENT LOE LOE COMPLETION

COMPLETE SPENT BUDGET DATE

62.00%

95.00%

88.49%

97.14%

61.92%

99.00%

25.00%

88.65%

59.69%

30.31%

98.75%

84.65%

70.86%

100.00%

9.07%

51.25%

93

57

534

34

185

198

35

1,172

3,223

197

79

423

00

00

50

00

75

00

00

00

50

00

00

25

269.25

18

12

41

00

25

00

150

60

604

35

300

200

140

.00

.00

.00

.00

.00

.00

.00

1 ,322.00

5,400

650

.00

.00

80.00

500

380

18

135

.00

.00

.00

.00

80.00

06/30/1996

03/31/1996

06/30/1996

04/30/1996

04/15/1996

04/01/1996

09/30/1996

06/30/1996

09/30/1996

04/30/1996

04/30/1996

05/31/1996

06/30/1996

04/26/1996

09/30/1996

07/31/1996

Confidential Business Information - Not for Release



6/18/1996 TABLE T-3 Page 3 of 4

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/25/1996

TDDS

09-9603-0005

09-9603-0006

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-0005

09-9604-0006

09-9604-0007

09-9604-0008

09-9604-0010

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0002

D9-9605-0004

CURRENT MONTH CUft

DESCRIPTION COSTS

Wilmington Site(s) Review

California Regulation Applicability Research

Shell Refinery Fire/Explosion - Martinez

Montgomery Pass

Celtor Chemical

Asylum Slough - Emerg. Resp.

START QA Management

START Equipment Management

START Health & Safety Coordination

START Computer Support

Training for LA Co FD HAZMAT Trng. Asst.

Sulfur Creek Geothermal

American Samoa Technical Assistance

R.C. Baxter

NGWA - Outdoor Workshop

McCormick and Baxter

12.11

rtULATIVE TO
DATE COSTS

1

281.77

415

2,248

.96

.76

2,393.64

1,783

2,387

7,568

1,696

3,920

27

.28

.77

.16

.88

.98

.97

1

,980.73

313.50

,644.15

5,269.71

6,362.57

7,804.00

2

7

1

3

709.63

394

3,348

4,528

851

.72

.50

.16

.90

3

4

,387.77

,568.16

,696.88

,920.98

27.97

709.63

394.72

,348.50

,528.16

851.90

ESTIMATED
PERCENT

COMPLETE

71 .09%

5.00%

98.75%

75.00%

55.37%

79.17%

28.67%

44.50%

14.50%

32.80%

1.00%

23.61%

3.08%

24.00%

56.00%

14.00%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

45.50

10.00

39

135

149

237

64

222

58

82

1

17

10

84

140

21

.50

.00

.50

.50

.50

.50

.00

.00

.00

.00

.00

.00

.00

.00

64.00

200.00

40

180

270

.00

.00

.00

300.00

225

500

400

250

100

.00

.00

.00

.00

.00

72.00

325

350

250

150

.00

.00

.00

.00

04/30/1996

08/30/1996

05/15/1996

06/01/1996

09/30/1996

06/01/1996

06/30/1996

06/30/1996

06/30/1996

06/30/1996

09/30/1996

06/30/1996

09/30/1996

08/30/1996

06/30/1996

07/07/1996

Confidential Business Information - Not for Release ***
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TABLE T -3

TDD BUDGETS
BY

SOW ACTIVITY

START Region: 9 MONTH ENDING: 05/25/1996

Page 4 of 4

TDDS

39-9605-0006

D9-9605-0007

DESCRIPTION

Feather River Contingency Plan

Dodson Brothers Oil Company

CURRENT MONTH
COSTS

1,242.25

55.92

CUMULATIVE TO
DATE COSTS

1,242.25

55.92

ESTIMATED
PERCENT

COMPLETE

10.15%

1.00%

TDD
LOE LOE COMPLETION

SPENT BUDGET DATE

33.50 330.00 09/30/1996

2.00 200.00 09/30/1996

TOTALS $187,616.93 $706,250.88 15,006.31 27,194.00

Confidential Business Information - Not for Release



6/18/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Due Date Due Date

OAHU EXERCISE - REPORT ormal Report

09-9603-0002 GUEVARRA, JAY J 03/19/1996 04/26/1996

SOUTHERN PACIFIC RR CHEM SAFETY AUDIT jr Formal Report

09-9601-0005 CASTRO-WEHR, FRANK 12/28/1995 03/31/1996

;AZ NAVAJO TOXAPHENE ;N Letter Report

WINDOW ROCK NN0000146621 09-9601-0007 WALDER, STEVEN S 12/28/1995 09/30/1996 09/30/1996

SANDERS AVIATION < Formal Report

TEMPE AZD035954114 09-9601-0013 ESTEY, AMY L 12/28/1995 09/30/1996 09/30/1996

AZ YAVAPAI PENTA POND Letter Report

PRESCOTT AZD008398703 09-9601-0014 CASTRO-WEHR, FRANK 12/28/1995 06/30/1996

.

ERICAN CHROME ENGINEERING, INC. .etter Report

Oakland CA0001186154 09-9601-0017 LAWRENCE, PETER D 12/28/1995 06/30/1996

YLUM SLOUGH - EMERG. RESP. Letter Report

Napa 09-9604-0004 LAWRENCE, PETER D 04/16/1996 06/01/1996

Confidential Business Information - Not for Release
Page 1 of 9
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6/18/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Stat

.-.!.?.. .?....

;CA

•̂  ̂

CA
,•••• **

?CA

V. ̂  &*

:;CA
>5 ;|4̂

CA
vV$ ̂

ICA
SV^vS 0

;CA
.ĵ ggp,

e Site Name City

CALIFORNIA REGULATION APPLICABILITY
t , t •• ̂  Si, y A , ̂  < 4 5^ ,v; ̂  •• ^ %;̂  * *.-.-« V%-; •; , % . vA-«a |̂̂  .

Long Beach

CASMALIA RESOURCES
" •.;'..::.%: \,, --s v ^

f s\ > % ^:,^%^s^^\™ v.-.-.̂ i...': 1̂S...

CASAMALIA

| CELT OR CHEMICAL WORKS
./I V^ ̂  "W ^ *» " * ti ^ ^5 v& ;. ^ ̂  . X^1 ̂  ̂ ••"••"̂ Iĝ  ̂ ;...

HOOPA VLY IND RESV

: CENTRAL EUREKA MINE (MESA DE ORO)
•zs$$fs$t -^ j*$ •>:& s ; «|v Hik̂ !'-''7̂

::-..o -^^ibtii?*^.™. ".£*&$..

SUTTER CREEK

JCONTINUING CHALLENGE WORKSHOP
«% ,&-V«*Si X^ 5' ^^S ^•'f5 % " ̂  •& s ̂  \ V % ̂  "• ̂  m

Sacramento

IDEL NORTE COUNTY PESTICIDE STORAGE
^¥ s'^^f^^vj^ w^ w"^ •^•.•.^^•.•••.-.•.^ ^\ ; •.. .̂ .. x v

CRESENT CITY

DODSON BROTHERS OIL COMPANY
••sbi;!;? i;v îfcV wsw -"„•. <*: p v x o^LI ̂  ,r v ™ ̂  fc . •, - i . ̂  . .

MONTCLAIR

Cerclis
Number

^Letter Report
'/£. '. ̂  ..•:.':?: AiSS « ™ . " FS *

, x >•» >•

/Final Report
., ^.^.;...xft .".';..•:?* ^

CAD020748125

/Letter Report
^i.vs .3£..i...JL.r.-s:!»si

CAD980638860

Letter Report
"• y
Jx"\si '•^ f ^""^S "'STS.

». l....s.

[ Letter Report
- v™- ,'•••• •.„'

Letter Report
."jA...."-^ :•.:.::..:•

^Letter Report
>™ ; - .•: .;.„••••-...

CAT080014194

TDD Number

: •• ^
t : . & ̂ î  . .'i ss t̂ ;.?-.... ^

09-9603-0006

V-. "" "• S

^ .™*i . .̂ Ti .>.-: .™ ™™ . . .0

09-9601-0011

&^...-...$X!W?lixs^

09-9604-0003

>• ••• ty ^^

~.....-..*..^..?..'™'*.

09-9601-0009

/- v

,« \ ^ - «*•• s %

09-9605-0005

: NN, %

....- •••. "

09-9601-0010

\..t" .1

09-9601-0008

Project Manager

i % >-v sV^.JxV \i
. •• «\<.o v,\ :̂™ ^™~" s% ^M\ 0

WISE, ROBERT L

, TO, „ •.';,,,:; - -, ^ s

.1..̂ . r "•••• s

JONES, CYNTHIA A

- ; , ^ -;r""vll

J, : : : • . • .

GUEVARRA, JAY J

'••• '•'•'•'•'•'• ̂  ''^- •• •• ••••••••'• '•'••• •• •• ••

MCDONALD, CAMERON

"•"•"• : \' %\%%

*•

WISE, ROBERT L

,-""-"--,- - ;- * : *
* "

WHITAKER, JOHN H

•• -.^ " " ^ ^ % "•

,

WISE, ROBERT L

Project Start

- \ % % %
^ _„ \N

03/28/1996

v -.-. % 0.W.-.

•- •. ^ "̂" ""

12/28/1995

..;-l,v.,,̂ v.

-

04/16/1996

, ..„,..,,,,,,, ̂ , _

•"

12/28/1995

-.'-. \ - . " • " •

05/22/1996

^-\ - "-;^\

•• %\ •. •.-.-. ^

12/28/1995

; i,.

12/28/1995

Due Date

••

\ 1VU

08/30/1996

........ .... ..

-

06/30/1996

-
^

09/30/1996

;,: :::;---̂ ;5-

06/30/1996

''-5-r- > °;

10/30/1996

% ' % i
";

06/30/1996

,, ,

"" """"

05/31/1996

Revised
Due Date

" v X*1'"
•• •• , , v \:

08/30/1996

^ ^ X ^

V , . , %

' "\ - \\ :'
" • " • " • " • ;

09/30/1996

^ l̂̂ >-:^:
,•• ''*"< ^ ̂  .. '•

^ *' ^ ' %%\ "" :
%\ 5,S, O s^ *i

; ""XfJ
% ^ , „

• •% ••

05/31/1996

Page 2 of 9
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6/18/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

;JCA
•. fw.

jbODSON BROTHERS OIL COMPANY ietter Report r5-^™™--- - % - v - ^ - _ - -;^-
::...̂ ..;::v...----5--.-.̂ -Y:- .̂r^

MONTCLAIR

^CA

--

,..»x >— -x x.:- .' -xx..m..-x-x-x*>x..»x >?»x.>x-..>» .̂ >•••:•••

JELECTRITE ASSESSMENT

CAT080014194 09-9605-0007

"-1- "•- . f 1 . , >. !•. ̂ »>»M-». . ?."i>». > .̂ SS-rfvX '•'.<•'• '•'•

^Letter Report ? % ™
- .... v. ,,.:•, t;--- «-....-....-.-.- -..--.jV ..." -...i,, L....̂ .̂ ::::.̂ :::.™,....̂ :::̂ :̂ :̂ :™ "̂:̂ :::::::...-:.::::: - - - -

EAST PALO ALTO

. .>>>.....

*CA
:< &-.-W:5

09-9602-0006

JEMERGENCY AIR MONITORING DIRECTORY
a

^Formal Report ^J&l
:.l

*j$ ̂ i.̂ ^SJsfr'̂ y* " s--"..̂ ----- ~r̂ .v™*V -.̂ ..r:.,O£.,x,̂ :£Î  .---?! -

SAN FRANCISCO

iCA

,&$%-,§£§

* ,* x ». .v. X »»». x-. .-x-x x . . . X-K-. x. , , x. , , x x x x . . x x-x .•.x-Sttx-x -̂x-x-wx-. >:«-. >x-». . . . . >x

EPA REGION IX SPILL PHONE
s

09-9601-0003

; i Other Report ? I v?-
•: ^SS"y\

P^^ :̂̂ .̂ ^^ .̂̂ \̂  4™".̂ -̂ ;™.̂ ^

SAN FRANCISCO

ICA
V

SO - •<• -

09-9601-0001

•. •-•>.% ..>..,>..!' % ....>.. ."""" """" "̂!'..>.>. i1,. .x. .:*... .»>»»...»,,, , :•:•:•.$.. ...->. >. ̂  >. >...»...Sx •-•-•-•- •• v

EVACUATION GUIDANCE DOCUMENT , ^ Formal Report K^
s*srfs^^Ss!^3A^ ^ •»'"c-1^ --— -— \ -- o----^^...s--s\.-™- to..5-.o...-..---.-5--..:;-. .--•:-.. .\r-s--.- -v... .-- — 5--^^^ % ^s---

SAN FRANCISCO

v. \"-\\tX<

|CA
•p!j§S™

09-9601-0004

— W%>x". :5̂ H-̂ >>::>:X̂ W». . . >. . %>- i- % •.- . ,\ >. ]•. i.>»»w >̂»v >. x .x">>x . . >. . x-x >>x . »>x . . . . >> x . x X X . x x-xx- x > »x .wX »»»>x >x x̂ >x . S?. i.. . 5!x^

IFEATHER RIVER CONTINGENCY PLAN \ |Formal Report p- J^
^n^-<-m3&^ --^^^ ̂ xE'tEl r-;v..s\.r:x-...r:f:r:̂ -.s .̂.̂ :̂:..::v^

QUINCY

1 ̂ . x. wJS^
$f\ AfCA

09-9605-0006

••>. >?>?»>»»»•* •••$>.>.>>.> . •• , >»»». > ^X.XX.'-h... .•-,,.,,>».>>>...>..>.>.--:•. > *- "•!•}»}. >. •.', >>X*.W>X .>>»>..>....>:-... --V.

^FRONTIER FERTILIZER [ «jLetter Report ^ ;

----- "- '. -----5,^™ -v- , v , ' ;-,7",5-v-, 5 sV;;;

WISE, ROBERT L 05/15/1996

^--s;x. -̂x;;;.

09/30/1996

™f^;r^
- -s- ;- -\x.c-
sx-v v> V ssr^5 ̂ '

*^-> — " ^ ? " r - - -""" :--:----r - , ̂ V^^Jisr^!
...- \J ^ - * v£ ̂ r1"^ ̂  -;^ :4;¥^^5;:j

MARTIN, PAUL W

:̂p;;— -, ^^7
\a; " " -5- s'

EDWARDS, HOWARD F

02/21/1996

"""" ~~ F*" '"''"' V

T— - --5- - -. - "

12/28/1995

04/30/1996

WAV,^ '• ""•,

^ <W\W. : ^

07/31/1996

04/30/1996

SS-:?^1I
ff ^ \~ f*. N-.< V-!

y. ̂  ^ S •• ^Sb? -.

07/31/1996

£. ;5V---ss?->5 ;̂i/ r - - --„„ , «;, ; - _ X---V, -i ;«<;4̂ ~
,TJf ,,,,,;•::,-, A-W- ^*" :: , ^ 5" ------- " "" , - --- ^--*--^S\^
:sy§-v:™-0;;-T- -%...™_ ^ ^ % „ , -- ,^^^,^5^
i.-̂ S™.-̂ --™™ - - - - - \™ --- ; -?- ^^^^-^^f1!

CLEMENS, ROBIN R 12/28/1995 06/30/1996

^^v:̂ v- ^ .. •• "': - • - • - • • : > :
5-^^,,..- ~4.«^ ^-- -;- -- - , ; - - * -

ESTEY, AMY L 12/28/1995 06/30/1996

|̂̂ t̂  iS^̂ r̂?;!̂ %^ ™»" / °- „" -«;r"™^
^SvJ-'V'̂ "' :\, -̂ -; ""^".»x , * - / - "-\

WISE, ROBERT L

, — - $--,.., - - ;-i-:r ™,, v , ̂  j.
5-«4c.^ :̂ -̂;v,: ,0 \^JJ
t\ -5 ^ v ™ - -\ ; „ ;«̂  *

*--! ;̂̂ ^ V, is':;:*, ---•: ^ iv--̂  _ • " .

DAVIS CAD071 530380 09-9601-0006 COLEN, TIMOTHY M

05/14/1996 09/30/1996

^^-!T,,,--^ - " ^ -" : -4J

12/28/1995 06/30/1996

*** Confidential Business Information - Not for Release ***
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6/18/1996

Region: 9

TABLE T -4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

\Cfi
•> <;•£

4Cfi
•.•:'•.

l GIBSON - BAKERSFIELD ; Letter Report X r
^ , « ̂ « sxsS™ J-s^o^o-;, ---> -|; ̂ s-x,,-, ---- ----I s--- — ; , .. ^^ --, -^ ^ ^ x̂.<xŝ s;s $"! c-\ ^s-----s os\

Bakersfield

\. GREY EAGLE MINE SITE

09-9602-0002

JFormal Report * --\---
----- 0^ ^--S^v/S^ -£-.§•- ?:•->.. *- •.; X •.-. -0- - - -Tv - •.---... - .... '™"$^. '< ;"r'«r^";'̂ ^""^v .. ̂

Happy Camp

}Cfi
-SVv

I JINDIA BASIN BOATYARD SITE

09-9603-0001

...X Mtailfc.X.lfc.X.XM,.. X V.-X.X...X-. X v.

\ Letter Report tr
S5 - JK-ssls-̂  &£• ̂ ^ s- -- s-- --<- - ss o s *£x*^*s "j\s^ s*.« i - s^o"? *"* J ^.-nKf--^ 5 ^ -

SAN FRANCISCO

Cfi

•• $&•

k JMCCORMICK & BAXTER CREOSOf ING

CAD000067603 09-9606-002

., ''••'''''' \ "•"• %•-•.•. -. •.-.-. -. -. "" "" ., ^ '

WALDER, STEVEN S 02/21/1996 09/30/1996 09/30/1996

A i. Jt - - ^ .. •• - \̂«« ' .. \ - - - ^ ^ ^ % ~ V

-- - - - ' - i ;
....-....- .5 - - -.-.i .......... . - - •.

GUEVARRA, JAY J 03/28/1996

,;|;- - -^ ;4K- 4^ o\- ̂ 1^ ;̂; -; e

WHITAKER, JOHN H

Letter Report i \rs-rSs-. -sSr-- - -?*- — --™-. ;̂ .̂ i" -
;;-- 5™^̂ ;̂-̂ - ;--;? ^KJT^Sr^ -s-s- -^----;s s-s-M.\,..---s^ , o - 4-,,; ; -- -, "— t;\s— ----«ss-* -- -

STOCKTON

\Cfi
SSS&

k : JMCFARLAND KERN COUNTY

CAD0091 06527 09-9605-0004

-— - s - - - — OO, - -

MARTIN, PAUL W

06/12/1996

Tf**K\ "***** &••* "¥**

05/07/1996

06/30/1996 06/30/1996

-, v, - , - , - , \ ^ ^

" %"" N

09/30/1996

*™t -s- ^ % x. -s--

-;-- — 51v -

07/07/1996

\ ^-. -.^ "" -.-.v-.-.-. -.

:;Other Report p;:̂ - o> ;: -;„ "\.- „ - „- --x^_ ;;:_; - ;-° - - -^ r :";\
sg ; 4s\̂ |̂ sVs -̂̂ -j 5S'4— s-- r! --..•• -,,:;, , - .----r..--is-- -.-••.':-.- - . . -\...- .-.-:

McFarland

Cfi
y~''

\Cfi

•» XJXXX...X-..X.X..3.X -.....> »X.X X...J X.XX X...fx.»X...>»x.l> ^

\. y OMEGA RECOVERY SERVICES

.---.. -...-i.-..-:-.̂  "* -

09-9606-0001

•• .x... ».».». ».,..,>. »»xxx...?. >\..».>w.... v- ••

Letter Report ^ iy
o,\-, -:,:̂  s-^- ̂  \x¥-- -5r- \ s — 5 - ...---- .,,.,...,,--...-. ...:;-- -—----....-..-- .- --.

WHITTIER

-..- -.-.x.x - x s%!.s x x - xx ».ii »x-....x»...,.>.ix...

I ON-CALL RESPONSE CALL OUT
^ v ̂  - 55\s 5̂5V-s^SvS;is j; , „ ̂  . . - %? . . - .- %- A i; - .. .™ ....-.--..

SAN FRANCISCO

s-....-- - -

09-9601-0015

-Other Report ;
••„ o • -- - - ,\ N . . ̂  *;

09-9601-0002

, - -,-,,, ,,, \ , - ,5 -y---,..

JAMES, JAMES M

sV™- - - - - - - - - - - -- -- ----- -! -- --- \

06/05/1996 09/30/1996

„., , -,,,-.. , ,; , 0 ^-^ ; - - - ; - ; , -™ ^™ 'f -\v--^-,-

SCHWENNESEN, MICHAE

. *" *" % ^ ....

EDWARDS, HOWARD F

12/28/1995 09/30/1996 09/30/1996

- - --- -

12/28/1995 06/30/1996

Page 4 of 9
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6/18/1996

Region: 9

TABLE T-4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Cerclis Project Start Revised
State Site Name City Number TDD Number Project Manager Due Date Due Date

ftntn
yas^

\v.

™ X....X -B .. X . . --.-.-.. X .. X«. >X.>XXX-X

ON-GOING START PROGRAM SUPPORT
.. .. -S I.-. V ss Vssss •• J -jss -. ̂  ;• f ^ .. ssss s sss J X. s - %X."tT -- ' ̂  - SS-

SAN FRANCISCO

.. .. X X X X XX xX X...S-..-.xX..X>X..v>V. ,»»»X...»X...>»X.X.. .

hPANOCHE TIRE DUMP FIRE
,.,,.,,.. « --; -- s •.;-;- -- - „ r, — - - --.s-:

Panoche

•: K.̂ i

i r JPCHW TRAINING COURSESS ;

\ ....x -x>.x...«; :: x....^.>x...xx»,>x-x x % , •"••-.. - . - - • . - . • . • . •. . ::•
- f\lh&r Ocinnrt --\%^^\% %^ %\\- - \ ^\ s- - —— s-s— — ^ % ^- — - - - \—- v - ^ ^ % os v..,-.-. <Luncr rvcpon . % •• ss - "--s--^^ ••••••-•• — s— .. - ^ Svs— — ^ % ----- -... ^^ ^ - —~ • \^^s\ % s % ^ ^^ — % %% \ o - - ^

09-9602-0004

: Letter Report |o^ ' s
'- - .-iSs-. - -™j, ™^™s™ s , . .-- . .;;s\™s-

09-9605-0010

^Letter Report i:̂ -
3 : --S - -

-JssssXsft s\SsXs -o^ ĵ̂ v^ .̂ ££ s;l i ;; -;-s--x\ -- s-- ---;..,.,s™ s'sss ™sss ^ ,Xss ..,....::•-.< .-xT;-----

Sacramento

î sSSS

.;xsxx.sx..-x->xx-»x-xx-:SSS...-x-xx-.x-x >x>x...w x x.x x.x x-.K-x.-x

L ?|R.C. BAXTER
KTt^JS^s V S SS5-S -V i4sfe -ojs ,x-s\,o.;- s, ; «, s v&&v&<& ̂  r^X^-S***'!^

Wilmington

JC/I
•$HJs

> SANTA FE DERAILMENT - EL CAJON ,

™™ ;̂5̂ « , ̂  -SS-S-5 - •.

09-9605-0003

ss-JLetter Report ^A^
o— -ssssss^%iC-"' tS-S-s— \ ̂  7 1™-— ts - s-?—-

09-9605-0001

yFormal Report [-- ;
i.̂ SssjfS-SU -̂̂ -̂ ^^v'XH--4^ v — - - -.0^— -~- -v ^ % - - - "" ^ «5 ^ - ^---s--- -ss- tssj-v^ ;, s'-s

El Cajon

£ss»£
§Cfl
PS?

k ISHELL REFINERY^ FIRE/EXPLOSION \

CA0001 342039 09-9602-0003

ILetter Report sss; 1̂
SSd : - - -v -ss •w-is-sjss-̂  w.ss.-so-s r ™ ,ŝ  ..a--, « - „;; ,- v j; T--- sT ? -i;\x *, x ? - « - « , 5 .$•.,....,, ̂ » ̂  ̂  _ ^ \ ̂ ^ «™ , « v _

Martinez

•>̂ >>?>?>

P
i I SIMS/RIMS COORDINATION W/OES/CAL-EPA [

09-9604-0001

IjLetter Report R-p
KSî ^sf 5SS l̂|iS ?̂|> s^s-s ^ ̂ %- ss- -;̂  s ̂ sv^o^s-o-J^s, s, .̂ sX^^ o^s ^ s ssso ̂ s^

San Francisco

"N'"--"';\\̂ ^ •- •- os%%

..•-.•... .•.̂ .r.̂ .̂ 5\ .<•. . _ -X.

09-9603-0004

CHAMBERS, THOMPSON

^\r^v * " ----- - ^ — v r

MCDONALD, CAMERON

|™^ -lp ̂ - - * Ĵ Ĵ IF ;?r:tf
—---'• \ "• -"• f - - ..
.>^% ,j A --SO- - -. S

CASTRO-WEHR, FRANK

^^j^r^r5-- s %î |̂;̂

BENSON, CRAIG C

-- - T -- ̂  «- - - - -s - --— -^T «x-.%\\x r -

HAMRICK, ERIC S

.-•E-A r ..-2.Lx:.-- ̂ --: ^ fill

WHITAKER, JOHN H

^^^^5^MCDONALD, CAMERON

02/09/1996 09/30/1996 09/30/1996

r -\T "r^3xli*:::
05/29/1996

05/22/1996

07/31/1996

J;- — -^S-l

07/31/1996

-• i -- S^SO.5% „ - - - - - -S - - o
; s-s - - u - s ..o ; - - - - < •

05/06/1996

r̂ Hi
02/09/1996

08/30/1996

57^ir]-^:\c
06/30/1996

5™%SO- — ----- S-S-S-S5S..5-5..S..SSS-.V. s^S-* ss -5--SS5* -sJSSS- -5-X.55 \5S5-5S555:

-ĵ L.̂ ^0 -r-""----^ss5rrrx:^--

04/01/1996 05/15/1996 05/15/1996

% w. "* •. •, •, % •?"" •.•.-. v, %% % •,"" \ ^ %\s ^™
% % "• '-'-•.•.'• ^\^*- £ W.W.V'.;:;; i '̂- \^ ^s5 V'W'"' % %% %%\«. \ \

03/28/1996 07/31/1996 07/31/1996
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6/18/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City

;CA
X-st .?.

1 1 START COMPUTER SUPPORT
sss .sti?" Vx'xxIs.Sx !?! o^s-sjs ...gls:? iss-S-A - W-iP--̂ -̂  BBX-̂ -B ̂ SS-5?

San Francisco

siCA
;-BB si'

START EQUIPMENT MANAGEMENT
5; ?• v s -.BBXs -x:---- -"st; s-5---- -r -*-- ss \ x— ; *- - „ s - s-̂ BssSsv^ s\ s s

San Francisco

ICA
s^ss-X?

. ...sxx.xx:. x-..xx>xx x MS >xx xx :• x

s^START HEALTH & SAFETY COORDINATION

^Yl?«B^

^1-
i*.

V

San Francisco

ICA
>sssS

isCA

slSTART MOBILIZATibN :-

^s^P-sSs-B -̂x* ̂ s--̂ - ** -> - i-x-Vf ̂  --s^- ss-xx^s--^ *s ̂ -ss^J fitt;^- -

Long Beach

START QA MANAGEMENT
B B fe^sSl̂ -^J-B^-SsS^-B-^S Sjs| siis s ss- < -BBSS? ̂ $$""4^ SSS^^-S-.̂ Six.̂

xCA

San Francisco

.-BX....X.SSX.SX..SSSXSX...X ssxxx x.-Ms X...-

SULFUR CREEK GEOTHERMAL
BsSs?- ••; ̂ stss- Sa*,8fe B$ s5- s^-V -̂ \;SBSS^BBB;-S.S--?- - \ss B -|sS\ ^-— - --B---

1

Cerclis Project Start Revised
Number TDD Number Project Manager Due Date Due Date

Letter Report j S--^BS"- \> - ^l"r' V------ S^S^^T V \^;\ " ^ s i " \, V"V-
..sSss"--:-:-:̂ -- TT . - * .? Ss . .s .̂ S ŝSsSsŝ siSBsJJB SS -̂S-* '.

:

09-9604-0008

Letter Report ix,̂
-s; -si-ssss -s*s- SsXss s-w-̂ ssSsS^s^B-Ss ?. ̂ -ss^o s 5 s

09-9604-0006

Formal Report [^s

-̂-S:-X--:s-':sB-:ŝ -*B-:-:-:-: - . x . - «?:S ̂ Sl&.'̂ sSlX :̂ . . -s . .- .s'.-

•x

09-9604-0007

Other Report ;
•. A'.^y.'.-.'.'.'' ., 'f ^'~'~'~ w^ v "-̂ ^^ "•̂ •̂'̂  ̂ -Ss X v-w"'"'" %s

:

09-9602-0001

Letter Report
.SS;;:L...-̂  :::::>s--:.̂ :--:---*.:::.:.B.'Xs-;.r - . -

>•.•.-.:

Cloverdale

•y-:-'.-. x >5>

|CA - SUPERCHROME PLATING & ENGINEERING CO

LOS ANGELES

09-9604-0005

Letter Report \
.̂•x-x4i»JlliSfos-™Sr!i.'i .B...-..-......SS.S .s

•-. ••

09-9604-0011

-rS-s----̂ -- V?- Tss-.-.-s-B " ^- OsBBfisBSs-sss -ssssss--; -s--— sSBSs S- s- - - s - --,-ss-- -3-''

MARTIN, PAUL \N 04/18/1996 06/30/1996

W&f^^i.^''^^ "sss;:^ --xs^; \ - ;~^^r;r
DUNCAN, WILL C 04/18/1996 06/30/1996

\. . % "" "~ . . .. x '•'• . . ~~ v'\ • * ' ' ' • ' •,-.•.•.-.•.•
- . • - • . • * - . - . - . - . • . ' • ' • *• '• ' • ' • v

O^vA. " • • • •. % " • ' - . " " i \ v

•.y.-.-.-. ?**& •' ^ '•
 w

\" O -. .-.-.-.-.- -. ^ %
V

: :::<. WSS \ ̂  v. ; V** -.^ * -. s "" "" ^

JONES, CYNTHIA A 04/18/1996 06/30/1996

:;v
 l , V ' %" *- "' ; : v / - ^ ^ : ^ 0^-V^v^

BENSON, CRAIG C 02/21/1996 04/01/1996

" " - - « s s s " ' - s s - - SXSSSS ss- IsksX-s^s- B s?--*

s ss s. Bss s-' 's s- S s - -\ ' -J i

EDWARDS, HOWARD F 04/18/1996 06/30/1996

^ •- •-•.•.•.̂  •. ' " ' ' • . "• % %^ "" ^ •.-."• "• ' ': ̂  ^ '•'•'•'• % \ "-
1
- '-.""•."* •.

COLEN, TIMOTHY M 04/25/1996 06/30/1996

Formal Report - - - s ss!-- - - - w ' - ""; s- " - - ; - '"

CAD008246886 09-9601-0019 WISE, ROBERT L 01/30/1996 06/30/1996 06/30/1996

Page 6 of 9
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6/18/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
Cerclis
Number TDD Number Project Manager

Project Start Revised
Due Date Due Date

:• *-..!-.... :•'•'•.

icT||SU PERCH ROME PLATING & ENGINEERING COf^JLetter Report
s "«XX-- j^ — " .^ .^ .^—.s;™.—.;— •£- -s; - s - ----^s^st^s:-..;...; j j J ^

LOS ANGELES CAD008246886 09-9601-0018 WISE, ROBERT L 12/28/1995 03/31/1996

IT.A.L.E.S. DATABASE Letter Report

San Francisco 09-9605-0008 MCDONALD, CAMERON 06/05/1996 ;09/30/1996

rfRAINING FOR LA CO FD HEALTH HAZMAT TRl- Letter Report

Los Angeles 09-9604-0010 WISE, ROBERT L 04/25/1996 09/30/1996

TREASURE ISLAND Letter Report

San Francisco 09-9605-0011 CHAMBERS, THOMPSON 06/05/1996 08/30/1996

UNOCAL RODEO REFINERY FIRE Letter Report

RODEO 09-9605-0009 EDWARDS, HOWARD F 05/29/1996 06/21/1996

lAlfy/ERDESE CARTER PARK Letter Report

OAKLAND 09-9601-0016 MARTIN, PAUL W 12/21/1995 04/30/1996 04/30/1996

ILMINGTON SITE(S) REVIEW Letter Report

Wilmington 09-9603-0005 BENSON, CRAIG C 03/28/1996 04/30/1996

Confidential Business Information - Not for Release
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6/18/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

Sta

1HI
:-xf>

S|HI

> X^XX-M

NV»wv

:ŝ sS-Ss

]NV

sXitXJ

|NV
-S *• ̂

xiNV
.->?.?-

ite Site Name City

JHAWAII TECHNICAL ASSISTANCE [
*" •. V&-.-. % vs. '•?•'• !x $>. vX % ^ % v ^ -A %<v

 s •- '• •• *" "" %% %%%s ̂  v_v,''
1' w- ..J^ X; \ ./•

Honolulu
:. XX-.X.M-....M£X..X ?x. X..-X.X. "".:•. f.....xf. X.X. . -XX. .XX x..x... .S.K-X

sjPUNA GEOTHERMAL VENTURE RESPONSE

Pahoa

DUCK VALLEY INDIAN RESERVATION
B ssS-̂ BB sBf s s%x -s-?-sS\ss-Ssss 4 r -iXs ---- --s- — - - ^-sBB- 'Ss^Bs-- "

Owyhee

GABBS ABANDONED DRUMS - BLM

Gabbs

Gabbs

| MONTGOMERY PASS
i SSSBsJ&BsssS -& 8^7- V-- -"- -*-- - -1- -...s.. -....- .-.B -S-...

Mt. Montgomery

slNGWA - OUtbbOR CONFERENCE,, y, L L ! , , M

Las Vegas

Cerclis
Number

s Letter Report
---...i---^-;*--.-^.- - - -

Formal Report
s s s s s B-s

-Letter Report
- s s ss s- s— - - — %

Letter Report
sV-sx'";1 ;;-s-— "--•;--

^ Letter Report
. . . s - - .,--.-.

Letter Report
-.s....-

TDD Number
M.m.-.mii,,.,,....!', ,s ss s ,

-s .Si ...... .\s?s .s XA .- -Isl-

09-9601-0020

: B 's-

s^sss- ss B^s ***,

09-9603-0003

\o - -
••Bss s BsssK sBssBsBsss\ ss s

09-9602-0007

X . J»X . . X%»>>>>>>X W>>>W>> "•

09-9601-0021

09-9602-0005

xx .s -:•

Ls> J
- s - ss- ^sssss ss

09-9604-0002

; ..

••

09-9605-0002

Project Manager

-^--^S-- 1 -os- ̂  -is
s sBssSs- s*s --- ss ssB^ ss -JjsSB- sBfeBsBŝ Bsss"

SCHWENNESEN, MICHAE

SSS-- Vs- -—B-s-;- - ---£- " ss^s^s
--BSS- -sB— - — -B s -

DUNCAN, WILL C

sssss--" C- ̂  ss -- - s * - - "t-s- -- * " s-

-s-'BBs --BOsss -s---— - s - - s - s%

-BsBBs-5 sBssS- - s - s-BsssSsS sBsBs Ss B s S B

MCDONALD, CAMERON

v H. \ v ••••••••̂ v- '•'<'• '•'•'<'<

LAWRENCE, PETER D

LAWRENCE, PETER D

ss -- -B Bsss 'sB 'f- - - s™ - s \s s- s -

..S...-..-.S.-. . - . - . . - - s ss s

WHITAKER, JOHN H

"BS V -' " """-V":
\ -

ESTEY, AMY L

Project Start

v-sTr E:\sssss
- sgBB sB-s|--

01/31/1996

si;"!!; ^~-"- -
% •."• '*:• v-. '•'•'• %%

03/19/1996

'-SB$::S--SSBB-;B-B™B V
-- Sss ; -BsBs s s s s

s-S SssSs S-̂  - --B- ŝ s

02/29/1996

-BsB -SSSSSS -/

02/01/1996

02/21/1996

- ssBss*--

- s - -

04/01/1996

- s s s

- -

05/06/1996

Due Date
s -S s

ss - ; ss--— -
\ - S- — B s s

04/30/1996

- sS sss ss sssB

--;;; - -s-r:

09/30/1996

05/31/1996

"• '•—-. -. '*-.

04/15/1996

04/30/1996

- - s s - S

\ — B s X.

\

06/01/1996

s S S S S S S s

"•

06/30/1996

Revised
Due Date

1 - ' -si sH sT^
5-ss-Bs ss -S s -
s - s S\

04/30/1996

S -*--- sss $- BBsO

- -^" 1 11̂ - 1

-ss4 - -- -— -'-(

-s \s-ssBsSsS Bsss

05/31/1996

04/15/1996

s--^--x , ; ,

% ..«. % v, "•

\s - : ŝ - "' - -

s -

06/30/1996
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6/18/1996

Region: 9

TABLE T - 4

FIELD WORK REPORT SCHEDULES
BY

STATE and ACTIVITY TYPE

State Site Name City
x ,.:?,„ ."?.. . .."".""X.- .. '•'• •-> .. .i-x-xx1-. xx-. x >.>x.....^....: — xx- . x

]NV £ SPARKS SOLVENT/FUEL PLUME
XssB-B-s-X. s4" --S- -Ĵ S-s ssOsssv '< s ssss ss ", ssss\s- s jT C&- I'- r \- s — -- . . -S..T: .1 . .-.?-- -s

SPARKS

TT i AMERICAN SAMOA TECHNICAL ASSISTANCE
w- C;s B^- 1;C- — s-*---* .̂.̂ .-B;--- :.....̂ ... -.---...-ss-:.s -B^B--.̂ .-̂ -!;:;:...

American Samoa

Cerclis
Number

•• >x.. .»>...»>»> f. >Sj.

: jFormal Report
- - -B .ss . --- .ssBs'. ...... ----':':':':- .1 .-5

; jLetter Report
B— s s^ ssssŝ s sO\

TDD Number
•-•.»»»»»H-»>x :•:-. . x y. . •-

&Sh •vV = : " • ' • • • ^V •-

09-9601-0012

: - B- B
, - sss, s

09-9604-0012

Project Manager

ss ss ssss" --- - - - - --- -- -
% •.•.-.-. ""v% wl

WHITAKER, JOHN H

"^\\ r^ r -
.s sss '; - s sss s

RANDALL, RANDY

Project Start

Oifrt

sss sO-SssssPsssss;

12/28/1995

sss B

sBsss s s - \'— -

—sis
5
- ssSsisss- s s";

04/25/1996

Due Date

- -B- s - ;-
V.

^ : fe? ""**?? ̂  "• ".

06/30/1996

"- --|--rsisBs; "
\ •/

09/30/1996

Revised
Due Date

-ssBjs -- ss'"s---':

^^i^
s -s--\— ̂ -- *•- rr SB ;

ssss ••••••-••••;•
-4— ssssss - '--s-s <--•. "-ss- r^---;

- sB- O - B-B
^-X---- -- :-^
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5.0 START MONTHLY INVOICE

5-1



ecology and environment, inc,
International Specialists in the Environment

350 Sansome Street #300,
San Francisco, California 94104
Tel: (415) 981-2811, Fax: (415) 981-0801

June 18, 1996

U.S. Environmental Protection Agency
79 T. W. Alexander Drive
Research Triangle Park, NC 27711

Attention: Invoice Processing

Re: EPA Contract 68-W6-0010
Public Voucher #005 with Supporting Documents
Period from April 28, 1996 through May 25, 1996

Dear Sir or Madam:

Enclosed please find E & E's Public Voucher #005 for the period of April
28, 1996 through May 25, 1996; Site Specific Invoice Detail; and Summary
Invoice Table, which covers services performed by our firm for the
referenced contract.

Please note that E & E has moved to new offices in San Francisco,
California. Our new address is 350 Sansome Street, Suite 300, San
Francisco, California 94104.

If you have any questions regarding the preparation of this report,
please contact me at (415) 981-2811.

Sincerely,

Thompson Chambers
START Region IX Team Leader

Enclosures

cc: E. J. Holler - EPA Region IX Contracting Officer
M. Mitguard - EPA Region IX Project Officer
START Region IX File
B. Slimko - E & E Accounting Department

recycled paper



Standard Form 1034
Revised January 1980
Department of the Treasury
1 TFRM 4-2000
1034-118

U.S. DEPARTMENT, BUREAU, OR

U. S. Environmental Protection
79 T. W. Alexander Drive
Research Triangle Park, NC 2
Attention: Invoice Processing

PAYEE'S
NAME
AND

ADDRESS

SHIPPED FROM

NUMBER DATE OF
AND DATE DELIVERY
OF ORDER OR SERVICE

04/28/96
thru
5/25/96

PUBLIC VOUCHER FOR PURCHASES AND

SERVICES OTHER THAN PERSONAL

ESTABLISHMENT AND LOCATION

Agency

7711

Ecology and Environment, Inc.
368 Pleasant View Drive
Lancaster, NY 14086

TO

DATE VOUCHER PREPARED
June 18, 1996

CONTRACT NUMBER AND DATE
68-W6-0010

REQUISITION NUMBER AND DATE

WEIGHT

ARTICLES OR SERVICES
(Enter description, item number of contract of Federal QUANTITY
supply schedule, and other information deemed necessary

START TEAMS: REGION IX
For Cost Details, See Attached
COST REIMBURSABLE
PROVISIONAL PAYMENT

"I certify that all payments requested are for appropriate purposes in
accordance with the agreements set forth in the contract. "

4~~*7 \ _ START REGION IX
NAME OF OFFICIAL: f y/N&"*\&>£?~>">to' PROGRAM MANAGER

(Use continuation sheet(s) if necessary]

PAYMENT:

PROVISIONAL
COMPLETE
PARTIAL
FINAL
PROGRESS
ADVANCE

VOUCHER NO.
005

SCHEDULE NO.

PAID BY

DATE INVOICE RECEIVED

DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

GOVERNMENT B/L NUMBER

UNIT PRICE

COST PER

(Payee must NOT use the space below) TOTAL

APPROVED FOR
= $

BY2

EXCHANGE RATE
= $1.00

TITLE

DIFFERENCES

Amount verified;
correct for

AMOUNT

$211.003.32

$211,003.32

(Signature or initials)

Pursuant to authority vested in me, I certify that this voucher is correct and proper for payment.

(Date) (Authorized Certifying Officer)2 (Title)

ACCOUNTING CLASSIFICATION

PAID CHECK NUMBER ON ACCOUNT OF U.S. TREASURY
BY

CASH
$

DATE

1 When stated in foreign currency, insert name of currency.
2 If the ability to certify and authority to approve are combined in one person,

signature only is necessary; otherwise the approving officer will sign in the s
provided, over his official title.

3 When a voucher is receipted in the name of a company or corporation, the r
person writing the company or corporate name, as well as the capacity in wti
signs, must appear. For example: "John Doe Company, per John Smith, S
"Treasurer," as the case may be.

CHECK NUMBER ON (Name of bank)

PAYEE3

PER
one

pace

Kmeofthe ^^
ichhe
ecretary," or

PRIVACY ACT STATEMENT
The information requested on this form is required under the provisions of 31 U.S.C.
82b and 82c, for the purpose of disbursing Federal money. The information requested
is to identify the particular creditor and the amounts to be paid. Failure to
furnish this information will hinder discharge of the payment obligation.



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL
Attachment A

MAY 1996

Region: 9

Invoice Number: 5

TDD No.

09-9601-0006

09-9601-0007

09-9601-0008

09-9601-0009

09-9601-0010

09-9601-0011

SSID Action Oper

Reg. No. Code Unit site Name

09 4R

09 9Q

09 5F

09 AQ

09 33

09 3H

09-9601-0012 09 W6

09-9601-0013 09 AV

09-9601-0014 09 1U

09-9601-0015 09 BC

09-9601-0016 09 9X

09-9601-0017 09 CE

09-9601-0018 09 AH

09-9601-0019 09 AH

09-9602-0007 09 CN

09-9605-0004 09 1E

09-9605-0007 09 5F

09-9601-0001 09

09-9601-0002 09

09-9602-0001 09

09-9602-0004 09

09-9603-0004 09

09-9604-0006 09

09-9604-0007 09

09-9604-0008 09

09-9604-0010 09

RV 00 FRONTIER FERTILIZER

RV 00 NAVAJO TOXAPHENE

BN 00 DODSON BROTHERS OIL COMPANY

BB 00 CENTRAL EUREKA MINE (MESA DE ORO)

RV 00 DEL NORTE COUNTY PE

RV 00 CASMALIA RESOURCES

BB 00 SPARKS SOLVENT/FUEL PLUME

SS 00 SANDERS AVIATION

BN 00 YAVAPAI PENTA POND

BN 00 OMEGA RECOVERY SERVICES

RV 00 VERDESE CARTER PARK

BN 00 AMERICAN CHROME ENGINEERING, INC.

RV 00 SUPERCHROME PLATING & ENGINEE

RV 00 SUPERCHROME PLATING & ENGINEE

PA 00 DUCK VALLEY INDIAN RESERVATION

PA 00 MCCORMICK& BAXTER CREOSOTING

BN 00 DODSON BROTHERS OIL COMPANY

00 BM 00 EPA REGION IX SPILL PHONE

00 BM 00 ON-CALL RESPONSE CALL OUT

00 BM 00 START MOBILIZATION

00 BM 00 ON-GOING START PROGRAM SUPPORT

00 BM 00 SIMS/RIMS COORDINATION W/OES;

00 JT 00 START EQUIPMENT MANAGEMENT

00 JT 00 START HEALTH & SAFETY COORDINATION

00 JT 00 START COMPUTER SUPPORT

Act.
Seq

V1PANY

SA DE ORO)

IDE STORAGE

ME

S

ERING, INC.

ENGINEERING CO

iNGINEERING CO

VATION

DSOTING

vIPANY

TOTAL SITES WITH

LIT

1 SUPPORT

I//OES/CAL-EPA

MENT

JORDINATION

r
kLTH HAZMAT TR

IFMS
Line
Ref- DCN

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

SSID

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

DB0003

Account To Be
Charged

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

4R

9Q

5F

AQ

33

3H

W6

AV

1U

BC

9X

CE

AH

AH

CN

1E

5F

RV

RV

BN

BB

RV

RV

BB

SS

BN

BN

RV

BN

RV

RV

PA

PA

BN

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

00

Account Initial
Obligation FPN#

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

SUPERFUND

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

HQ

00

00

00

00

00

00

00

00

00

BM

BM

BM

BM

BM

JT

JT

JT

TH

00

00

00

00

00

00

00

00

00

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

Incident

Specific Amount

1,912.62

358.51

28.45

1 ,651 .89

231.42

37,323.41

1,809.63

16,586.24

562.55

2,389.18

.00

294.05

.00

2,902.22 '

2,807.47

851 .90

55.92

69,765.46

5,708.59

8,058.71

.00

64,968.23

445.32

7,568.16

1 ,696.88

3,920.98

27.97

Cumulative
Costs

17,730.58

2,120.33

5,488.70

3,788.41

9,938.37

103,412.39

6,197.33

55,711.79

13,403.22

8,551.42

2,170.10

3,156.52

2,331.62

21 ,069.27

19,114.27

851.90

55.92

275,092.14

33,296.61

27,024.04

7,950.65

223,964 58

1,759.98

7,568.16

1,696.88

3,920.98

27.97

*** Confidential Business Information - Not for Release ***
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Contractor: Ecology and Environment
Contract Number: 68-W6-0010

TDD No.

09-9605-0002

09-9601-0020

09-9601-0021

09-9602-0002

09-9602-0003

09

09

09

09

09

09-9602-0005 09

09-9602-0006 09

09-9603-0001 09

09-9603-0005 09

09-9603-0006 09

09-9604-0002 09

09-9604-0003 09

09-9604-0004 09

09-9604-0005 09

09-9604-0011 09

09-9604-0012 09

09-9605-0001 09

09-9601-0003

09-9601-0004

09-9601-0005

09-9603-0002

09-9603-0003

09-9604-0001

09

09

09

09

09

09

START : INVOICE/SITE DETAIL
Attachment A

MAY 1996

Region: 9

Invoice Number:

SSID Action Oper

Reg. No- Code Unit Site Name

00 TH 00 NGWA-OUTDOOR CONFERENCE

TO!

ZZ BM 00 HAWAII TECHNICAL ASSISTANCE

ZZ PA 00 GABBS ABANDONED DRUMS - BLM

ZZ PA 00 GIBSON - BAKERSFIELD

ZZ SY 00 SANTA FE DERAILMENT - EL CAJON

ZZ RV 00 GABBS ABANDONED DRUMS - BLM

ZZ PA 00 ELECTRITE ASSESSMENT

ZZ PA 00 GREY EAGLE MINE SITE

ZZ PA 00 WILMINGTON SITE(S) REVIEW

ZZ BM 00 CALIFORNIA REGULATION APPLICABILITY

ZZ RV 00 MONTGOMERY PASS

ZZ PA 00 CELTOR CHEMICAL WORKS

ZZ RV 00 ASYLUM SLOUGH - EMERG. RESP

ZZ JT 00 START QA MANAGEMENT

ZZ PA 00 SULFUR CREEK GEOTHERMAL

ZZ BM 00 AMERICAN SAMOA TECt-

ZZ PA 00 R.C.BAXTER

EVACUATION GUIDANCE DOCUMENT

SOUTHERN PACIFIC RR CH

OAHU EXERCISE - REPORT

PUNA GEOTHERMAL VENTl

SHELL REFINERY FIRE/EXPLOSION

IFMS
Act. Line
Seq Ref. QCN

ENCE DB0003

TOTAL SITES WITHOUT SSID

NCE

- BLM DB0003

CAJON DB0003

- BLM DB0003

DB0003

DB0003

V DB0003

>PLICABILITY DB0003

DB0003

DB0003

tESP. DB0003

DB0003

VL DB0003

M ASSISTANCE DB0003

DB0003

TOTAL SITES WITHOUT SSID

IG DIRECTORY EAR054

SUMENT

M SAFETY AUDIT EAR054

\E RESPONSE EAR054

3SION PP0010

Account To Be
Charged

HQ 00 TH 00

Account Initial Incident
Obligation FPN# Specific

HQOOBMOO

SUPERFUND PROGRAM WIDE

HQ ZZ BM 00

HQ ZZ PA 00

HQ ZZ PA 00

HQ ZZ SY 00

HQ ZZ RV 00

HQ ZZ PA 00

HQ ZZ PA 00

HQ ZZ PA 00

HQ ZZ BM 00

HQ ZZ RV 00

HQ ZZ PA 00

HQ ZZ RV 00

HQ ZZ JT 00

HQ ZZ PA 00

HQ ZZ BM 00

HQ ZZ PA 00

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOJTOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

HQOOBMOO

SUPERFUND SITE SUPPORT

96T75ETFA

96T75ETFA

96T75ETFA

96H72PHG7

96T720TFA

96T720TFA

96T720TFA

96T75ETFA

96T75ETFA

96H72PHG7

Amount

4,528.16

96,923.00

.00

21.47

.00

2,376.40

96.75

43.71

2,618.41

12.11

281.77

2,248.76

2,393.64

1,783.28 '

2,387.77

709.63

394.72

3,348.50

18,716.92

85.40

.00

58.73

.00

409.21

415.96

Cumulative
Costs

4,528.16

311,738.01

1,613.51

5,887.17

1,512.76

48,589.78

6,472.91

3,087.58

10,210.91

1,980.73

313.50

5,269.71

6,362.57

7,804.00

2,387.77

709.63

394.72

3,348.50

105,945.75

6,542.60

1,343.33

1,172.18

684.35

846.12

1,644.15

" Confidential Business Information - Not for Release *** Page 2 of 3



Contractor: Ecology and Environment

Contract Number: 68-W6-0010
START : INVOICE/SITE DETAIL

Attachment A

MAY 1996

Region: 9

Invoice Number: 5

TDD No.

09-9605-0006

SSID Action Oper

Reg No. Code Unit Site Name

09 FEATHER RIVER CONTINGENCY PLAN

ZZ - Site Support 00 - Program Wide

Act.
Seq

IFMS
Line Account To Be
Ref- DCN Charged

EAR054 96T75ETFA

Account Initial
Obligation

96T75ETFA

WITHOUT SSID NON-SUPERFUND

SUBTOTAL

Fixed Fee

TOTAL INVOICE AMOUNT

Jusiness Information - Not for Release *'Hk

Incident
FPN# Specific Amount

1,242.25

2,211.55

187,616.93

23,386.39

$211,003.32

Page 3 of 3

Cumulative
Costs

1,242.25

13,474.98

706,250.88

91,388.43

$797,639.31
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FUNDING SOURCE Monthly Cost Monthly Fee Monthly Cost Cum. Cost Cum.Fee Total Cum.Cost

DA0005 CERCLA/SARA .00 .00 405,069.11 44,930.89 450,000.00

DB0003 CERCLA/SARA 185,405.38 23,110.72 208,516.10 287,706.79 44,571.83 332,278.62

EAR054 CEPP 1,795.59 223.82 2,019.41 11,830.83 1,683.33 13,514.16

PP0010 OPA 415.96 51.85 467.81 1,644.15 202.39 1,846.54

TOTAL $187,616.93 $23,386.39 $211,003.32 $706,250.88 $91,388.44 $797,639.32



6/18/1996
Ecology and Environment, Inc.

Contract Number: 68-W6-0010
Summary Invoice

Month Ending: 05/25/1996

** MONTH **

START Region 9
** CUMULATIVE **

START Region 9

Direct Labor Regular Ded

Non

Direct Labor Overtime Ded

Non

Fringe on Regular Ded

Non

Fringe on Overtime Ded

Non

Total Labor + Fringe

Overhead Ded

Non

Total LBR + FRG + OVH

SG and A Ded

Non

Otal LBR + FRG + OVH + GA

Travel

Equipment

Other Direct Costs

Subtotal

S G and A

Subcontractors

Team Subcontractors

Subtotal

Equipment Usage

Analytical

Total Cost

Sub Handling Fee

Fixed Fee

Grand Total

$62,837.75

3,516.72

8,925.92

650.24

18,851.33

1,055.02

1,160.39

84.53

97,081.90

9,452.94

3,231.68

109,766.52

21,359.05

2,424.88

133,550.45

17,309.76

.00

19,463.03

170,323.24

7,758.92

.00

9,347.82

187,429.98

.00

.00

187,429.98

186.95

23,386.39

$211,003.32

$250,233.00

16,024.93

45,779.38

2,256.41

75,070.48

4,807.59

5,951.43

293.35

400,416.57

38,834.70

14,239.87

453,491.14

87,748.43

10,684.81

551 ,924.38

57,001.12

.00

59,068.81

667,994.31

24,490.08

.00

11,777.94

704,262.33

.00

1,753.00

706,015.33

235.55

91.388.43

$797,639.31

Confidential Business Information - Not for Release
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ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F-6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T2 Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL LOE

SS Dedicated

SS Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 5/25/1996

Reaular Hours Overtime Hours

562.00 98.12

709.00 114.50

1,618.00 269.13

148.00 6.88

144.00 9.00

2.00 .00

39.00 1.00

.00 .00

65.00 49.50

5.00 .00

3,292.00 548.13

253.00 .00

114.75 .00

367.75 .00

3,659.75 548.13

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

1,669.50 389.62

2,897.00 790.54

6,535.00 1,140.39

490.00 51.76

428.00 37.50

2.00 .00

378.00 56.50

1.00 .00

82.75 51.00

5.75 .00

12,489.00 2,517.31

848.00 .00

356.25 .00

1,204.25 .00

13,693.25 2,517.31

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1,669.50 389.62

2,897.00 790.54

6,535.00 1,140.39

490.00 51.76

428.00 37.50

2.00 .00

378.00 56.50

1.00 .00

82.75 51.00

5.75 .00

12,489.00 2,517.31

848.00 .00

356.25 .00

1,204.25 .00

13,693.25 2,517.31

Total Hours

2,059.12

3,687.54

7,675.39

541.76

465.50

2.00

434.50

1.00

133.75

5.75

15,006.31

848.00

356.25

1,204.25

16,210.56

Confidential Business Information - Not for Release



Contractor: Ecology and Environment
Contract Number: 68-W6-0010

START : INVOICE/SITE DETAIL ADJUSTMENTS

Attachment C
MAY 1996

Region: 9

Invoice Number: 5

TDD No. Site Name

09-96CM -0009 CENTRAL EUREKA MINE (MESA DE ORO)

09-96CH-0011 CASMALIA RESOURCES

TOTAL

09-96Ch-0002 ON-CALL RESPONSE CALL OUT

09-9602-0004 ON-GOING START PROGRAM SUPPORT

TOTAL

09-9603-0001 GREY EAGLE MINE SITE

09-9604-0003 CELTOR CHEMICAL WORKS

09-9604-0004 ASYLUM SLOUGH - EMERG. RESP.

09-9604-0005 START QA MANAGEMENT

Account Initial
Obligation

HQOOJTOO

HQOOJTOO

SUPERFUND

HQOOJTOO

HQOOBMOO

SITES WITHOUT SSID SUPERFUND

DB0003 HQOOJTOO

DB0003 HQOOJTOO

DB0003 HQOOJTOO

DB0003 HQOOBMOO

DCN

DB0003

DB0003

SITES WITH SSID

DB0003

DB0003

Account To Be
Charged

HQA BB 00

HQ3HRV 00

HQOOBM 00

HQOOBM 00

PROGRAM WIDE

HQZZPA 00

HQZZPA 00

HQZZRV 00

HQZZJT 00

Chg
Adj.

2

2

2

2

2

2

2

2

Amount

80.50

73.51

154.01

-160.27

-958.64

-1,118.91

37.58

37.58

40.23

175.12

Cumulative
Costs

3,788.41

103,412.39

27,024.04

223,964.58

10,210.91

6,362.57

7,804.00

2,387.77

1 Incorrect DCN and/or account number previously charged on invoice.

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

Confidential Business Information - Not for Release
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Contractor: Ecology and Environment START : INVOICE/SITE DETAIL ADJUSTMENTS Region: 9
Contract Number: 68-W6-0010 Attachment C

Altacnmem u Invoice Number: 5
MAY 1996

Account Initial Account To Be Chg Amount Cumulative
TDD No. Site Name DCN Obligation Charged Adj. Costs

09-9604-0011 SULFUR CREEK GEOTHERMAL DB0003 HQOOBMOO HQZZPA 00 2 8516 70963

TOTAL SITES WITHOUT SSID SUPERFUND SITE SUPPORT 37567

ZZ - Site Support 00 - Program Wide TOTAL ADJUSTMENTS -589.23

Monthly Cost

DB0003 CERCLA/SARA -589.23

TOTAL $-589.23

1 Incorrect DCN and/or account number previously charged on invoice. Page 2 of 2

2 Incorrect site number previously charged on invoice.

3 Site previously inappropriately charged on invoice.

4 Incorrect DCN charged on invoice.

5 Incorrect account number charged on invoice.

•** Confidential Business Information - Not for Release ***



06/18/1996 LABOR ADJUSTMENTS

Region: 9

Month Ending: 05/25/1996

TDD#

09-9601-0002

09-9601-0002

09-9601-0009

09-9601-0011

09-9602-0004

09-9602-0004

09-9602-0004

09-9603-0001

09-9604-0003

09-9604-0004

09-9604-0005

09-9604-0011

PAN

0002

0002

0009

0011

0025

0025

0025

0029

0037

0038

0039

0045

SG

SG

CE

CR

SG

SG

SG

GE

CC

AS

QM

SC

RR

RR

RA

RA

AP

AP

AP

SA

SA

RZ

MQ

SA

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

XX

Week End

05/11/1996

05/18/1996

05/11/1996

05/11/1996

05/25/1996

05/18/1996

05/11/1996

05/18/1996

05/18/1996

05/11/1996

05/18/1996

05/11/1996

Funding

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

CERCLA/SARA

Regular

Employee Pgrade Actual Week Hours Dollars
End

COLEN, TIMOTHY M

WHITAKER, JOHN H

MARTIN, PAUL W

MOY, COLIN S

CHADWICK, PATRIC

SCHWENNESEN, Ml

MARTIN, PAUL W

WHITAKER, JOHN H

WHITAKER, JOHN H

MARTIN, PAUL W

SCHWENNESEN, Ml

COLEN, TIMOTHY M

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

P3

04/27/1996

05/04/1996

04/27/1996

03/23/1996

05/04/1996

05/04/1996

04/27/1996

05/04/1996

05/04/1996

04/27/1996

05/04/1996

04/27/1996

-2.00

-2.00

2.00

.00

-12.00

-5.00

-3.00

1.00

1.00

1.00

5.00

2.00

-85.14

-75.13

80.50

.00

-748.42

-175.12

-120.70

37.58

37.58

40.23

175.12

85.16

TOTAL LABOR ADJUSTMENTS -1200 -74834

< < i II <!
Confidential Business Information - Not for Release **
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06/18/1996 ODC ADJUSTMENTS Page1°f1

Region: 9

Month Ending: 05/25/1996

TDD# PAN Week End Funding AcctNum Amount
09-9602-0004 0025 SG AP XX 05/25/1996 CERCLA/SARA 38 86.02

XEROX / COPIES COST ADJUSTMENT

09-9602-0004 0025 SG AP XX 05/18/1996 CERCLA/SARA 06 -.42

IBMpc 330 586/100 (ICIS) 5/2/96 07:37:33 3363

TOTAL ODC ADJUSTMENTS 85.60

** Confidential Business Information - Not for Relf -
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TABLE F-1 Page 1 of 1

Monthly Region 9 Financial Management Summary

Contract Number: 68-W6-0010 Total Contract Summary For 04/28/1996 Through 05/25/1996

Reporting Period: 04/28/1996 -05/25/1996 Contract Year 96

Reporting Date: 06/18/1996 ACTUAL COSTS CONTRACT YEAR SUMMARY

ESTIMATED COST
COST ELEMENTS CURRENT MONTH CONTRACT YEAR AT CY BUDGET VARIANCE

P1
P2

P3

P4

T1

T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL
Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

4 4 4 4

660.12

825.50

1,927.13

154.88
114.50

158.00

3,840.13

367.75

4,207.88

133,550.45

17,309.76

.00

19,463.03

36,772.79

7,758.92

44,531.71

.00

9,347.82

.00

187,429.98

186.95

23,386.39

$211,003.32
1HH

4 1 1 1

2,059.12

3,689.54

8,109.89
542.76

133.75
471.25

15,006.31

1,204.25

16,210.56

551,924.38

57,001.12

.00

59,068.81

116,069.93

24,490.08

140,560.01

1,753.00

11,777.94

.00

706,015.33

235.55

91,388.43

$797,639.31
' Confidential Business Information -

1 1 i! 4 4! 1

.00

.00

.00

.00

.00

.00

.00

.00

29,877.00

1,408,922.33

209,688.74

6,812.30

164,504.53

381 ,005.57

80,011.17

461,016.74

20,997.00

9,000.00

20..374.21

497,826.04

180.00

181,950.93

$2,168,890.47
Not for Release ****

4! 4 4 4

.00

.00

.00

.00

.00

.00

.00

.00

29,877.00

1,453,308.93

219,595.64

6,813.30

164,078.55

390,487.49

82,002.37

472,489.86

20,997.00

9,000.00

20,374.21

522,861 .07

180.00

181,950.93

.00

.00

.00

.00

.00

.00

.00

.00

.00

-44,386.60

-9,906.90

-1.00

425.98

-9,481.92

-1,991.20

-11,473.12

.00

.00

.00

-25,035.03

.00

.00

$2,240,303.30 $-71,412.83

i 1! i 1 1 III 1



Contract Number:68-W6-0010

Reporting Period: 04/28/1996 -05/25/1996

Reporting Date: 06/18/1996 CUMULATIVE
ACTUAL COST

COST ELEMENTS INCEPTION TO DATE

TABLE F-2

Cumulative Region 9 Financial Management Summary

Total Contract Summary For 04/28/1996 Through 05/25/1996

Page 1 of 1

Contract Year 1996

ESTIMATED COST
AT
rv rniwiPi FTIOM

CY BUDGET VARIANCE

P1
P2
P3
P4

T1

T2

TOTAL LOE

CLERICAL HOURS

GRAND TOTAL

Direct Labor

Other Direct Costs

Travel

Equipment

Misc. ODC's

Subtotal
Indirect Costs (SGA) on

ODCs

Subtotal
E and E Analytical

Services

Subcontracts

Equipment Usage

Subtotal

SubHandling Fee

Fixed Fee

Total Cost

2,059.12
3,689.54
8,109.89

542.76
133.75
471.25

15,006.31

1,204.25

16,210.56

551,924.38

57,001.12

.00

59,068.81

116,069.93

24,490.08

140,560.01

1 ,753.00

11,777.94

.00

706,015.33

235.55

91 ,388.43

$797,639.31

.00

.00

.00

.00

.00

.00

.00

.00

29,877.00

1,408,922.33

209,688.74

6,812.30

164,504.53

381 ,005.57

80,011.17

461,016.74

20,997.00

9,000.00

20,374.21

417,814.87

180.00

181,950.93

$2,088,879.30

.00

.00

.00

.00

.00

.00

.00

.00

29,877.00

1,453,308.93

219,595.64

6,813.30

164,078.55

390,487.49

82,002.37

472,489.86

20,997.00

9,000.00

20,374.21

440,858.70

180.00

181,950.93

$2,158,300.93

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

-44,386.60

-9,906.90

-1.00

425.98

-9,481.92

-1,991.20

-11,473.12

.00

.00

.00

-23,043.83

.00

.00

$-69,421 .63



5/18/1996

START Region 9
CONTRACT NUMBER 68-W6-0010

CONTRACT
MOD. NO.

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS Ecology and

Environment

EFFECTIVE
DATE

MODIFICATION
FUNDING

CUMULATIVE SUMCUMULATIVE
BY FUNDING TOTAL

SOURCE FUNDING

FUNDING SOURCE: CEPP

01 02/22/1996 50,000.00 50,000.00 50,000.00

FUNDING SOURCE: CERCLA/SARA

00 12/18/1995 450,000.00 450,000.00 500,000.00

31 02/22/1996 470,000.00 920,000.00 970,000.00

31 02/22/1996 470,000.00 1,390,000.00 1,440,000.00

|02 02/27/1996 100,000.00 1,490,000.00 1,540,000.00

FUNDING SOURCE: OPA

D1 02/22/1996 25,000.00 25,000.00 1,565,000.00

>/18/1996

lONTRACT NUMBER 68-W6-0010

EFFECTIVE
[>ATE

TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING
CONTRACT MODIFICATIONS

START Region 9

Ecology and
Environment

MODIFICATION
FUNDING

CUMULATIVE
SUM BY MOD.

NO.

CUMULATIVE
TOTAL

FUNDING FUNDING SOURCE

MODIFICATION NUMBER: 00

12/18/1995 450,000.00 450,000.00

MODIFICATION NUMBER: 01

32/22/1996 50,000.00 50,000.00

32/22/1996 470,000.00 520,000.00

32/22/1996 470,000.00 990,000.00

32/22/1996 25,000.00 1,015,000.00

MODIFICATION NUMBER: 02

32/27/1996 100,000.00 100,000.00

450,000.00 CERCLA/SARA

500,000.00 CEPP

970,000.00 CERCLA/SARA

1,440,000.00 CERCLA/SARA

1,465,000.00 OPA

1,565,000.00 CERCLA/SARA

*** Confidential Business Information - Not for Release ***
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6/18/1996 TABLE F-3
SUMMARY OF INCREMENTAL

FUNDING

Page 1 of 1

CONTRACT NUMBER: 68-W6-0010

CONTRACT EFFECTIVE MOD,F,CAT,ON
DATE

Ecology and

Environment

CUMULATIVE
TOTAL Mod Type DCN

FKWPsOURCE: CEPP
01 02/22/1996

FUNDING

50,000.00

The purpose of this modification is to increase funding

FUNDING SOURCE: CERCLA/SARA

50,000.00 50,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

00 12/18/1995

Initial Contract

450,000.00 450,000.00 500,000.00 FUNDING ACTION

01 02/22/1996 470,000.00

The purpose of this modification is to increase funding

01 02/22/1996 470,000.00

The purpose of this modification is to increase funding

02 02/27/1996 100,000.00

The purpose of this modification is to increase funding

FUNDING SOURCE: OPA
01 02/22/1996 25,000.00

The purpose of this modification is to increase funding

920,000.00 970,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

1,390,000.00 1,440,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

1,490,000.00 1,540,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

25,000.00 1,565,000.00 FUNDING ACTION

on the contract. The total contract value remains unchanged.

EAR054

DA0005

DB0007

DB0003

H6S006

PP0010

** Confidential Business Information - Not for Release **



06/18/1996 TABLE F-4 Page 1 ofl

SUMMARY OF FUNDING EXPENDITURES

Month Ending: 05/25/1996

Region: 9
Total Total

Total Monthly Monthly Monthly Cumulative Cumulative Cumulative REMAINING
Obligations Costs Fee Costs Costs Fee Costs BALANCE

CERCLA/SARA 1,390,000.00 185,405.38 23,110.72 208,516.10 692,775.90 89,502.72 782,278.62 607,721.38

OPA 25,000.00 415.96 51.85 467.81 1,644.15 202.39 1,846.54 23,153.46

CEPP 50,000.00 1,795.59 223.82 2,019.41 11,830.83 1,683.33 13,514.16 36,485.84

Total $1,465,000.00 $187,616.93 $23,386.39 $211,003.32 $706,250.88 $91,388.44 $797,639.32 $667,360.68
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TDD Number Site Name

SSID Number: NONE
09-9603-0006 CALIFORNIA REGULATION APPLICABI

TOTAL SSID#: NONE

SSID Number: 00
09-9601-0001 EPA REGION IX SPILL PHONE

09-9601 -0002 ON-CALL RESPONSE CALL OUT

09-9601-0003 EMERGENCY AIR MONITORING DIRE

09-9601-0005 SOUTHERN PACIFIC RR CHEM SAFET

09-9602-0004 ON-GOING START PROGRAM SUPPO

09-9603-0003 PUNA GEOTHERMAL VENTURE RESP

09-9603-0004 SIMS/RIMS COORDINATION W/OES/C

09-9604-0006 START EQUIPMENT MANAGEMENT

09-9604-0007 START HEALTH & SAFETY COORDINA

09-9604-0008 START COMPUTER SUPPORT

09-9604-001 0 TRAINING FOR LA CO FD HEALTH HA

09-9605-0002 NGWA - OUTDOOR CONFERENCE

TOTAL SSID#: 00

SSID Number: 1E
09-9605-0004 MCCORMICK & BAXTER CREOSOTING

TOTAL SSID#: 1E

Ecology and Environment, Inc.
f*. - j_ |, T^F>Cost by TDD

Contract #: 68-W6-0010
Table F - 5

Period Covered - Month Ending: 05/25/1996

Region: 9

Current Month
Other Direct Sub

LOE Hours Labor Dollar Travel Equipment Costs Contractors

9.00 281.77 .00

9.00 281.77 .00

169.50 5,346.75 .00

225.13 7,771.46 282.94

1.00 41.08 3.63

.00 .00 .00

862.00 38,657.06 4,595.85

7.00 409.21 .00

9.00 416.69 28.63

222.50 6,277.88 1,241.61

58.00 1,696.88 .00

82.00 3,587.68 .00

1.00 27.97 .00

140.00 4,052.14 467.87

1,777.13 68,284.80 6,620.53

21.00 851.90 .00

21 .00 851 .90 .00

.00 .00 .00

.00 .00 .00

.00 .00 361.84

.00 4.31 .00

.00 40.69 .00

.00 58.73 .00

.00 15,842.12 - 5,873.20

.00 .00 .00

.00 .00 .00

.00 48.67 .00

.00 .00 .00

.00 333.30 .00

.00 .00 .00

.00 8.15 .00

.00 16,335.97 6,235.04

.00 .00 .00

.00 .00 .00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rage i or 4

Month
Total

281 .77

281.77

5,708.59

8,058.71

85.40

58.73

64,968.23

409.21

445.32

7,568.16

1,696.88

3,920.98

27.97

4,528.16

97,476.34

851.90

851 .90

*** Confidential Business Information - Not for Release
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TDD Number Site Name

SSID Number: 1U
09-9601 -001 4 YAVAPAI PENTA POND

TOTAL SSID#: 1U

SSID Number: 33
09-9601-0010 DEL NORTE COUNTY PESTICIDE STO

TOTAL SSID#: 33

SSID Number: 3H
09-9601 -001 1 CASMALIA RESOURCES

TOTAL SSID#: 3H

SSID Number: 4R
09-9601-0006 FRONTIER FERTILIZER

TOTAL SSID#: 4R

SSID Number: 5F
09-9601-0008 DODSON BROTHERS OIL COMPANY

09-9605-0007 DODSON BROTHERS OIL COMPANY

TOTAL SSID#: 5F

SSID Number: 9Q
09-9601-0007 NAVAJO TOXAPHENE

TOTAL SSID#: 9Q

SSID Number: AH
09-9601-0019 SUPERCHROME PLATING & ENGINEE

TOTAL SSID#: AH

Ecology and Environment, Inc.
s****«*4 ^** • i mCost by TDD

Contract #: 68-W6-0010
Table F -5

Period Covered - Month Ending: 05/25/1996

Region: 9

Current Month
Other Direct

LOE Hours Labor Dollar Travel Equipment Costs

11.00 507.74 .00

11.00 507.74 .00

1.00 27.97 .00

1.00 27.97 .00

933.50 28,668.74 5,730.01

933.50 28,668.74 5,730.01

36.00 1,419.04 471.15

36.00 1,419.04 471.15

1.00 27.97 .00

2.00 55.92 .00

3.00 83.89 .00

10.00 338.17 .00

10.00 338.17 .00

77.50 2,671.67 .00

77.50 2,671.67 .00

.00 54.81

.00 54.81

.00 203.45

.00 203.45

.00 1,345.70

.00 1,345.70

.00 22.43

.00 22.43

.00 .48

.00 .00

.00 .48

.00 20.34

.00 20.34

.00 230.55

.00 230.55

Sub
Contractors

.00

.00

.00

.00

1,578.96

1 ,578.96

.00

.00

.00

.00

.00

.00

.00

.00

.00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rage z of 4

Month
Total

562.55

562.55

231.42

231.42

37,323.41

37,323.41

1,912.62

1,912.62

28.45

55.92

84.37

358.51

358.51

2,902.22

2,902.22

Confidential Business Information - Not for Release
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TDD Number Site Name

SSID Number: AQ
09-9601-0009 CENTRAL EUREKA Ml NE (MESA DEO

TOTAL SSID#: AQ

SSID Number: AV
09-9601-001 3 SANDERS AVIATION

TOTAL SSID#: AV

SSID Number: BC
09-9601 -001 5 OMEGA RECOVERY SERVICES

TOTAL SSID#: BC

SSID Number: CE
09-9601-0017 AMERICAN CHROME ENGINEERING, I

TOTAL SSID#: CE

SSID Number: CN
09-9602-0007 DUCK VALLEY INDIAN RESERVATION

TOTAL SSID#: CN

SSID Number: W6
09-9601 -001 2 SPARKS SOLVENT/FUEL PLUME

TOTAL SSID#: W6

SSID Number: ZZ
09-9601-0021 GABBS ABANDONED DRUMS - BLM

09-9602-0003 SANTA FE DERAILMENT - EL CAJON

09-9602-0005 GABBS ABANDONED DRUMS - BLM

Ecology and Environment, Inc.
f**^*** fc^m. 'l"l'\l̂Cost by TDD

Contract #: 68-W6-0010

Table F -5

Period Covered - Month Ending: 05/25/1996

Region: 9

Current Month
Other Direct Sub

LOE Hours Labor Dollar Travel Equipment Costs Contractors

43.00 1,442.05 201.19

43.00 1,442.05 201.19

283.00 8,202.42 5,787.55

283.00 8,202.42 5,787.55

63.00 2,174.35 .00

63.00 2,174.35 .00

9.00 291.54 .00

9.00 291.54 .00

58.50 2,231.00 39.96

58.50 2,231.00 39.96

43.50 1,604.98 .00

43.50 1,604.98 .00

.00 .00 .00

68.00 2,068.93 .00

.00 .00 .00

.00 8.65 .00

.00 8.65 .00

.00 2,596.27 .00

.00 2,596.27 .00

.00 214.83 .00

.00 214.83 .00

.00 2.51 .00

.00 2.51 .00

.00 536.51 .00

.00 536.51 .00

.00 204.65 .00

.00 204.65 .00

.00 21 .47 .00

.00 307.47 .00

.00 96.75 .00

Eand E
Services

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

rage a or 4

Month
Total

1,651.89

1,651.89

16,586.24

16,586.24

2,389.18

2,389.18

294.05

294.05

2,807.47

2,807.47

1 ,809.63

1,809.63

21.47

2,376.40

96.75

Confidential Business Information - Not for Release ***



Ecology and Envir

Cost by T

Contract #: 6

Table F

Period Covered - Month

TDD Number Site Name LOE Hours

Region: 9

onment, Inc.
DD

8-W6-0010

• 5

Ending: 05/25/1996

Current Month
Other Direct

Labor Dollar Travel Equipment Costs
Sub

Contractors
Eand E
Services

Kage 4 or 4

Month
Total

SSID Number: ZZ
09-9602-0006

09-9603-0001

09-9603-0005

09-9604-0001

09-9604-0002

09-9604-0003

09-9604-0004

09-9604-0005

09-9604-0011

09-9604-0012

09-9605-0001

09-9605-0006

ELECTRITE ASSESSMENT

GREY EAGLE MINE SITE

WILMINGTON SITE(S) REVIEW

SHELL REFINERY FIRE/EXPLOSION

MONTGOMERY PASS

CELTOR CHEMICAL WORKS

ASYLUM SLOUGH - EMERG. RESP.

START QA MANAGEMENT

SULFUR CREEK GEOTHERMAL

AMERICAN SAMOA TECHNICAL ASSIS

R.C. BAXTER

FEATHER RIVER CONTINGENCY PLAN

TOTAL SSID#: ZZ

TOTALS

.00

40.00

.00

10.50

57.00

24.50

52.00

64.50

17.00

10.00

84.00

33.50

461.00

3,840.13

.00

909.61

.00

386.61

1,140.30

643.36

1,465.51

2,203.80

709.63

375.83

3,322.59

1,242.25

14,468.42

$133,550.45

.00

515.90

.00

18.84

.00

1,279.19

297.65

.00

.00

.00

.00

.00

2,111.58

$20,961.97

.00 43.71

.00 765.26

.00 12.11

.00 10.51

.00 29.14

.00 257.28

.00 20.12

.00 183.97

.00 .00

.00 18.89

.00 25.91

.00 .00

.00 1,792.59

$.00 $23,569.74

.00

427.64

.00

.00

1,079.32

213.81

.00

.00

.00

.00

.00

.00

1,720.77

$9,534.77

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

$.00

43.71

2,618.41

12.11

415.96

2,248.76

2,393.64

1,783.28

2,387.77

709.63

394.72

3,348.50

1,242.25

20,093.36

$187,616.93

*** Confidential Business Information - Not for Release ***
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6/18/1996
ECOLOGY AND ENVIRONMENT

LABOR ANALYSIS BY PGRADE (LEVEL)

START Region 9

Table F -6

CONTRACT NUMBER: 68-W6-0010

Page 1 of 1

P1 Dedicated

P2 Dedicated

P3 Dedicated

P4 Dedicated

T2 Dedicated

P2 Non Dedicated

P3 Non Dedicated

P4 Non Dedicated

T1 Non Dedicated

T2 Non Dedicated

TOTAL LOE

SS Dedicated

SS Non Dedicated

TOTAL CLERICAL

GRAND TOTAL

START Region 9

MONTH ENDING: 5/25/1 996

Regular Hours Overtime Hours

562.00 98.12

709.00 114.50

1,618.00 269.13

148.00 6.88

144.00 9.00

2.00 .00

39.00 1.00

.00 .00

65.00 49.50

5-°° -x£}°°
(ĵ SzO^Xĵ J 548.13

253.00 ^/fc^'^ .00

114.75 .00

367.75 .00

f^ 3,659.7T^N 548.13

START Region 9

YEAR ENDING: 12/17/1996

Regular Hours Overtime Hours

1,669.50 389.62

2,897.00 790.54

6,535.00 1,140.39

490.00 51.76

428.00 37.50

2.00 .00

378.00 56.50

1.00 .00

82.75 51.00

5.75 .00

12,489.00 2,517.31

848.00 .00

356.25 .00

1,204.25 .00

13,693.25 2,517.31

CUMULATIVE CONTRACT

Regular Hours Overtime Hours

1 ,669.50 389.62

2,897.00 790.54

6,535.00 1,140.39

490.00 51.76

428.00 37.50

2.00 .00

378.00 56.50

1.00 .00

82.75 51.00

5.75 .00

12,489.00 2,517.31

848.00 .00

356.25 .00

1,204.25 .00

13,693.25 2,517.31

Total Hours

2,059.12

3,687.54

7,675.39

541.76

465.50

2.00

434.50

1.00

133.75

5.75

15,006.31

848.00

356.25

1,204.25

16,210.56

Confidential Business Information - Not for Release



6/18/1996

Accounting Month

TABLE F-7 Page1°n

Trend Summary of Direct Costs

Cost Element Tracking by Month

Region: 9

(Actual $ Cost and Cost per LOE Delivered)

Actual Dollars Cost per LOE

MAY 1996

06

07

26

27

29

38

41

43

50

66

67

70

Computer Usage

Communications

Outside Service

Subcontractor Service

Postage & Delivery

Copy Costs

Expendables

Travel

Other Rental Costs

Unallowable Travel

Meals

Contract Owned Vehicle Rep

TOTAL

Direct Labor LOE Direct Labor Dollars

3,840.13 $123,501.18

5,814.11

2,527.38

667.68

9,534.77

894.40

86.02

2,642.74

12,158.41

10,937.41

75.08

2,874.89

5,928.67

$54,141.56

1.65

.72

.19

2.70

.25

.02

.75

3.44

3.10

.02

.81

1.68

$15.33

TOTAL ODC

$54,141.56

Confidential Business Information - Not for Release



oology and Environment, Inc.

ODC Cost Element Trend
Analysis

Table F-7

06/18/1996

Region
9

Month and Year

JAN 1996

FEB 1996

MAR 1996

APR 1996

MAY 1996

Rolled Avg

Books,
publications

.00

.00

.00

14.53

0.02%

.00

14.53

0.02%

Communications

.00

222.45

2.09%

1,063.46

4.97%

1,811.21

2.68%

2,527.38

4.67%

1,406.13

3.60%

Computer
Usage

627.30

100.00%

4,288.70

40.38%

5,470.37

25.56%

8,676 41

12.83%

5,814.11

10.74%

4,975.38

37.90%

Contract Owned
Vehicle Repair

.00

38.73

0.36%

2,385.67

11.15%

4,293.99

6.35%

5,928.67

10.95%

3,161.77

7.20%

Copy Costs

.00

.00

.00

726.91

1.07%

86.02

0.16%

406.47

0.62%

Employee
Relocation

.00

.00

584.90

2.73%

.00

.00

584.90

2.73%

Expendables

.00

254.44

2.40%

129.14

0.60%

3,336.55

4.93%

2,642.74

4.88%

1,590.72

3.20%

Insurance

.00

.00

.00

3,650 49

5.40%

.00

3,650.49

5.40%

Lab Analysis

.00

.00

.00

1,75300

2.59%

.00

1,753.00

2.59%

*

Meals

.00

1,731.63

16.30%

1,235.21

5.77%

6,61438

9.78%

2,874.89

5.31%

3,114.03

9.29%



Other Rental
Dosts

.00

.00

4,350.54

20.33%

5,350.52

7.91%

10,937.41

20.20%

6,879.49

16.16%

Outside Service

.00

168.32

1.58%

15.771

0.07%

4,984.03

7.37%

667.68

1.23%

1,458.95

2.57%

Postage .
Delivery

.00

13.40

0.13%

1,372.35

6.41%

691.86

1.02%

894.40

1.65%

743.00

2.30%

Sample
Shipment

.00

2.42

0.02%

.00

156.52

0.23%

.00

79.47

0.13%

Subcontractor
Service

.00

.oq

.00

2,478.72

3.67%

9,534.77

17.61%

6,006.75

10.64%

Travel

.00

3,900.30

36.72%

4,795.56

22.41%

23,070.24

34.11%

12,158.41

22.46%

10,981.13

28.92%

Jnallowable
Travel

.00

.00

.00

20.59

0.03%

75.08

0.14%

47.84

0.08%

Grand Total

627.30

10,620.39

21,402.97

67,629.95

54,141.56

30,884.43
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601-0001 Site Name/Task Desc: EPA REGION IX SPILL PHONE
Regional Response Center Support

Account Code: 27 Subcontractor Service
604002-604007 09-9601-001 ACS, INC. -604002-604007 354.75

TOTAL 09-9601-0001 FOR Subcontractor Service 354.75

TOTAL FOR: 09-9601-0001 354.75

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601-0002

Account Code: 06 Computer Usage

Account Code: 43 Travel

TRAVEL - [2703] PETER D. LAWRENCE
TRAVEL - [2175] CAMERON MCDONALD
GASOLINE - [2703] PETER D. LAWRENCE
GASOLINE - [3044] TIMOTHY M. COLEN
TRAVEL - [2478] ROBIN R. CLEMENS

Site Name/Task Desc: ON-CALL RESPONSE CALL OUT

Regional Response Center Support

TOTAL 09-9601-0002 FOR Computer Usage 3.56

13.50
50.01
34.17
37.96
98.00

TOTAL 09-9601-0002 FOR Travel

TOTAL FOR: 09-9601-0002

233.64

237.20

Confidential Business Information - Not for Release
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I I I I I I

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0003

Account Code: 06 Computer Usage

Site Name/Task Desc: EMERGENCY AIR MONITORING DIRECTORY

Chemical Emergency Preparedness & Prevention (CEPP)

Account Code: 43 Travel

CHRISTINE DUNCAN PARKING - CHRISTINE DUNCAN

TOTAL 09-9601-0003 FOR Computer Usage

TOTAL 09-9601-0003 FOR Travel

TOTAL FOR: 09-9601-0003

33.60

3.00

3.00

36.60

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601-0005 Site Name/Task Desc: SOUTHERN PACIFIC RR CHEM SAFETY AUDIT

Chemical Safety Audits

Account Code: 26 Outside Service

SPEEDWAY COPY SYSTEMS, INC. PHOTO DEVEL - SPEEDWAY COPY SYSTEMS, INC.

TOTAL 09-9601-0005

48.50

TOTAL FOR:

FOR Outside Service

09-9601-0005

48.50

48.50

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601-0006 Site Name/Task Desc: FRONTIER FERTILIZER

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0006

Account Code: 07 Communications

MCW74285681,2/15-3/14/96,BID CALLING CARD LONG DISTANCE, SF OFC., 2/15-3/14/96
MCI#74285681,2/15-3/14/96,8/0

TOTAL 09-9601-0006

Account Code: 41 Expendables

ICE, WATER, DRINKS - [3044] TIMOTHY M. COLEN
ICE AND Dl WATER - [3044] TIMOTHY M. COLEN

Account Code: 43

TRAVEL
TRAVEL
TRAVEL
TRAVEL
TRAVEL
TRAVEL

Travel
- [3435] AMY L. ESTEY
- [3044] TIMOTHY M. COLEN
- [2009] MARK M. HOWARD
- [2819] JOHN H. WHITAKER
- [3044] TIMOTHY M. COLEN
- [2478] ROBIN R. CLEMENS

Account Code: 67 Meals

PER DIEM - [2478] ROBIN R. CLEMENS
PER DIEM - [2819] JOHN H. WHITAKER
MEALS - [3044] TIMOTHY M. COLEN
PER DIEM - [3044] TIMOTHY M. COLEN
PER DIEM - [3435] AMY L. ESTEY

TOTAL 09-3601-0006

TOTAL 09-9601-0006

TOTAL 09-9601-0006

FOR Computer Usage

FOR Communications

FOR Expendables

4.41

2.02

FOR Travel

FOR Meals

2.02

9.85
2.24

12.09

1.00
101.20

3.00
54.92

129.96
1 00

291.08

14.00
14.00
42.00
14.00
14.00

98.00

TOTAL FOR: 09-9601-0006 407.60

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: NAVAJO TOXAPHENE

Removal Action/Investigation/Monitoring

TOTAL 09-9601-0007 FOR Computer Usage

TOTAL FOR: 09-9601-0007

16.79

16.79

4 4 4 4 i 4!

Confidential Business Information - Not for Release *
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0008

Account Code: 06 Computer Usage

Site Name/Task Desc: DODSON BROTHERS OIL COMPANY

Removal Support (PRP/State)

TOTAL 09-9601-0008 FOR Computer Usage

TOTAL FOR: 09-8601-0008

.40

.40

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601-0009 Site Name/Task Desc: CENTRAL EUREKA MINE (MESA DE ORO)

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0009 FOR Computer Usage

Account Code: 43 Travel

05/06/1996 BUSINESS CALL CAMERON MCDONALD - SUTTER CREEK, CA
05/06/1996 LODGING CAMERON MCDONALD - SUTTER CREEK, CA
05/06/1996 POV: 150 MILES SUTTER CREEK, CAMERON MCDONALD - SUTTER CREEK, CA
05/06/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA
05/07/1996 POV: 150 MILES SAN FRANCISCO, CAMERON MCDONALD - SUTTER CREEK, CA
05/07/1996 INCIDENTALS CAMERON MCDONALD - SUTTER CREEK, CA

05/06/1996 05/07/1996
05/06/1996 05/07/1996
05/06/1996 05/07/1996
05/06/199605/07/1996
05/06/1996 05/07/1996
05/06/1996 05/07/1996

Account Code: 67 Meals

05/06/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA
05/07/1996 PER DIEM CAMERON MCDONALD - SUTTER CREEK, CA

TOTAL 09-96014)009

TOTAL 09-9601-0009

FOR Travel

7.14

.25
42.90
42.00
2.00

42.00
1.00

05/06/1996 05/07/1996
05/06/1996 05/07/1996

130.15

24.00
12.00

FOR Meals 36.00

TOTAL FOR: 09-9601-0009 173.29

4 4 4 4 4 4

Confidential Business Information - Not for Release ***
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Contract Number:

Month Ending:

68-W6-0010

05/25/1996

I i I I I i I

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0010

Account Code: 06 Computer Usage

Site Name/Task Desc: DEL NORTE COUNTY PESTICIDE STORAGE

Removal Action/Investigation/Monitoring

TOTAL 09-9601-0010 FOR Computer Usage

TOTAL FOR: 09-9601-0010

168.00

168.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9601-0011 FOR Computer Usage

Account Code: 07 Communications

MCI#74285681,2/15-3/14/96,6/0 CALLING CARD LONG DISTANCE, SF OFC., 2/15-3/14/96
MCI#74285681,2/15-3/14/96,8/0

Account Code: 27 Subcontractor Service

' 604002-604007 09-9601-0011 AGS, INC. -604002-604007

Account Code: 29 Postage & Delivery

TOTAL 09-3601-0011

TOTAL 09-9601-0011

FOR Communications

FOR Subcontractor Service

#07809465 SHIPPPING CHARGES,4/8/96,LONG BEACH OFC-E&E CASMALIA RESOURCES.CASMALIA, CA.
AIRBORNE EXPRESS -#07809465

TOTAL 09-9601-0011 FOR Postage & Delivery

Account Code: 41 Expendables

SUPELCO, INC. METHONOL-1 L, M-XYLENE,O-XYLENE,P-XYLENE,ACOHOL - SUPELCO, INC.
SIGMA CHEMICAL COMPANY BUTANONE HPLC GRADE, TETRAHYDROFURAN HPLC GRADE
COMPANY

04/17/1996 ICE FOR SAMPLE SHIPPING CYNTHIA A. JONES - SANTA MARIA, CA
04/18/1996 PHOTO VAC PAPER MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/25/1996 ELECTRONIC PARTS FOR NITRATE E MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

- SIGMA CHEMICAL

TOTAL 09-9601-0011 FOR Expendables

Account Code: 43 Travel

04/05/1996 PARKING TO P/U EQUIP CYNTHIA A. JONES - SANTA MARIA, CA
04/07/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
04/07/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
04/07/1996 GAS FOR RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA
04/08/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
04/08/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
04/09/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
04/09/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
04/09/1996 BUSINESS PHONE CYNTHIA A. JONES - SANTA MARIA, CA
04/10/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
04/10/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
04/10/1996 BUSINESS PHONE CYNTHIA A. JONES -SANTA MARIA, CA
04/11/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
04/11/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
04/12/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA

*** Confidential Business Information Not for Release

srvice

ry

04/07/1996 04/17/1996
04/17/1996 04/27/1996
04/17/1996 04/27/1996

04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/199604/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/199604/17/1996
04/07/199604/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996
04/07/1996 04/17/1996

806.96

29.36

29.36

1,548.00

1,548.00

47.20

47.20

156.92
53.01

4.46
5.38
7.94

227.71

7.00
1.00

79.20
13.25
2.00

79.20
79.20
2.00

.50
79.20
2.00
1.00

79.20
2.00
2.00
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travel

04/12/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
04/13/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
04/13/1996 GAS FOR RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA
04/13/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
04/14/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
04/14/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
04/15/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
04/15/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
04/16/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
04/16/1996 HOTEL CYNTHIA A. JONES - SANTA MARIA, CA
04/16/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
04/16/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
04/17/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/17/1996 GAS FOR RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA
04/17/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
04/17/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
04/17/1996 INCIDENTALS CYNTHIA A. JONES - SANTA MARIA, CA
04/17/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/18/1996 PARKING TO RETURN EQUIP CYNTHIA A. JONES - SANTA MARIA, CA
04/18/1996 RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA
04/18/1996 GAS FOR RENTAL CAR CYNTHIA A. JONES - SANTA MARIA, CA
04/18/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
04/18/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/18/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/18/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
04/19/1996 GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/19/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
04/19/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/19/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/19/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
04/19/1996 GAS FOR RENTAL CAR WILL C. DUNCAN - SANTA MARIA, CA
04/20/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/20/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/20/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
04/20/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
04/21/1996 GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/21/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/21/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/21/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
04/21/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
04/22/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/22/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
04/22/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
04/22/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

04/07/1996
04/07/1996
04/07/1996
04/07/1996
04/07/1996
04/07/1996
04/07/1996
04/07/1996
04/16/1996
04/07/1996
04/07/1996
04/16/1996
04/17/1996
04/07/1996
04/16/1996
04/16/1996
04/07/1996
04/17/1996
04/07/1996
04/07/1996
04/07/1996
04/16/1996
04/17/1996
04/17/1996
04/16/1996
04/17/1996
04/16/1996
04/17/1996
04/17/1996
04/16/1996
04/16/1996
04/17/1996
04/17/1996
04/16/1996
04/16/1996
04/17/1996
04/17/1996
04/17/1996
04/16/1996
04/16/1996
04/17/1996
04/16/1996
04/16/1996
04/17/1996

04/17/1996
04/17/1996
04/17/1996
04/17/1996
04/17/1996
04/17/1996
04/17/1996
04/17/1996
04/26/1996
04/17/1996
04/17/1996
04/26/1996
04/27/1996
04/17/1996
04/26/1996
04/26/1996
04/17/1996
04/27/1996
04/17/1996
04/17/1996
04/17/1996
04/26/1996
04/27/1996
04/27/1996
04/26/1996
04/27/1996
04/26/1996
04/27/1996
04/27/1996
04/26/1996
04/26/1996
04/27/1996
04/27/1996
04/26/1996
04/26/1996
04/27/1996
04/27/1996
04/27/1996
04/26/1996
04/26/1996
04/27/1996
04/26/1996
04/26/1996
04/27/1996

79.20
79.20
17.30
2.00

79.20
2.00
2.00

79.20
49.00
79.20
2.00
1.00

71.50
8.90
2.00

72.00
2.00
1.00
7.00

476.28
16.09
72.00
71.50
2.00
2.00

10.00
72.00
71.50
2.00
2.00

21.17
71.50

2.00
2.00

72.00
22.94
2.00

71.50
2.00

72.00
2.00

72.00
2.00

71.50

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 43 Travel

04/23/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/23/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
04/23/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
04/23/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/24/1996 GAS FOR RENTAL CAR WILL C. DUNCAN - SANTA MARIA, CA
04/24/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
04/24/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/24/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/24/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
04/25/1996 >TK-0162196658663 RANDY RANDALL - LOS ANGELES, CA
04/25/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/25/1996 INCIDENTALS RANDY RANDALL - LOS ANGELES, CA
04/25/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/25/1996 PARKING RANDY RANDALL - LOS ANGELES, CA
04/25/1996 POV: LBO TO LAX TO LBO=40MI RANDY RANDALL - LOS ANGELES, CA
04/25/1996 INCIDENTALS WILL C. DUNCAN - SANTA MARIA, CA
04/25/1996 LODGING WILL C. DUNCAN - SANTA MARIA, CA
04/26/1996 INCIDENTALS WILL C. DUNCAN -SANTA MARIA, CA
04/26/1996 GAS FOR RENTAL CAR WILL C. DUNCAN - SANTA MARIA, CA
04/26/1996 LODGING MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/26/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/27/1996 INCIDENTALS MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/27/1996 GAS FOR RENTAL CAR WILL C. DUNCAN - SANTA MARIA, CA
04/27/1996 RENTAL CAR WILL C. DUNCAN - SANTA MARIA, CA
04/27/1996 GASOLINE MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

TOTAL 09-9601-0011 FOR Travel

Account Code: 67 Meals

04/07/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/08/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/09/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/10/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/11/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/12/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/13/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/14/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/15/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/16/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/16/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
04/17/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
04/17/1996 PER DIEM CYNTHIA A. JONES - SANTA MARIA, CA
04/17/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
04/18/1996 PER DIEM WILL C. DUNCAN - SANTA MARIA, CA
04/18/1996 PER DIEM MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

04/17/199604/27/1996
04/16/199604/26/1996
04/16/199604/26/1996
04/17/199604/27/1996
04/16/199604/26/1996
04/16/199604/26/1996
04/17/199604/27/1996
04/17/199604/27/1996
04/16/199604/26/1996
04/25/1996 04/25/1996
04/17/1996 04/27/1996
04/25/199604/25/1996
04/17/199604/27/1996
04/25/199604/25/1996
04/25/1996 04/25/1996
04/16/199604/26/1996
04/16/199604/26/1996
04/16/199604/26/1996
04/16/1996 04/26/1996
04/17/199604/27/1996
04/17/199604/27/1996
04/17/199604/27/1996
04/16/199604/26/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996

04/07/199604/17/1996
04/07/199604/17/1996
04/07/199604/17/1996
04/07/199604/17/1996
04/07/199604/17/1996
04/07/199604/17/1996
04/07/199604/17/1996
04/07/199604/17/1996
04/07/199604/17/1996
04/07/199604/17/1996
04/16/199604/26/1996
04/17/1996 04/27/1996
04/07/199604/17/1996
04/16/199604/26/1996
04/16/199604/26/1996
04/17/199604/27/1996

2.00
72.00

2.00
71.50
24.14

2.00
2.00

71.50
72.00

218.00
2.00
1.00

71.50
12.00
11.20
2.00

72.00
1.00

14.72
71.50

2.00
1.00

14.00
422.18
22.80

3,606.47

14.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
14.00
14.00
28.00
28.00
28.00
28.00

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0011 Site Name/Task Desc: CASMALIA RESOURCES

Removal Action/Investigation/Monitoring

Account Code: 67 Meals

WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K SCHWENNESEN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K SCHWENNESEN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K SCHWENNESEN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
RANDY RANDALL - LOS ANGELES, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA
WILL C. DUNCAN - SANTA MARIA, CA
MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

TOTAL 09-9601-0011 FOR Meals

Account Code: 70 Contract Owned Vehicle Repair

04/24/1996 TIRES FOR EPA1366 MICHAEL K. SCHWENNESEN - SANTA MARIA, CA

TOTAL 09-9601-0011 FOR Contra

TOTAL FOR: 09-9601-0011

04/19/1996
04/19/1996
04/20/1996
04/20/1996
04/21/1996
04/21/1996
04/22/1996
04/22/1996
04/23/1996
04/23/1996
04/24/1996
04/24/1996
04/25/1996
04/25/1996
04/25/1996
04/26/1996
04/26/1996
04/27/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/16/1996 04/26/1996
04/17/1996 04/27/1996
04/25/1996 04/25/1996
04/17/1996 04/27/1996
04/16/1996 04/26/1996
04/17/199604/27/1996

04/17/199604/27/1996

28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
28.00
18.00
28.00
14.00
14.00

872.00

253.17

/chicle Repair 253.17

7,390.87

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0012

Account Code: 06 Computer Usage

Site Name/Task Desc: SPARKS SOLVENT/FUEL PLUME

Removal Support (PRP/State)

TOTAL 09-9601-0012 FOR Computer Usage

TOTAL FOR: 09-9601-0012

168.99

168.99

*** Confidential Business Information - Not for Release *
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9601-0013 FOR Computer Usage

Account Code: 07 Communications

MCI#74285681,2/15-3/14/96,B/D CALLING CARD LONG DISTANCE, SF OFC., 2/15-3/14/96 -
MCI#74285681,2/15-3/14/96,B/D
AT&T CELL. LONG DISTANCE - AT&T
#0201859910 LONG DISTANCE SERVICE, SF OFC., 4/7/96 ALLNET/FRONTIER COMMUNICATIONS -#0201859910

TOTAL 09-9601-0013 FOR Communications

Account Code: 29 Postage & Delivery

#09088656 SHIPPING CHARGES, 4/19/96, SF OFC.-E&E, TEMPE, AZ. AIRBORNE EXPRESS - #09088656
#07809465 SHIPPING CHARGES, 4/9/96, SF OFC.-DIANACHART INC..DENVILLE, NJ AIRBORNE EXPRESS -
#07809465
#09088656 SHIPPING CHARGES, 4/20/96, SF OFC.-E&E.TEMPE, AZ..AMY ESLEY AIRBORNE EXPRESS -#09088656
#09088656 SHIPPING CHARGES, 4/19/96, SF OFC.-PIANACHART, INC., DENVILLE, NJ AIRBORNE EXPRESS -
#09088656

TOTAL 09-9601-0013 FOR Postage & Delivery

Account Code: 41 Expendables

04/22/1996
04/22/1996
04/23/1996
04/23/1996
04/23/1996
04/23/1996
04/24/1996
04/30/1996
04/30/1996
04/30/1996
04/30/1996
04/30/1996
04/30/1996
04/30/1996
05/02/1996
05/02/1996
05/02/1996
05/02/1996
05/07/1996
05/08/1996
05/08/1996

STRESS DRINKS AMY L. ESTEY - TEMPE, AZ
SAMP. SUPP.(ITEMIZED RECT LOS AMY L. ESTEY - TEMPE, AZ
STRESS DRINKS/SAMP SUPP AMY L. ESTEY - TEMPE, AZ
SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ
SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ
ELECTRONIC SUPP FOR SAMP AMY L. ESTEY - TEMPE, AZ
STRESS DRINKS AMY L. ESTEY - TEMPE, AZ
COOLER FOR STRESS DRINKS AMY L. ESTEY - TEMPE, AZ
STRESS DRINKS AMY L ESTEY - TEMPE, AZ
STRESS RELIEF ICE STEVEN WALDER - PHOENIX, AZ

AMY L. ESTEY - TEMPE, AZ
AMY L. ESTEY - TEMPE, AZ
AMY L. ESTEY - TEMPE, AZ
AMY L ESTEY - TEMPE, AZ

STRESS DRINKS AMY L. ESTEY - TEMPE, AZ
OFFICE SUPPLIES AMY L. ESTEY - TEMPE, AZ
SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ
STRESS BEVERAGES AMY L. ESTEY -TEMPE, AZ
SUPPLIES FOR SITE WORK STEVEN WALDER - PHOENIX, AZ
SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ
SAMPLING SUPPLIES AMY L. ESTEY - TEMPE, AZ

SAMPLING SUPPLIES
SAMPLING SUPPLIES
SAMPLING SUPPLIES
SAMPLING SUPPLIES

TOTAL 09-9601-0013 FOR Expendables

57.35

179.78

ry

04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/199604/24/1996
04/22/1996 04/24/1996
04/29/1996 05/03/1996
04/29/199605/03/1996
04/29/1996 05/09/1996
04/29/199605/03/1996
04/29/199605/03/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/29/199605/09/1996
05/08/199605/09/1996
05/08/199605/09/1996

17.76
17.63

215.17

150.19
31.60

110.80
11.00

303.59

2.21
29.92
80.43
82.22
54.80
6.85
2.21

16.01
27.93

1.69
89.69
90.94
57.22
34.07
2.53

23.37
25.64
15.81
22.40
54.49
10.57

731.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 43 Travel

04/22/1996 HOTEL FRANK H. CASTRO-WEHR -TEMPE, AZ
04/22/1996 >TK-4017773837810 FRANK H. CASTRO-WEHR - TEMPE, AZ
04/22/1996 TAXI TO AIRPORT FRANK H. CASTRO-WEHR -TEMPE, AZ
04/22/1996 LODGING AMY L. ESTEY - TEMPE, AZ
04/22/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
0402/1996 >TK-4011230023633 AMY L. ESTEY - TEMPE, AZ
04/22/1996 INCIDENTALS FRANK H. CASTRO-WEHR - TEMPE, AZ
04/22/1996 POV: 45 MILES OAKLAND AIRPOR AMY L. ESTEY - TEMPE, AZ
04/23/1996 LODGING AMY L. ESTEY - TEMPE, AZ
04/23/1996 HOTEL FRANK H. CASTRO-WEHR - TEMPE, AZ
04/23/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
04/23/1996 INCIDENTALS FRANK H. CASTRO-WEHR -TEMPE, AZ
04/24/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
04/24/1996 TAXI TO HOME FRANK H. CASTRO-WEHR -TEMPE, AZ
0404/1996 INCIDENTALS FRANK H. CASTRO-WEHR - TEMPE, AZ
04/24/1996 PARKING AMY L. ESTEY - TEMPE, AZ
04/24/1996 RENTAL CAR AMY L. ESTEY - TEMPE, AZ
04/24/1996 POV: 45 MILES HOME FROM AIRP AMY L. ESTEY - TEMPE, AZ
04/29/1996 >TK-4011455774078 STEVEN WALDER - PHOENIX, AZ
04/29/1996 POV: LBO TO JW AIRPORT=20MI STEVEN WALDER - PHOENIX, AZ
04/29/1996 LODGING STEVEN WALDER - PHOENIX, AZ
04/29/1996 LODGING AMY L. ESTEY - TEMPE, AZ
04/29/1996 >TK-4011230023633 AMY L. ESTEY - TEMPE, AZ
0409/1996 POV: 90 MILES RT TO AIRPORT AMY L. ESTEY - TEMPE, AZ
04/29/1996 >TK-4011456842569 STEVEN WALDER - PHOENIX, AZ
04/29/1996 INCIDENTALS AMY L ESTEY - TEMPE, AZ
04/29/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
04/30/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
04/30/1996 LODGING STEVEN WALDER - PHOENIX, AZ
04/30/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
04/30/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/01/1996 LODGING STEVEN WALDER - PHOENIX, AZ
05/01/1996 LODGING AMY L ESTEY - TEMPE, AZ
05/01/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/01/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/02/1996 LODGING STEVEN WALDER - PHOENIX, AZ
05/02/1996 LODGING AMY L ESTEY - TEMPE, AZ
05/02/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/02/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/03/1996 LODGING STEVEN WALDER - PHOENIX, AZ
05/03/1996 RENTAL CAR AMY L. ESTEY - TEMPE, AZ
05/03/1996 INCIDENTALS AMY L. ESTEY - TEMPE, AZ
05/03/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/03/1996 FUEL FOR RENTAL CAR AMY L. ESTEY - TEMPE, AZ

04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/199604/24/1996
04/22/199604/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/199604/24/1996
04/22/199604/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/29/199605/03/1996
04/29/199605/03/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996
04/29/199605/09/1996
04/29/199605/09/1996
04/29/199605/09/1996
04/29/199605/03/1996
04/29/1996 05/03/1996
04/29/199605/09/1996
04/29/199605/03/1996
04/29/1996 05/03/1996
04/29/199605/09/1996
04/29/199605/09/1996
04/29/199605/03/1996
04/29/199605/09/1996
04/29/199605/03/1996
04/29/199605/09/1996
04/29/1996 05/03/1996
04/29/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996

96.00
234.00
20.00
89.00
2.00

254.00
2.00

12.60
89.00
96.00
2.00
2.00
2.00

19.00
2.00

19.80
221.40

12.60
181.00

5.60
97.48
89.00

254.00
25.20

230.00
1.00
1.00
2.00

97.48
2.00

89.00
97.48
89.00
2.00
2.00

97.48
89.00
2.00
2.00

97.48
180.33

2.00
2.00
7.58

Confidential Business Information - Not for Release
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< (
ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 43 Travel

05/03/1996 POV: 90 MILES RT TO AIRPORT AMY L. ESTEY - TEMPE, AZ
05/04/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/04/1996 LODGING STEVEN WALDER - PHOENIX, AZ
05/05/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/05/1996 LODGING STEVEN WALDER - PHOENIX, AZ
05/06/1996 LODGING STEVEN WALDER - PHOENIX, AZ
05/06/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/07/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/07/1996 LODGING STEVEN WALDER - PHOENIX, AZ
05/08/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/08/1996 LODGING STEVEN WALDER - PHOENIX, AZ
05/08/1996 POV: 45 MILES AIRPORT AMY L ESTEY - TEMPE, AZ
05/08/1996 >TK-4011239591089 AMY L. ESTEY - TEMPE, AZ
05/08/1996 INCIDENTALS AMY L ESTEY - TEMPE, AZ
05/08/1996 LODGING AMY L. ESTEY - TEMPE, AZ
05/09/1996 INCIDENTALS STEVEN WALDER - PHOENIX, AZ
05/09/1996 PARKING STEVEN WALDER - PHOENIX, AZ
05/09/1996 GASOLINE STEVEN WALDER - PHOENIX, AZ
05/09/1996 RENTAL CAR STEVEN WALDER - PHOENIX, AZ
05/09/1996 POV: JW AIRPORT TO LBO=20MI STEVEN WALDER - PHOENIX, AZ
05/09/1996 PARKING AMY L. ESTEY - TEMPE, AZ
05/09/1996 POV: 45 MILES HOME FROM AIRP AMY L. ESTEY - TEMPE, AZ
05/09/1996 INCIDENTALS AMY L ESTEY - TEMPE, AZ

Account Code: 50 Other Rental Costs

GE CAPITAL COMPUTER RENTAL - GE CAPITAL
04/24/1996 GENERATOR RENTAL AMY L. ESTEY - TEMPE, AZ

Account Code: 67 Meals

04/22/1996 PER DIEM AMY L ESTEY - TEMPE, AZ
04/22/1996 PER DIEM FRANK H. CASTRO-WEHR - TEMPE, AZ
04/23/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ
04/23/1996 PER DIEM FRANK H. CASTRO-WEHR - TEMPE, AZ
04/24/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ
04/24/1996 PER DIEM FRANK H. CASTRO-WEHR -TEMPE, AZ
04/29/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
04/29/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ
04/30/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
04/30/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ
05/01/1996 PER DIEM STEVEN WALDER - PHOENIX, AZ
05/01/1996 PER DIEM AMY L. ESTEY - TEMPE, AZ

TOTAL 09-9601-0013

TOTAL 09-9601-0013

04/29/1996 05/03/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
05/08/1996 05/09/1996
05/08/1996 05/09/1996
05/08/1996 05/09/1996
05/08/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/199605/09/1996
04/29/1996 05/09/1996
05/08/1996 05/09/1996
05/08/1996 05/09/1996
05/08/199605/09/1996

FOR Travel

04/22/1996 04/24/1996

FOR Other Rental Costs

04/22/199604/24/1996
04/22/199604/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/22/1996 04/24/1996
04/29/1996 05/09/1996
04/29/199605/03/1996
04/29/199605/09/1996
04/29/199605/03/1996
04/29/1996 05/09/1996
04/29/1996 05/03/1996

25.20
2.00

97.48
2.00

97.48
97.48
2.00
2.00

97.48
2.00

97.48
12.60

244.00
2.00

89.00
1.00

71.00
13.25

166.81
5.60

13.20
12.60
1.00

4,075.17

414.75
38.84

453.59

32.00
32.00
32.00
32.00
32.00
32.00
16.00
16.00
32.00
32.00
32.00
32.00

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0013 Site Name/Task Desc: SANDERS AVIATION

Preliminary Assessments

Account Code: 67 Meals

STEVEN WALDER - PHOENIX, AZ
AMY L. ESTEY - TEMPE, AZ
STEVEN WALDER - PHOENIX, AZ
AMY L. ESTEY - TEMPE, AZ
STEVEN WALDER - PHOENIX, AZ
STEVEN WALDER - PHOENIX, AZ
STEVEN WALDER - PHOENIX, AZ
STEVEN WALDER - PHOENIX, AZ
STEVEN WALDER - PHOENIX, AZ
AMY L. ESTEY - TEMPE, AZ
STEVEN WALDER - PHOENIX, AZ
AMY L. ESTEY - TEMPE, AZ

TOTAL 09-9601-0013 FOR Meals

Account Code: 29 Postage & Delivery

#09088656 SHIPPING CHARGES, 4/12/96, LONG BEACH OFC.-SF OFC. AIRBORNE EXPRESS -#09088656

TOTAL 09-9601-0013 FOR Postage & Delivery

Account Code: 50 Other Rental Costs

LEWIS & LEWIS ENTERPRISES GEO EXPLORER GPS, DCI PAGER - LEWIS & LEWIS ENTERPRISES

TOTAL 09-9601-0013 FOR Other Rental Costs

TOTAL FOR: 09-9601-0013

05/02/1996
05/02/1996
05/03/1996
05/03/1996
05/04/1996
05/05/1996
05/06/1996
05/07/1996
05/08/1996
05/08/1996
05/09/1996
05/09/1996

PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM
PER DIEM

04/29/199605/09/1996
04/29/199605/03/1996
04/29/199605/09/1996
04/29/199605/03/1996
04/29/199605/09/1996
04/29/1996 05/09/1996
04/29/1996 05/09/1996
04/29/199605/09/1996
04/29/199605/09/1996
05/08/1996 05/09/1996
04/29/1996 05/09/1996
05/08/1996 05/09/1996

32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
32.00
16.00
16.00

704.00

11.00

11.00

372.20

372.20

6,923.07

Confidential Business Information - Not for Release
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0014

Account Code: 06 Computer Usage

Site Name/Task Desc: YAVAPAI PENTA POND

Removal Support (PRP/State)

TOTAL 09-96014)014 FOR Computer Usage

Account Code: 26 Outside Service

SPEEDWAY COPY SYSTEMS, INC. PHOTO DEVELOPMENT - SPEEDWAY COPY SYSTEMS, INC.
SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS

04/23/1996 COPY ADEQ HPGLS FRANK H. CASTRO-WEHR - TEMPE, AZ 04/22/1996 04/24/1996

TOTAL 09-9601-0014 FOR Outside Service

Account Code: 29 Postage & Delivery

#06696686 SHIPPING CHARGES, 4/2/96, SF OFC.-EPA ERT, EDISON, NJ AIRBORNE EXPRESS - #06696686

TOTAL 09-9601-0014 FOR Postage & Delivery

TOTAL FOR: 09-9601-0014

19.59

7.03
6.28
5.66

18.97

6.70

6.70

45.26

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601-0015 Site Name/Task Desc: OMEGA RECOVERY SERVICES

Removal Support (PRP/State)

Account Code: 26 Outside Service

SPEEDWAY COPY SYSTEMS, INC. PHOTO DEVEL - SPEEDWAY COPY SYSTEMS, INC. 154 61
SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS 22.79

TOTAL 09-9601-0015 FOR Outside Service 177.40

TOTAL FOR: 09-9601-0015 177.40

*** Confidential Business Information - Not for Release ***

< < 4 4 < 4 4 < 4 < < < < I I 4 4 4 4 I 4 I 4 4 4 4 4 < 4 4 4



TDD Number: 09-9601 -0017

i i ' l i ( i

ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

Site Name/Task Desc: AMERICAN CHROME ENGINEERING, INC.

Removal Support (PRP/State)

Account Code: 07 Communications

MCI#74285681,2/15-3/14/96,6/0 CALLING CARD LONG DISTANCE, SF. OFC., 2/15-3/14/96 -
MCI#74285681,2/15-3/14/96.B/D

TOTAL 09-9601-0017 FOR Communications

2.07

2.07

TOTAL FOR: 09-9601-0017 2.07

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9601 -0019

Account Code: 06 Computer Usage

Account Code: 26 Outside Service

FROMEX SLIDE FILM PROCESSED - FROMEX
FROMEX 35MM SLIDE DUPS - FROMEX

Site Name/Task Desc: SUPERCHROME PLATING & ENGINEERING CO.

Removal Action/I nvestigation/Monitoring

TOTAL 09-9601-0019 FOR Computer Usage

TOTAL 09-9601-0019 FOR Outside Service

TOTAL FOR: 09-9601-0019

95.99

12.94
81.46

94.40

190.39

Confidential Business Information - Not for Release ***
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TDD Number: 09-9601-0021
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9
Table F -8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

Site Name/Task Desc: GABBS ABANDONED DRUMS - BLM

Preliminary Assessments

Account Code: 26 Outside Service

SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS

TOTAL 09-9601-0021

17.73

TOTAL FOR:

FOR Outside Service

09-9601-0021

17.73

17.73

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9602-0003

Account Code: 06 Computer Usage

Site Name/Task Desc: SANTA FE DERAILMENT - EL CAJON

Emergency Response

Account Code: 26 Outside Service
TOTAL 09-9602-0003 FOR Computer Usage

SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS
FROMEX 35MM SLIDE DUPS - FROMEX
FROMEX SLIDE FILM PROCESSED - FROMEX
FROMEX 35MM SLIDE DUP - FROMEX

TOTAL 09-9602-0003

Account Code: 41 Expendables

PHOTO EXPRESS PRINTFILE - PHOTO EXPRESS

118.87

67.40
30.31
6.47

20.84

FOR Outside Service 125.02

10.00

TOTAL 09-9602-0003 FOR Expendables

TOTAL FOR: 09-9602-0003

10.00

253.89

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9602-0004 Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 06 Computer Usage

TOTAL 09-9602-0004 FOR Computer Usage

Account Code: 07 Communications
MCI#74285681,2/15-3/14/96,6/0 LONG DISTANCE B/DOWN, 2/15-3/14/96, SF OFC. - MCI#74285681,2/15-3/14/96,8/0
MOBILE MEDIA PAGING SERVIES - MOBILE MEDIA
PACIFIC BELL PHONE SERVICE - PACIFIC BELL
PACIFIC BELL PHONE SERVICE - PACIFIC BELL
STS SERVICE AREA PHONE -STS
STS SERVICE AREA PHONE - STS
#0201859910 LONG DISTANCE SERVICE, SF OFC., 4/7/96 ALLNET/FRONTIER COMMUNICATIONS -#0201859910
#415777-2811 555 N 9158 TELEPHONE SERVICE, SF OFC., 4/20/96 PACIFIC BELL -#415777-2811 555 N 9158
LA. CELLULAR CELLULAR PHONE FEES - L.A CELLULAR
LA. CELLULAR CELLULAR PHONE FEES - L.A. CELLULAR
CELLULAR ONE CELL PHONE CHARGES -CELLULAR ONE

2,315.77

682.33
101 49
277.90
174.36
48.58
44.65

9.72
106.70
52.99
52.99

242.17

TOTAL 09-9602-0004

Confidential Business Information - Not for Release

FOR Communications 1,793.88



TDD Number: 09-9602-0004

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

Site Name/Task Desc: ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 27 Subcontractor Service

604002-604007 09-9602-004 AGS, INC. - 604002-604007

Account Code: 29 Postage & Delivery

TOTAL 09-9602-0004 FOR Subcontractor Service

#09088656 SHIPPING CHARGES, 4/16/96, SF OFC.-ARLINGTON OFC. AIRBORNE EXPRESS - #09088656
579298010/004421103595 FEDERAL EXPRESS CORPORATION - 579298010
579298010/004421103584 FEDERAL EXPRESS CORPORATION - 579298010
579861163/007417162992 FEDERAL EXPRESS CORPORATION - 579861163
#09088656 SHIPPING CHARGES, 4/17/96, LONG BEACH OFC.-MIE, INC., BILLERICA, MA. AIRBORNE EXPRESS -
#09088656
U.S. POSTMASTER POSTAGE - U S POSTMASTER
QUICKSILVER FACTORING DEL. SERVICE - QUICKSILVER FACTORING
#07809465 SHIPPING CHARGES, 4/9/96, SF OFC.-ARLINGTON OFC. AIRBORNE EXPRESS -#07809465
#06696686 SHIPPING CHARGES, 4/4/96, SF OFC.-LONG BEACH OFC. AIRBORNE EXPRESS -#Q6696686
#Q6696686 SHIPPING CHARGES, 4/3/96, LONG BEACH OFC.-MST MEASUREMENT SYS..WHEELING IL AIRBORNE
EXPRESS -#06696686
#06696686 SHIPPING CHARGES, 4/2/96, LONG BEACH OFC.-MIE, INC., BILLERICA, MA. AIRBORNE EXPRESS -
#06696686
#Q6696686 SHIPPING CHARGES, 4/2/9, LONG BEACH OFC.-SENSIDYNE, CLEARWATER, FL. AIRBORNE EXPRESS -
#06696686
#06696686 SHIPPING CHARGES, 4/2/96, LONG BEACH OFC.-HAZCO SERVICES, SANTA ANA, CA. AIRBORNE
EXPRESS -#06696686

TOTAL 09-9602-0004 FOR Postage & Delivery
Account Code: - 38 Copy Costs

Account Code: 41 Expendables

TOTAL 09-9602-0004 FOR Copy Costs

ALTAIR GASES & EQUIPMENT, INC. GAS CYLINDER - ALTAIR GASES & EQUIPMENT, INC.
#164844 (20) BOOKS.REC.150 PG, 9.75X7.75 CITY BUSINESS PRODUCTS -#164844
SOFTMART, INC. LOTUS NOTES PASSPORT - SOFTMART, INC.

TOTAL 09-9602-0004 FOR Expendables

Account Code: 43 Travel

GAS - [2372] HOWARD F. EDWARDS
TRAVEL - [2478] ROBIN R. CLEMENS
GASOLINE - [1941 ] THOMPSON CHAMBERS

TOTAL 09-9602-0004 FOR Travel

Account Code: 50 Other Rental Costs

COMPUTERTIME, INC. COMPUTER RENTAL - ONE EXTRA WEEK - COMPUTERTIME, INC.

*** Confidential Business Information - Not for Release ***

5,758.04

5,758.04

5.00
80.50
40.50
6.50
8.70

108.37
6.50
6.70
7.65
6.07

14.48

7.65

46.51

345.13

71.03

71.03

15.47
369.89
243.56

628.92

48.33
37.05
17.64

103.02

81.38
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number: 68-W6-001 0

Month Ending: 05/25/1996

TDD Number: 09-9602-0004 Site Name/Task Desc:

Voucher: 5

Date: 6/18/1996

ON-GOING START PROGRAM SUPPORT

General Project Management

Account Code: 50 Other Rental Costs

(1)BUYOUT TOST4700CT320,700265 BUYOUT OF (1) TOST4700CT 320 ASSET #700265 TOSHIBA LAPTOP
COMPUTER, SF. OFC. ONE TIME VENDOR - (1)BUYOUT TOST4700CT320.700265
MAY96 RENT MAY96 RENT, SF OFC. KSW PROPERTIES - MAY96 RENT
MAY96 RENT MAY96 RENT, STORAGE, LONG 8EACH OFC. HARBOR BANK 8UILDING - MAY96 RENT

TOTAL 09-9602-0004 FOR Other Rental Costs

Account Code: 70 Contract Owned Vehicle Repair

04/30/1996
05/01/1996

5 PARKING SPACES 5 PARKING SPACES AT $310.00/SPOT, SF OFC. AMPCO PARKING - 5 PARKING SPACES
MAY96 RENT.PRKG.TX& OPR.EXPS MAY96 RENT,(3)PARKING SPACES, TAX & OPER.EXPENSES, SF OFC. NEW
YORK LIFE INSURANCE COMPANY - MAY96 RENT.PRKG.TX & OPR.EXPS
MAY96 RENT, PARKING MAY96 RENT, 5 PARKING SPACES, SF OFC. CITYPARK - MAY96 RENT, PARKING
OIL,BRAKES,STEERING COLUMN REP ROBIN R. CLEMENS - SAN FRANCISCO, CA
REPAIRS TIMOTHY M. COLEN - SFO, CA

TOTAL 09-9602-0004 FOR Contract Owned Vehicle Repair

TOTAL FOR: 09-9602-0004

2,995.00

2,626.20
2,224.50

7,927.08

04/30/199604/30/1996
05/01/1996 05/01/1996

930.00
450.00

1,125.00
874.54
312.52

3,692.06

22,634.93

*** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 5

Month Ending: 05/25/1996 Date: 6/18/1996

TDD Number: 09-9602-0005 Site Name/Task Desc: GABBS ABANDONED DRUMS - 8LM

Removal Action/Investigation/Monitoring

Account Code: 06 Computer Usage

TOTAL 09-9602-0005 FOR Computer Usage .26

Account Code: 07 Communications

MCI#74285681,2/15-3/14/96,6/0 CALLING CARD LONG DISTANCE, SF OFC., 2/15-3/14/96 - 2338
MCI#74285681,2/15-3/14/96,B/D

TOTAL 09-9602-0005 FOR Communications 23.38

Account Code: 26 Outside Service '

SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS 56.26

TOTAL 09-9602-0005 FOR Outside Service 56.26

TOTAL FOR: 09-9602-0005 79.90

— Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9602-0006 Site Name/Task Desc: ELECTRITE ASSESSMENT

Preliminary Assessments

Account Code: 07 Communications

CELLULAR ONE CELL PHONE CHARGES - CELLULAR ONE

TOTAL 09-9602-0006

Account Code: 29 Postage & Delivery

QUICKSILVER FACTORING DEL. SERVICE - QUICKSILVER FACTORING

FOR Communications

21.15

21.15

14.95

TOTAL 09-9602-0006 FOR Postage & Delivery

TOTAL FOR: 09-9602-0006

14.95

36.10

•** Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9602-0007

Account Code: 06 Computer Usage

Site Name/Task Desc: DUCK VALLEY INDIAN RESERVATION

Preliminary Assessments

TOTAL 09-9602-0007 FOR Computer Usage

Account Code: 26 Outside Service

SPEEDWAY COPY SYSTEMS PHOTO DEV. - SPEEDWAY COPY SYSTEMS

TOTAL 09-9602-0007 FOR Outside Service

Account Code: 41 Expendables

ENVIRONMENTAL INSTRUMENTS LEAS SAMPLING AUGER CORE KIT - ENVIRONMENTAL INSTRUMENTS LEAS
VWR SCIENTIFIC DDDD - VWR SCIENTIFIC
VWR SCIENTIFIC DEINONIZED WATER, METHANOL PEST. - VWR SCIENTIFIC

80.56

12.56

12.56

97.43
.00

252.48

Account Code: 43 Travel

TRAVEL - [2819] JOHN H. WHITAKER

TOTAL 09-9602-0007 FOR Expendables

TOTAL 09-9602-0007 FOR Travel

TOTAL FOR: 09-9602-0007

349.91

33.00

33.00

476.03

*** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9603-0001 Site Name/Task Desc: GREY EAGLE MINE SITE

Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9603-0001

TOTAL 09-9603-0001

Account Code: 27 Subcontractor Service

604002-604007 09-9603-0001 AGS, INC. - 604002-604007

Account Code: 41 Expendables

HACH CO. CYANIDE REAGENT PILLOWS - VARIOUS, FUNNEL, HEXABER PILLOWS
04/16/1996 WATER/SHOVEL/TROWELS/GLOVES JAY J. GUEVARRA - HAPPY CAMP, CA
04/18/1996 HIP WADER BOOTS (2 PAIR) JOHN H. WHITAKER - HOOPA, CA

FOR Computer Usage

FOR Subcontractor Service

- HACH CO.

TOTAL 09-9603-0001 FOR Expendables

Account Code: 43 Travel

TRAVEL - [3731] JAY J. GUEVARRA
04/16/1996 QUART OF OIL JAY J. GUEVARRA - HAPPY CAMP, CA
04/16/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA - HAPPY CAMP, CA
04/16/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/16/1996 LODGING JAY J GUEVARRA - HAPPY CAMP, CA
04/16/1996 GAS FOR RENTAL VEHICLE JOHN H. WHITAKER - HOOPA, CA
04/16/1996 BRIDGE TOLL JOHN H. WHITAKER - HOOPA, CA
04/16/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA
04/16/1996 LODGING JOHN H. WHITAKER - HOOPA, CA
04/17/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/17/1996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA
04/17/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA
04/17/1996 LODGING JOHN H. WHITAKER - HOOPA, CA
04/18/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/18/1996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA
04/18/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA
04/18/1996 LODGING JOHN H. WHITAKER - HOOPA, CA

TOTAL 09-9603-0001 FOR Travel

- LEWIS & LEWIS ENTERPRISES

TOTAL 09-9603-0001

Account Code: 50 Other Rental Costs

LEWIS & LEWIS ENTERPRISES GEOEXPLORER GPS UNIT

Account Code: 67 Meals

04/16/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA
04/16/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA
04/17/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA
04/17/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA
04/18/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA

**• Confidential Business Information - Not for Release

FOR Other Rental Costs

srvice

04/16/1996 04/23/1996
04/16/1996 04/23/1996

04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/199604/23/1996
04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/199604/23/1996
04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/199604/23/1996

ts

04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/199604/23/1996

159.53

419.25

419.25

69.07
49.51
74.97

193.55

35.84
2.00

43.50
2.00

28.08
19.25
1.00
2.00

28.08
2.00

28.08
2.00

28.08
2.00

28.08
2.00

28.08

282.07

278.85

27885

24.00
24.00
24.00
24.00
2400



ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9603-0001

Account Code: 67 Meals

04/18/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA

Site Name/Task Desc: GREY EAGLE MINE SITE

Preliminary Assessments

04/16/199604/23/1996 24.00

TOTAL 09-9603-0001 FOR Meals

TOTAL FOR: 09-9603-0001

144.00

1,477.25

4 4 4i 4 4 4 4

Confidential Business Information - Not for Release "
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

TDD Number: 09-9603-0004 Site Name/Task Desc: SIMS/RIMS COORDINATION W/OES/CAL-EPA

Voucher: 5

Date: 6/18/1996

Account Code: 43 Travel

TRAVEL - [2175] CAMERON MCDONALD

General Technical Support

TOTAL 09-9603-0004 FOR Travel

TOTAL FOR: 09-9603-0004

23.64

23.64

2364

Confidential Business Information - Not for Release ***



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number-

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9603-0005 Site Name/Task Desc: WILMINGTON SITE(S) REVIEW

Preliminary Assessments

Account Code: 29 Postage & Delivery

579861163/006425983060 FEDERAL EXPRESS CORPORATION - 579861163

TOTAL 09-96034)005

10.00

TOTAL FOR:

FOR Postage & Delivery

09-9603-0005

10.00

10.00

*** Confidential Business Information - Not for Release *
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9604-0001

Account Code: 06 Computer Usage

Account Code: 43 Travel

TRAVEL - [3731 ] JAY J. GUEVARRA

Site Name/Task Desc: SHELL REFINERY FIRE/EXPLOSION

Oil Spill Response

TOTAL 09-9604-0001 FOR Computer Usage

TOTAL 09-9604-0001 FOR Travel

TOTAL FOR: 09-9604-0001

8.68

15.56

15.56

24.24

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9604-0002 Site Name/Task Desc: MONTGOMERY PASS

Emergency Response

Account Code: 06 Computer Usage

TOTAL 09-9604-0002 FOR Computer Usage 24.06

Account Code: 27 Subcontractor Service

604002-604007 09-9604-0002 ACS, INC. - 604002-604007 1,058.16

TOTAL 09-9604-0002 FOR Subcontractor Service 1,058.16

TOTAL FOR: 09-9604-0002 1,08222

Confidential Business Information - Not for Release ***
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I

ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9
Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9604-0003 Site Name/Task Desc: CELTOR CHEMICAL WORKS

Preliminary Assessments

Account Code: 06 Computer Usage

TOTAL 09-9604-0003 FOR Computer Usage

TOTAL 09-9604-0003

Account Code: 26 Outside Service
04/22/1996 MAP COPIES FOR OSC JOHN H. WHITAKER - HOOPA, CA

Account Code: 27 Subcontractor Service
604002-604007 09-9604-0003 ACS, INC. - 604002-604007

TOTAL 09-9604-0003

Account Code: 41 Expendables

04/20/1996 ZIPLOCKS/TRASH BAGS/ICE JAY J. GUEVARRA - HAPPY CAMP, CA

TOTAL 09-9604-0003

Account Code: 43 Travel

TRAVEL - [2478] ROBIN R. CLEMENS
04/19/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/19/1996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA
04/19/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA
04/19/1996 LODGING JOHN H. WHITAKER - HOOPA, CA
04/20/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/20/1996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA
04/20/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA
04/20/1996 LODGING JOHN H. WHITAKER - HOOPA, CA
04/21/1996 FUEL FOR TAT VEHICLE JAY J. GUEVARRA - HAPPY CAMP, CA
04/21/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/21/1996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA
04/21/1996 LODGING JOHN H. WHITAKER - HOOPA, CA
04/21/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA
04/22/1996 RENTAL CAR (RETURNED BY K. MAH JOHN H WHITAKER - HOOPA, CA
04/22/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/22/1996 LODGING JAY J. GUEVARRA - HAPPY CAMP, CA
04/22/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA
04/22/1996 LODGING JOHN H. WHITAKER - HOOPA, CA
04/23/1996 INCIDENTALS JAY J. GUEVARRA - HAPPY CAMP, CA
04/23/1996 GAS FOR EPA VEHICLE JOHN H. WHITAKER - HOOPA, CA
0403/1996 INCIDENTALS JOHN H. WHITAKER - HOOPA, CA

TOTAL 09-9604-0003

Account Code: 67 Meals

04/19/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA
04/19/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA

*** Confidential Business Information - Not for Release

04/16/1996 04/23/1996

182.87

.50

FOR

FOR

FOR

FOR

Outside Service

Subcontractor Service

04/16/199604/23/1996

Expendables

04/16/199604/23/1996
04/16/199604/23/1996
04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/199604/23/1996
04/16/199604/23/1996
04/16/199604/23/1996
04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/199604/23/1996
04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996

Travel

04/16/1996 04/23/1996
04/16/1996 04/23/1996

.50

209.62

209.62

29.08

29.08

12.95
2.00

49.50
2.00

49.50
2.00

49.50
2.00

49.50
41.50
2.00

54.00
54.00
2.00

242.78
2.00

54.00
2.00

54.00
200

45.10
2.00

776.33

28.00
28.00



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9604-0003

Account Code: 67 Meals

04/20/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA
04/20/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA
04/21/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA
04/21/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA
04/22/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA
04/22/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA
04O3/1996 PER DIEM JAY J. GUEVARRA - HAPPY CAMP, CA
04/23/1996 PER DIEM JOHN H. WHITAKER - HOOPA, CA

Site Name/Task Desc: CELTOR CHEMICAL WORKS

Preliminary Assessments

TOTAL 09-9604-0003 FOR Meals

TOTAL FOR: 09-9604-0003

04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/16/1996 04/23/1996
04/1 6/1 99604/23/1996
04/16/199604/23/1996
04/16/1996 04/23/1996
04/16/199604/23/1996

28.00
28.00
28.00
28.00
28.00
28.00
2800
28.00

280.00

1,478.40

Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F - 8

Contract Number: 68-W6-0010

Month Ending: 05/25/1996

TDD Number: 09-9604-0004 Site Name/Task Desc:

Voucher: 5

Date: 6/18/1996

ASYLUM SLOUGH - EMERG. RESP.
Emergency Response

Account Code: 06 Computer Usage

Account Code: 43

TRAVEL
TRAVEL
TRAVEL
TRAVEL

Travel

- [2703] PETER D. LAWRENCE
- [2478] ROBIN R. CLEMENS
- [2478] ROBIN R. CLEMENS
- [3044] TIMOTHY M. COLEN

Account Code: 67 Meals

PER DIEM - [2478] ROBIN R. CLEMENS
MEALS - [3044] TIMOTHY M. COLEN

TOTAL 09-9604-0004 FOR Computer Usage 16.61

24.43
28.47
4.00

60.90

TOTAL 09-9604-0004 FOR Travel

TOTAL 09-9604-0004 FOR Meals

TOTAL FOR: 09-9604-0004

117.80

64.00
64.00

128.00

262.41

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number: 68-W6-0010 Voucher: 5

Month Ending: 05/25/1996 Date: 6/18/1996

TDD Number: 09-9604-0005 Site Name/Task Desc: START QA MANAGEMENT

Quality Management Plan Activities

Account Code: 06 Computer Usage

TOTAL 09-9604-0005 FOR Computer Usage 151.92

TOTAL FOR: 09-9604-0005 151 92

"** Confidential Business Information - Not for Release ***
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ECOLOGY and ENVIRONMENT, INC.
Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9
Table F - 8

Contract Number: 68-W6-0010 Voucher: 5

Month Ending: 05/25/1996 Date: 6/18/1996

TDD Number: 09-9604-0006 Site Name/Task Desc: START EQUIPMENT MANAGEMENT

Equipment Management Plan

Account Code: 06 Computer Usage

TOTAL 09-9604-0006 FOR Computer Usage 40.20

Account Code: 43 Travel

05/06/1996 GAS FOR EPA VEHICLE WILL C. DUNCAN - SANTA MARIA, CA 04/16/1996 04/26/1996 49.42
05/09/1996 OIL FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA 05/09/199605/09/1996 541
05/09/1996 GAS FOR EPA VEHICLE ROBIN R. CLEMENS - SAN FRANCISCO, CA 05/09/1996 05/09/1996 20.00

TOTAL 09-9604-0006 FOR Travel 74.83

Account Code: 70 Contract Owned Vehicle Repair

05/09/1996 TRANSMISSION & ALIGNMENT ROBIN R. CLEMENS - SAN FRANCISCO, CA 05/09/1996 05/09/1996 147.22
05/10/1996 OIL,TUNE-UP,BELTS &GASKETS ROBIN R. CLEMENS - SAN FRANCISCO, CA 05/10/199605/10/1996 495.65
05/13/1996 OILJIE RODS.BRAKE FLUSH ROBIN R. CLEMENS - SAN FRANCISCO, CA 05/13/199605/13/1996 307.58

TOTAL 09-9604-0006 FOR Contract Owned Vehicle Repair 950.45

TOTAL FOR: 09-9604-0006 1,065.48

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9604-0008

Account Code: 06 Computer Usage

Site Name/Task Desc: START COMPUTER SUPPORT

General Project Management

TOTAL 09-9604-0008 FOR Computer Usage

TOTAL FOR: 09-9604-0008

275.24

275.24

Confidential Business Information - Not for Release *
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report
By TDD/PAN Number

START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9604-0012

Account Code: 06 Computer Usage

Site Name/Task Desc: AMERICAN SAMOA TECHNICAL ASSISTANCE

General Technical Support

TOTAL 09-9604-0012 FOR Computer Usage

TOTAL FOR: 09-9604-0012

15.60

15.60

Confidential Business Information - Not for Release



ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number
START Region 9

Table F-8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9605-0001

Account Code: 06 Computer Usage

Site Name/Task Desc: R.C. BAXTER

Preliminary Assessments

TOTAL 09-9605-0001 FOR Computer Usage

TOTAL FOR: 09-9605-0001

21.40

21.40

4 < < < 4 < - < 4

Confidential Business Information - Not for Release *
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ECOLOGY and ENVIRONMENT, INC.

Other Direct Cost Detail Report

By TDD/PAN Number

START Region 9

Table F - 8

Contract Number:

Month Ending:

68-W6-0010

05/25/1996

Voucher: 5

Date: 6/18/1996

TDD Number: 09-9605-0002 Site Name/Task Desc: NGWA - OUTDOOR CONFERENCE

Training

Account Code: 06 Computer Usage

Account Code: 43 Travel

05/12/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/12/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/12/1996 TAXI ERIC HAMRICK - LAS VEGAS, NV
05/12/1996 POV:HOMETOLAX=12MI ERIC HAMRICK - LAS VEGAS, NV
05/12/1996 >TK-0162197322652 ERIC HAMRICK - LAS VEGAS, NV
05/12/1996 INCIDENTALS ERIC HAMRICK - LAS VEGAS, NV
05/13/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/13/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/13/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/13/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/13/1996 INCIDENTALS ERIC HAMRICK - LAS VEGAS, NV
05/13/1996 LODGING ERIC HAMRICK - LAS VEGAS, NV
05/14/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/14/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/14/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/14/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/14/1996 INCIDENTALS ERIC HAMRICK - LAS VEGAS, NV
05/14/1996 LODGING ERIC HAMRICK - LAS VEGAS, NV
05/14/1996 BUSINESS PHONE ERIC HAMRICK - LAS VEGAS, NV
05/15/1996 POV: LAX TO HOME 12MI ERIC HAMRICK - LAS VEGAS, NV
05/15/1996 INCIDENTALS ERIC HAMRICK - LAS VEGAS, NV

Account Code: 67 Meals

05/12/1996 PER DIEM ERIC HAMRICK - LAS VEGAS, NV

TOTAL 09-9605-0002 FOR Computer Usage

TOTAL 09-9605-0002 FOR Travel

05/13/1996 PER DIEM
05/14/1996 PER DIEM
05/15/1996 PER DIEM

ERIC HAMRICK - LAS VEGAS, NV
ERIC HAMRICK - LAS VEGAS, NV
ERIC HAMRICK - LAS VEGAS, NV

TOTAL 09-9605-0002 FOR Meals

TOTAL FOR: 09-9605-0002

TOTAL FOR: START Region 9

05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/199605/15/1996
05/12/199605/15/1996
05/12/1996 05/15/1996
05/12/199605/15/1996
05/12/199605/15/1996
05/12/1996 05/15/1996
05/12/199605/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/199605/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/199605/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996

05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996
05/12/1996 05/15/1996

6.73

.50

.50
4.50
3.36

121.00
1.00
.50
.50
.50
.50

2.00
64.80

.50

.50

.50

.50
2.00

64.80
.50

3.36
2.00

274.32

16.00
32.00
32.00
32.00

112.00

393.05

$46,120.61

Confidential Business Information - Not for Release **


